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REQUEST FOR PROPOSALS
FOR CONSULTING ENGINEER SERVICES
FOR BATTERY PARK CITY FLOOD RESILIENCY PROJECTS
1. INTRODUCTION AND PROJECT SUMMARY

The Battery Park City Authority (d/b/a Hugh L. Carey Battery Park City Authority, “BPCA”)
hereby requests proposals (individually, a “Proposal” and, collectively, the “Proposals”) from
qualified engineering firms (individually, a “Proposer” and, collectively, the “Proposers”) to
provide BPCA with multidisciplinary design, engineering, permitting, procurement management,
contract administration, consulting and related services (as more particularly described herein,
the “CE Services”) in support of the implementation of BPCA’s Resiliency Projects (defined
below).

Created in 1968, BPCA is a New York State public benefit corporation responsible for financing,
developing, constructing, maintaining, and operating Battery Park City as a richly diversified
mixed use community providing residential and commercial space, with related amenities such
as parks, plazas, recreational areas, and a waterfront esplanade.

1.1 Project Background

Since 2014, BPCA has been assessing and undertaking efforts to address the threats of damage
and injury to Battery Park City and its residents as a result of future severe storm activity, storm
surge and sea level rise associated with global climate change. As a significant part of this effort,
BPCA is currently working on four major resiliency projects (the Ballfields and Community
Center Project and the South, North, and West BPC Resiliency Projects, as further described
below and collectively referred to herein as the “Resiliency Projects”) that are intended to
provide risk reduction for Battery Park City and its residents with respect to future severe storm
activity and sea level rise associated with global climate change. The Resiliency Projects will each
provide a set of flood barriers and interior drainage improvements with standalone, independent
utility at different locations in Battery Park City. Each (excluding the Ballfields Project) must be
capable of connecting with the other Resiliency Projects and, if ultimately funded and built by
the City of New York, with the Lower Manhattan Coastal Resiliency Project, which is currently
under design and expected to be implemented separately by the City of New York.

Recent amendments (effective in April 2020) to the New York Infrastructure Investment Act, as
established in Part F of Chapter 60 of the 2015 Laws of New York and amended from time to
time (the “Design-Build Authorizing Act”), provide BPCA with the legal authority necessary to
implement its Resiliency Projects utilizing the design-build project delivery method. The Design-
Build Authorizing Act allows for a best value selection process and authorizes design-build
contracts on either a lump sum or guaranteed maximum price (“GMP”) basis. A GMP design-
build contract allows for a staged, progressive approach to design-build contracting, with the
selected design-builder working with the owner to develop the design on a compensated basis to
enable the establishment of a GMP at an advanced state of design (typically, 60% design). This
progressive design-build (“PDB”) process differs from lump sum design-build contracting, which
typically involves competing design-build firms proposing a lump sum or fixed price based on a
design proposal developed in response to a request for proposals.

BPCA has determined to proceed with a PDB procurement that will combine the North BPC
Project and the West BPC Project, while the Ballfields Project and the South BPC Project will
proceed separately under the design-bid-build project delivery method. This separate PDB
procurement will provide for the design and construction of the combined North and West BPC
Projects (the “Combined North and West PDB Project”) under a single PDB contract (the “PDB
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Contract”) in accordance with the Design-Build Authorizing Act. Notwithstanding the single PDB
Contract, it is expected that the component parts of the Combined North and West PDB Project
will have separate GMPs and work packages, allowing for completion of the components of the
Combined North and West PDB Project on a phased basis.

1.2 Required Work

The primary focus of the CE Services is to assist BPCA in connection with the procurement and
implementation of the Combined North and West PDB Project. However, it is expected that the
selected Proposer (the “Consulting Engineer”) will also be required, as part of the CE Services,
to advise and consult with BPCA concerning programmatic issues associated with all Resiliency
Projects, including any system-wide integration issues and the development of an operations and
maintenance strategy for the completed Resiliency Projects. The CE Services are described
generally in Section 3.1 (Scope of CE Services) below and in more detail in Attachment A
(Anticipated Scope of Services) to this Request for Proposals (“RFP”).

This RFP provides background information and a description of the expected scope of the CE
Services, establishes the Proposal submittal requirements, and defines the process for the
selection of the Consulting Engineer. The selected Consulting Engineer and its subcontractors
will not be eligible to serve as or perform services for the design-builder (the “Design-Builder”)
under the separately procured PDB Contract.

2. THE RESILIENCY PROJECTS AND THE CE SERVICES

The Resiliency Projects generally consist of four distinct project areas: the BPC Ballfields &
Community Center Resiliency Project (the “Ballfields Project”); the South Battery Park City
Resiliency Project (the “South BPC Project”); the North Battery Park City Resiliency Project (the
“North BPC Project”); and the West Battery Park City Resiliency Project (the “West BPC
Project”).

2.1 Background Information

The scope of each of the four Resiliency Projects is generally described below, along with a more
detailed description of the Combined North and West PDB Project. Further information on the
Resiliency Projects can be found on BPCA’s website at https://bpca.ny.gov/nature-and-
sustainability/resiliency/. Proposers may also wish to review the Lower Manhattan Climate
Resiliency Study, providing a framework for the Lower Manhattan Coastal Resiliency Project, at
https://edc.nyc/sites/default/files /filemanager/Projects /LMCR/Final Image/Lower Manhatta
n_Climate _Resilience_March 2019.pdf and available on BPCA’s website.

BPCA will also make available to Proposers certain documents that have been prepared for the
North BPC Project, subject to receipt of an executed confidentiality and non-disclosure agreement
in the form set forth in Attachment E (Form of Confidentiality and Non-Disclosure Agreement).
Any Proposer that would like to access such documents must have their authorized
representative sign and submit such “Confidentiality and Non-Disclosure Agreement” to the
Designated Contact in accordance with Section 4.3 (Proposer Questions, Clarifications and RFP
Addenda) on or before the deadline set forth in Section 4.1 (RFP Schedule). Promptly following
receipt of such executed agreement in accordance with this Section and Section 4.3, the
Designated Contact will return a countersigned agreement to the Proposer, along with
instructions to access such documents over a secure website. A Proposer’s use of such
documentation will be subject to the terms and conditions of the Confidentiality and Non-
Disclosure Agreement.

Information made available on BPCA’s website or on the secure website pursuant to the
Confidentiality and Non-Disclosure Agreement is for reference and background information only.
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Such information may not be current and may reflect status or expectations as of an earlier date.
BPCA makes no representation as to the accuracy, completeness, or pertinence of such
information for any purpose and will not be responsible for any interpretations thereof or
conclusions drawn therefrom.

RESILIENCY MEASURES | BATTERY PARK CITY

NORTH BATTERY PARK CITY RESILIENCY

“~_- 2050s 100-YEAR FLOODPLAIN

2.2 Ballfields Project

The Ballfields Project has been designed to be an interim flood resiliency solution and generally
consists of an independent flood barrier system along the eastern, northern, and southern
boundaries of the Battery Park City Ballfields located along Route 9A/West Street between
Murray and Warren Streets. It is intended to provide flood risk reduction pending completion of
the South BPC Project and the North BPC Project component of the Combined North and West
PDB Project and is currently being implemented on a design-bid-build basis. Construction of the
Ballfields Project is expected to be complete by mid-2021. As such, while the Consulting Engineer
will need to be familiar with the Ballfields Project and its relationship to the other Resiliency
Projects, it is not expected that the Consulting Engineer will perform significant services in
connection with the Ballfields Project.

2.3 South BPC Project

The South BPC Project will provide a continuous flood barrier system from the north side of the
Museum of Jewish Heritage, through Wagner Park, across Pier A Plaza, and along the northern
border of the Historic Battery, to an end point just west of State Street. In August 2018, BPCA
entered into a contract with AECOM USA, Inc. for, among other services, the design of the South
BPC Project, which is currently 75% complete. BPCA intends to work with AECOM to complete
the design, as well as the environmental review process required under the New York State
Environmental Quality Review Act (“SEQRA”), for the South BPC Project, and will then bid out
the construction of the South BPC Project under various work packages on a design-bid-build
basis. BPCA has also entered into a separate construction management contract with LiRo
Program and Construction Management, PE P.C to provide BPCA with comprehensive
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construction management services for the South BPC Project. Accordingly, while the Consulting
Engineer will need to be familiar with the South BPC Project design and to be up to date on the
progress of environmental review, permitting and construction, the CE Services will not include
primary design, environmental review or construction management services associated with the
South BPC Project.

It is currently expected that construction of the South BPC Project will commence in late 2021
and be completed in 2024.

2.4 Combined North and West PDB Project

The primary focus of the CE Services will be to assist BPCA in preparing for, implementing and
monitoring the progress of the Combined North and West PDB Project. The Combined North and
West PDB Project will join the project areas currently associated with the North BPC Project and
the West BPC Project into a single combined project area. In accordance with the Design-Build
Authorizing Act, BPCA intends to undertake a separate procurement for the Design-Builder who
will be responsible for all aspects of design and construction under the PDB Contract. The cost
of the Combined North and West PDB Project is currently estimated to range from approximately
$250 million to approximately $300 million. Certification by the Federal Emergency Management
Agency (“FEMA”) will be a required element of the completed Combined North and West PDB
Project. The Consulting Engineer will serve as BPCA’s primary technical advisor and owner’s
representative in connection with the procurement of the Design-Builder and the administration
of the PDB Contract.

2.4.1 Current Status of North BPC Project

In July 2019, BPCA entered into a contract with AECOM USA, Inc. for design services for the
North BPC Project. As of the date of this RFP, AECOM has developed an approximately 30%
design for the North BPC Project. Based on this 30% design and the planning efforts to date, the
North BPC Project is currently anticipated to have its western end point at the intersection of
Chambers Street and River Terrace, from whence it will extend east along the Battery Park City
North Esplanade, move northward along the Hudson River Bikeway, cross to the east side of
West Street/Route 9A, continue north to North Moore Street and then extend east along North
Moore to a termination point at Greenwich Street. A variety of different barrier technologies is
currently anticipated to be utilized, as appropriate, for specific segments of the alignment. The
current design also contemplates the inclusion of an interceptor gate and aboveground control
house on the east side of West Street/Route 9A to address the interior drainage needs of the
North BPC Project.

With the determination to proceed with the Combined North and West PDB Project, the design
of the North BPC Project will not be advanced further under the current design-bid-build model.
The Consulting Engineer will be responsible for reviewing the current North BPC Project design
and related materials developed to date to help establish the final scope of, and technical
requirements related to, the Combined North and West PDB Project.

2.4.2 Current Status of West BPC Project

The West BPC Project contemplates the creation of a new line of flood protection along or adjacent
to the Hudson River’s edge to provide a continuous flood barrier capable of ultimate connection
to the western terminus of the South BPC Project and the western terminus of the North BPC
Project. BPCA received proposals to perform design services for the West BPC Project pursuant
to a request for proposals issued in March 2020 but did not select a design engineer or initiate
the design of the West BPC Project. With the determination to proceed with the Combined North
and West PDB Project, this separate procurement for a design engineer for the West BPC Project
has been cancelled.
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2.4.3 PDB Procurement

The PDB procurement process for the selection of the Design-Builder will be in accordance with
the Design-Build Authorizing Act and will consist of a request for qualifications stage (“PDB
RFQ”) followed by a request for proposals stage (“PDB RFP”).

The PDB RFP will include a draft of the PDB Contract (drafted by BPCA’s legal counsel) and will
request shortlisted respondent teams to submit technical and price proposals in accordance with
requirements to be specified in the PDB RFP. It is anticipated that technical proposals will
describe a proposed technical approach for the Combined North and West PDB Project, but will
not include a detailed design solution. For price proposals, BPCA will seek to maximize pricing
information that can be submitted on a competitive basis at the RFP stage. This is expected to
include, at a minimum, pricing for the Phase 1 preconstruction services described below and the
fee payable (on a percent of the cost of the work basis) to the selected Design-Builder for the
performance of all design-build services (inclusive of the design-builder’s profit, administration,
overhead and risk premium). In accordance with the PDB procurement process, it is not
expected that proposers at the PDB RFP stage will propose a lump sum price for completing the
Combined North and West PDB Project.

The preliminary procurement schedule for the Combined North and West PDB Project is as
follows:

Combined North and West PDB Project Milestone Estimated Date
Issue PDB RFQ April 2021
Short-list respondent teams and issue PDB RFP July/August 2021
Deadline for proposals in response to PDB RFP October/November 2021
Select Design-Builder and execute PDB Contract January 2022

2.4.4 PDB Contract

The PDB Contract will be structured to include two primary phases of performance by the
Design-Builder: the preconstruction phase (“Phase 1”) and the construction phase (“Phase 2”).
Phase 1 of the PDB Contract will focus on design, planning, permitting and other pre-
construction services to be performed by the Design-Builder prior to the execution and delivery
of a definitive amendment establishing a GMP and related matters. Phase 2 services will be
dependent upon the finalization of a definitive GMP amendment and will involve all work, other
than the Phase 1 services, necessary to complete the Combined North and West PDB Project,
including design completion, construction, commissioning and acceptance testing of the
Combined North and West PDB Project.

It is expected that the key commercial terms governing the performance of the design-build
services, including construction, will be included in the PDB Contract as of the initial execution
date, with definitive amendments establishing only the applicable GMP, the design upon which
it is based and matters such as further details concerning acceptance test procedures and
standards. The PDB Contract will address the process for establishing each definitive
amendment and will allow for flexibility in establishing a GMP earlier or later than the 60%
design, as warranted. The PDB Contract will also allow for early work packages so that
construction components requiring a long lead-time or ready for early commencement may begin
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on an expedited basis. Further, multiple GMPs may be established so that, for example, if all
Phase 1 services are completed with respect to the North BPC Project area and a GMP
established, construction may commence on the North BPC Project component while the Design-
Builder continues to perform Phase 1 services associated with the West BPC Project component.
However, no construction will commence for any component until completion of all required pre-
construction activities for the applicable component, the conclusion of the environmental review
process and all necessary permits from regulatory agencies have been obtained.

Each GMP will be negotiated on an “open book” basis, with the Design-Builder bound by pricing
included in the contract (e.g., the Design-Builder’s fee) and required to competitively bid
subcontracted work. If BPCA and the Design-Builder are unable to reach agreement as to a
definitive amendment, BPCA will have the right to terminate the PDB Contract, in whole or in
part, and proceed with design and construction on a bid-build or other basis.

The PDB Contract will be a performance-based contract, with the Design-Builder responsible for
all aspects of design, construction and subcontractor performance. The Design-Builder will be
entitled to schedule, price or performance relief only in the event of the occurrence of
uncontrollable circumstances that will be specified in the PDB Contract. Successful completion
of the Combined North and West PDB Project will require both completion of construction and
satisfactory demonstration of project performance through acceptance testing on or before a
scheduled completion date.

2.5 Funding of the Resiliency Projects

Funding for the Resiliency Projects is currently expected to be provided through the issuance of
bonds by BPCA. No federal funding is anticipated at this time.

3. ANTICIPATED SCOPE OF SERVICES AND CONSULTING ENGINEER SERVICES
AGREEMENT

The Consulting Engineer will be responsible for providing the full scope of the CE Services in
accordance with the Consulting Engineer Services Agreement (defined below).

3.1 Scope of CE Services

Attachment A (Anticipated Scope of Services) to this RFP sets forth a detailed description of the
scope of the CE Services. Certain key elements of the CE Services are as follows:

A. Project Definition and Technical Requirements - In accordance with the Design-Build
Authorizing Act, the PDB RFP will need to establish the scope of work for the Combined
North and West PDB Project, along with the technical requirements that will guide the
firms competing to serve as the Design-Builder and ultimately be included in the PDB
Contract. Additionally, a clear project definition and technical requirements (along with
any necessary technical diligence by the Consulting Engineer, such as geotechnical and
other site investigations) will enable BPCA to work with the Consulting Engineer to
advance permitting efforts and prepare for environmental review pending the selection of
the Design-Builder. These considerations need to be weighed against the desire of BPCA
to maximize flexibility for possible design solutions through the PDB procurement and
realize the potential benefits of PDB contracting (e.g., transfer of design liability to the
Design-Builder, schedule efficiencies, innovation and cost savings). A critical component
of the CE Services will be to clearly define the scope of and technical requirements for the
Combined North and West PDB Project, including flood barrier elements, interior
drainage infrastructure and site enhancements, while assisting BPCA in striking an
appropriate balance between technical requirements and flexibility in the PDB
procurement. As part of this effort, the Consulting Engineer will be required to review and
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evaluate all design information prepared to date for the North BPC Project and, at the
direction of and in coordination with BPCA staff, create a conceptual design for the West
BPC Project.

. Design Excellence and Sustainability Requirements — Following development of the

Cooper Robertson Masterplan, there has long been an established history of design and
development of high quality public open spaces within Battery Park City, including
seminal works by internationally recognized landscape and urban designers. As part of
the technical requirements, the Consulting Engineer will be required to develop design
excellence requirements associated with site enhancements that balance the rich design
legacy of the public open spaces with climate adaptation needs. Additionally, the
technical requirements developed by the Consulting Engineer will need to address goals
outlined in the BPC Sustainability Plan and Green Guidelines available at
https://bpca.ny.gov/nature-and-sustainability /sustainability/.

. Acceptance Test Procedures and Standards; Schedule Requirements — The technical
requirements developed by the Consulting Engineer will include appropriate acceptance
test procedures and standards to be included in the PDB Contract to define successful
completion of the Combined North and West PDB Project. The Consulting Engineer will
also be required to develop a reasonable projected schedule for the performance of the
design-build services and to determine appropriate target milestones to be included in
the PDB RFP, including for the successful completion of acceptance testing.

SEQRA Requirements and Advance Permitting Efforts — As BPCA’s primary technical
advisor for the Combined North and West PDB Project, the Consulting Engineer will be
responsible for managing the environmental review process for the Combined North and
West PDB Project in coordination with BPCA and its environmental legal counsel. In
addition, based on the project definition and technical requirements developed by the
Consulting Engineer, the Consulting Engineer will advise BPCA regarding, and develop
and implement a plan for, permitting efforts that would be appropriate in advance of
Design-Builder selection for the overall benefit of the Combined North and West PDB
Project. The Consulting Engineer will facilitate active and regular communication and
coordination with all relevant federal, state and local agencies and entities as the project
definition and technical requirements are established.

Community and Stakeholder Outreach and Coordination — The Consulting Engineer
will need to ensure that the project definition and technical requirements for the
Combined North and West PDB Project are discussed with, informed by, and have the
general support of the Battery Park City community, the Tribeca community, and
Manhattan Community Board 1. The Consulting Engineer will provide assistance and
support to BPCA in the formulation of legal agreements, as necessary, with impacted
property owners and other stakeholders and will ensure that the project definition and
technical requirements are consistent with such agreements. The Consulting Engineer
will be required to coordinate, in conjunction and consultation with BPCA staff,
community and stakeholder outreach efforts throughout all phases of the Combined
North and West PDB Project, including the formulation and implementation of an
approved community outreach and engagement plan that is coordinated with the
responsibilities to be specified for the Design-Builder under the PDB Contract.

PDB Procurement — The Consulting Engineer will assist BPCA throughout the PDB
procurement process, including in the development of the PDB RFQ, the review and
evaluation of responses to the PDB RFQ, the development of the PDB RFP, the review and
evaluation of proposals in response to the PDB RFP and by providing advice and
consultation in respect of technical and procurement management issues as they arise.
Upon the selection of the Design-Builder pursuant to the PDB procurement process, the
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Consulting Engineer will assist BPCA as part of its advisory team in connection with the
negotiation, finalization and approval of the PDB Contract with the Design-Builder.

G. PDB Contract, Phase 1 Services — During the Phase 1 services, the Consulting Engineer
will be responsible for reviewing and commenting on design and other preconstruction
submittals by the Design-Builder, reviewing and monitoring progress by the Design-
Builder, reviewing and approving payment applications, and serving as BPCA’s primary
technical advisor in respect of the Phase 1 services, including in connection with the
negotiation and finalization of any early work package and each definitive GMP
amendment.

H. PDB Contract, Phase 2 Services — The Consulting Engineer will continue to serve as
BPCA'’s primary technical advisor in respect of the administration of the PDB Contract
during the performance of Phase 2 services, responsible for matters such as review and
approval of payment applications, monitoring progress and evaluating milestone
completion, and assessing the technical merits of any claims made by the Design-Builder
under the PDB Contract.

I. Other CE Services - BPCA intends to utilize the Consulting Engineer as a general
technical resource as it implements the Resiliency Projects. In connection with the
Ballfields Project and the South BPC Project, the Consulting Engineer may be requested
from time to time to advise on discrete technical, coordination and programmatic issues
that may arise over the course of the engagement. In addition, BPCA has determined that
a coordinated strategy for the operations and maintenance of the completed Resiliency
Projects is necessary and expects to work with the Consulting Engineer to develop and
implement such a strategy. This is expected to involve coordination with other public
entities responsible for operations and maintenance solutions for other resiliency projects
in lower Manhattan, including public entities responsible for the coordination of flood
control deployment decisions in lower Manhattan. This may also involve assisting BPCA
in connection with a possible procurement for a separate operations and maintenance
contractor on a coordinated basis with the Combined North and West PDB Project. The
Consulting Engineer will be expected to assist BPCA in determining the appropriate
operations and maintenance strategy.

Each Proposer must be capable of and prepared to provide all CE Services described in
Attachment A and must ensure that they or, as applicable, their collective teams incorporate and
include appropriate expertise in all disciplines required to perform the CE Services. BPCA
reserves the right to disqualify any Proposer that does not demonstrate such capability and
expertise in their Proposal.

3.2 Draft Consulting Engineer Services Agreement

As set forth in Attachment B (Proposal Submittal Cover Sheet) to this RFP, Proposers are required
to agree to negotiate in good faith to enter into a “Consulting Engineer Services Agreement”
with BPCA that reflects the substantive terms and conditions of this RFP and the Proposal. A
draft Consulting Engineer Services Agreement is set forth in Attachment C (Draft Consulting
Engineer Services Agreement) to this RFP, containing the terms and conditions for the
performance of the CE Services that are expected by BPCA. To the extent a Proposer takes
exception to any term or condition contained in Attachment C, such exceptions must be clearly
identified and detailed (by redline of requested changes or otherwise) in an appendix to the
Proposal labeled “Appendix: Exceptions to Draft Consulting Engineer Services Agreement.” BPCA
reserves the right to decline to negotiate any term or condition that is not reflected in such
appendix to the Proposal.
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It is anticipated that the term of the Consulting Engineer Services Agreement will commence in
February 2021 and continue through completion of the Combined North and West PDB Project
in October 2025.

4. PROCUREMENT PROCESS

4.1 RFP Schedule

The Consulting Engineer procurement schedule is as follows:

Consulting Engineer Procurement Milestone Estimated Date
Issue the RFP November 12, 2020
Pre-Proposal Conference November 18, 2020 (11:00 a.m. Eastern)

Submittal of Confidentiality and Non-Disclosure | No later than November 19, 2020 (5:00
Agreement p.m. Eastern)

Proposer Questions concerning the RFP Due No later than December 3, 2020 (5:00
p.m. Eastern)

BPCA Answers to All Questions Provided No Later than December 10, 2020

Proposal Due No later than December 17, 2020 (5:00
p-m. Eastern)

Interviews (If required by BPCA) January 4, 2021 to January 8, 2021

Selection of Preferred Proposer January 2021

Execution of the Consulting Engineer Services February 2021

Agreement

BPCA reserves the right to modify any or all of the above dates at its sole discretion at any time
during this procurement process.

4.2 Pre-Proposal Conference

A pre-Proposal conference will be held via GoToMeeting for the benefit of all Proposers on
November 18, 2020 at 11:00 a.m. Eastern time, as indicated above in Section 4.1 (RFP Schedule).
Proposers should RSVP for the pre-Proposal conference via email to the Designated Contact
(identified below) by no later than Tuesday, November 17, 2020 at 12:00 p.m. Eastern time.

4.3 Proposer Questions, Clarifications and RFP Addenda

Any questions and requests for information or clarifications related to this procurement from
interested parties, Proposers and any of their representatives, including any request for access
to the secure website pursuant to Section 2.1 (Background Information), must be made in writing
to the “Designated Contact” at BPCA by the date and time established in Section 4.1 (RFP

Schedule) via e-mail to:

Michael LaMancusa
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Assistant Contracting Officer
michael.lamancusa@bpca.ny.gov

Written communications must include the requestor’s name, e-mail address, and the Proposer
represented. E-mails must include “BPCA Consulting Engineer RFP” in the subject line.
Responses to all timely and appropriate questions will be posted to the BPCA website. Any RFP
addenda will also be posted to the BPCA website at http://www.bpca.ny.gov/apply/rfp-opp/. All
Proposers are solely responsible for checking and complying with any RFP addenda.

Proposers can rely only upon information in this RFP, RFP addenda and BPCA’s written
responses to RFP questions submitted in accordance with this Section 4.3. BPCA will not be
responsible for nor be bound by any oral instructions, interpretations, or explanations made by
BPCA or its representatives. Please refer to Section 7.2 (Restricted Period) for further restrictions
on communications during the Restricted Period (defined below).

4.4 Interviews

BPCA may opt to invite any or all of the Proposers to participate in one or more interviews with
the Selection Committee (defined below). Interviews may be conducted for any reason determined
appropriate by BPCA, including to further assess the Proposer’s capability to perform the CE
Services or to seek information related to any evaluation criterion. If BPCA elects to conduct
interviews, applicable Proposers will be notified in writing with instructions for participation and
such interviews will be required. BPCA reserves the right to limit the number of Proposers to be
interviewed and to require specific key personnel identified in the Proposal to participate in the
interview.

4.5 No Reimbursement for Proposer Expenses

BPCA accepts no liability for the costs or expenses incurred by the Proposers in responding to
this RFP, responding to clarification requests, participating in interviews, preparing any
resubmittals or in connection with any other activities included as part of this procurement
process. Each Proposer that enters into this procurement process shall prepare the required
submittals at its own expense and with the express understanding that they cannot make any
claims whatsoever for reimbursement from BPCA or from any of its employees, advisors or
representatives for the costs and expenses associated with the process, including, but not limited
to, costs of preparation of the Proposal, loss of anticipated profits, loss of opportunity or for any
other loss, cost or expense.

4.6 Amendment or Withdrawal of Proposals

A Proposer that submits a Proposal prior to the due date and time specified in this RFP may
amend its Proposal by submitting an amended Proposal, clearly labeled “Amended Proposal —
Consulting Engineer Services for Battery Park City Flood Resiliency Projects,” as long as the
amended Proposal is submitted on or before the due date and time specified by this RFP. Any
such amended Proposal shall be submitted in accordance with Section 5.1.1 (Proposal Submittal)
such that Technical Proposal amendments and Cost Proposal amendments are submitted
separately. A Proposer may withdraw its Proposal at any time before the Proposal due date
specified in this RFP by delivering a written request for withdrawal to the Designated Contact.

4.7 BPCA Reserved Rights
BPCA reserves, without limitation, and may exercise at its discretion, the rights set forth below.

These rights are in addition to and shall not limit any of the specific rights or conditions provided
in this RFP. BPCA expressly reserves the right to:
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Waive any minor defect, irregularity, or technicality in the Proposals received;
Cancel or reissue this RFP in whole or in part at any time;

Require additional information from one or more Proposers to supplement or
clarify the Proposals submitted, including the correction of arithmetic or other
apparent errors for the purpose of ensuring a full and complete understanding of
the Proposal and/or to determine a Proposer’s compliance with the requirements
of this RFP;

Conduct further investigations with respect to the qualifications and experience
of each Proposer, or any team member included in a Proposal, and to request
additional evidence to support any such information;

Interview one or more of the Proposers, in BPCA’s sole discretion, in order to
obtain clarification of information provided by the Proposer;

Disqualify any Proposer that fails to comply with this RFP, submits a
nonconforming, nonresponsive, incomplete, inadequate, or conditional Proposal,
or is otherwise deemed during any stage of the procurement process to be
unqualified or unable (due to inadequate financial capacity, litigation, past-
performance or otherwise) to perform the CE Services;

Conduct Consulting Engineer Services Agreement negotiations with any Proposer
who has tentatively been awarded the Consulting Engineer Services Agreement,
including the next highest ranked Proposer should BPCA be unsuccessful in
negotiating with the selected Proposer;

Negotiate and make changes to any of the terms and conditions of the Consulting
Engineer Services Agreement within the scope of this RFP;

Request one or more best-and-final offers from two or more Proposers determined
by BPCA to have a reasonable chance of being selected as the Consulting
Engineer;

Utilize any and all ideas or information included in the Proposals received or
obtained through the course of the procurement process;

Decide not to award a Consulting Engineer Services Agreement as a result of this
procurement, for any reason;

Issue one or more addenda to this RFP to extend the due date for the Proposals
or for any other reason; and

Take any other action affecting the procurement process or the Resiliency Projects
that would be in the best interests of BPCA.

Freedom of Information Law

All information submitted in response to this RFP is subject to the Freedom of Information Law,
Article 6 of the New York State Public Officer’s Law (“FOIL”), which requires public access to
certain documents possessed by BPCA, unless a specific exemption applies. Proposers are
responsible for identifying any information in their respective Proposals considered to be

11
3505072.9 044570 PRC



confidential and exempt from FOIL. However, BPCA is obligated to disclose information
consistent with the requirements of FOIL, New York State Public Officer’s Law Section 87.

5. PROPOSAL REQUIREMENTS
5.1 General Instructions

Proposers must follow the requirements stated in this RFP. Adherence to these requirements will
ensure a fair and objective analysis of each Proposal. Proposals that do not meet the submittal
requirements may be deemed to be non-responsive and may be rejected.

The submittal guidelines outlined in this Section govern the format and content of the Proposal
and the approach to be used in the preparation of the Proposer’s response to this RFP. The
Proposer is advised to provide information essential to the understanding and evaluation of the
Proposal. The Proposal should provide a clear, concise description of the Proposer’s capabilities
and approach to satisfy the requirements of this RFP.

5.1.1 Proposal Submittal

Proposers must submit one electronic copy of the Technical Proposal (defined below) and one
electronic copy of the separate Cost Proposal (defined below), in each case, in the form of a single
Adobe Portable Document Format (PDF) file, to BPCA on or before 5:00 p.m. Eastern Time on the
date set forth in Section 4.1 (RFP Schedule). Proposals received after this deadline will not be
considered. Proposals shall be addressed and submitted via email in accordance with the
following:

A. Technical Proposals — Each Proposer must e-mail their Technical Proposal to
the following e-mail address:

technicalproposals@bpca.ny.gov.

The Technical Proposal must be attached to the email and clearly labeled as
“Proposal Enclosed — Consulting Engineer Services for Battery Park City Flood
Resiliency Projects.”

B. Cost Proposals — Each Proposer must separately e-mail their Cost Proposal to
the following e-mail address:

costproposals@bpca.ny.gov.

The Cost Proposal must be attached to the separate email and clearly labeled as
“Cost Proposal - Consulting Engineer Services for Battery Park City Flood
Resiliency Projects.”

5.1.2 Proposal Format and Length

The submitted Proposal must be organized in accordance with the subheadings of Proposal
contents set forth in Section 5.2 (Contents of the Proposal). Proposals shall be prepared with
paper size no larger than standard 8 1/2” x 11” and a minimum font size of 11 point, with
reasonable exceptions for charts, graphics and financial information. Proposal pages must be
numbered, with the Proposer’s name and “BPCA Consulting Engineer RFP Proposal” clearly
marked on the cover of each of the Technical Proposal and the Cost Proposal.

The Proposal shall be separately packaged into two components:
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A. A “Technical Proposal” containing the information required in Section 5.2.1
(Proposal Submittal Cover Sheet, Introductory Letter and Table of Contents)
through Section 5.2.9 (BPCA Mandatory Forms) of this RFP, in the order they are
listed in Section 5.2 (Contents of the Proposal); and

B. A “Cost Proposal” containing the information required in Section 5.2.10 (Cost
Proposal) of this RFP.

The Technical Proposal shall not include any cost or pricing information that is included in the
Cost Proposal.

The Technical Proposal shall be limited to 35 pages. This page limit excludes the Proposal Cover
Sheet (defined below), any revisions to the draft Consulting Engineer Services Agreement, key
personnel resumes required by Section 5.2.5, financial information required by Section 5.2.8,
and all BPCA mandatory forms required by Section 5.2.9. Proposers should, however, submit a
Proposal that provides the information requested in this RFP in a clear, concise, and complete
manner.

There is no page limit for the Cost Proposal.

5.2 Contents of the Proposal

Proposals must address the items identified in this Section in the order specified below.

5.2.1 Proposal Submittal Cover Sheet, Introductory Letter and Table of Contents

The Technical Proposal must include a Proposal submittal cover sheet, in the form set forth in
Attachment B (Proposal Submittal Cover Sheet) to this RFP (“Proposal Cover Sheet”), and an
introductory letter.

The introductory letter must include the following:

A. The legal name of the Proposer and the address of the primary office that will be
providing the CE Services;

B. An executive summary of the Technical Proposal, including highlights, key
features, and distinguishing points; and

C. Confirmation of the terms and conditions of this RFP, including the Proposer’s
understanding and acceptance of BPCA’s policy that the Proposer and its team
members, if selected to provide the CE Services, will not be eligible to serve as or
perform services for the Design-Builder under the PDB Contract.

5.2.2 Project Team; Organizational/Management Structure
Each Technical Proposal shall include:

A. The legal name of each of the members of the Proposer team, including any
proposed subcontractors.

B. A description of the Proposer team, including the management structure, the
settled or proposed contractual relationship between members of the Proposer
team, and the overall organizational structure;
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C. An organization chart, at the corporate level, showing the relationship between
members of the Proposer team and BPCA; and

D. An organization chart, at the key personnel level, showing reporting relationships
between, and the authority of, the key personnel and other individuals that will
report to them to indicate the proposed approach/management structure for the
performance of the CE Services.

This section of the Technical Proposal should clearly identify the key team members, including
key personnel, any proposed subcontractors and other specialists, and describe the proposed
management and organizational structure for the performance of the CE Services. This section
of the Technical Proposal should also provide a proposed staffing plan, including identification
of individuals (by title or position) beyond the key personnel.

Key personnel, including the CE Services Director (defined in Attachment A), shall be identified
by name, title, and specific roles and responsibilities. The Technical Proposal shall describe the
Proposer’s expectations with respect to the percent of time each individual identified as key
personnel will be exclusively committed during each phase of the of the performance of the CE
Services. Factors addressed in this description should include the procedures for coordinating
with pertinent BPCA staff members and keeping BPCA apprised of the status of, and any issues
associated with, the CE Services. Under this evaluation criterion, the Selection Committee will
focus on the overall Proposer team structure, including its organizational and management
approach, to evaluate how the Proposer team is structured to provide all required CE Services,
the efficiency of its management approach and how the Proposer team proposes to interact and
coordinate with BPCA. Firm and personnel qualifications will not be evaluated under this
evaluation criterion, but will be evaluated as described in Section 5.2.4 (Firm Qualifications) and
Section 5.2.5 (Personnel Qualifications), respectively.

5.2.3 Approach

The Proposer shall provide a full description of how the team will approach the execution of the
CE Services. The Proposer shall describe the proposed approach for addressing all required
services detailed in Attachment A (Anticipated Scope of Services) of this RFP, identify any
potential issues and key actions to address, eliminate, or minimize those issues, and describe
procedures for controlling changes in scope, schedule, cost, and quality. As part of this
description, each Proposal shall set forth the Proposer’s approach to finalizing the Project
Definition (as defined in Attachment A), including the Proposer’s views as to the level of detail
necessary for the Project Definition, approach to evaluating existing design and related
background information, and the expected timeline for obtaining BPCA approval of both the
conceptual Project Definition necessary for PDB RFQ issuance and the final Project Definition
necessary for PDB RFP issuance. For all CE Services, the Proposer may suggest approaches that
have been used successfully in other similar engagements and which may provide BPCA with
better service delivery. Proposers should also provide a description of their environmentally
sustainable business practices and activities.

The Selection Committee will evaluate the proposed approach to delivering all elements of the
CE Services, including the extent to which the Proposal demonstrates that the Proposer
understands BPCA’s objectives, the scope of the Resiliency Projects, the PDB contracting
approach for the Combined North and West PDB Project and the Consulting Engineer’s role.
This evaluation criterion will focus on the quality of approach and methodology for the
performance of the CE Services reflected in the Technical Proposal.
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5.2.4 Firm Qualifications

The Technical Proposal shall include a brief professional work history of relevant projects, as it
relates to the capabilities of the Proposer team, including the proposed contracting entity, any
joint venture member and any subcontractors. Relevant projects should include only projects
that had significant involvement by individuals who will be assigned to perform CE Services. The
following should be addressed:

A. Describe relevant projects by name, type, location and date, that best characterize
high level work quality and cost control. Provide detailed information on the type
of project work done, with comparison to the requested CE Services. Identify the
roles of the proposed key team members for the CE Services who were involved in
the referenced project and their specific work responsibilities;

B. Describe the Proposer’s experience with alternative delivery methods, particularly
the PDB delivery method;

C. List the types and length of experience the Proposer’s firm has with respect to
large-scale urban flood resiliency projects and the design, administration and
oversight of such projects;

D. Describe the extent of the Proposer’s experience with respect to operations and
maintenance of flood resiliency projects; and

E. Describe the Proposer’s experience with coordinating and leading permitting and
regulatory processes for similar projects, including in particular preparing
environmental impact statements, managing environmental review processes and
managing FEMA certification/accreditation processes.

The Selection Committee will evaluate the Proposer’s experience and expertise for the
performance of the CE Services, focusing on the foregoing areas and the Proposer team as a
whole.

5.2.5 Personnel Qualifications

The Proposer shall provide resumes for key personnel. Each such resume shall not exceed two
pages in length, but should identify the role of the proposed key person and provide sufficient
information to enable the Selection Committee to understand and evaluate their professional
qualifications and experience.

Factors to be addressed in this section of the Technical Proposal include the extent of the
experience of specific personnel on the Proposer team in managing projects on a PDB basis and
with respect to large-scale urban resiliency projects, as well as in leading permitting and
regulatory processes for similar projects. This should include, without limitation, experience of
various key personnel in (a) preparing technical requirements for similar projects; (b) preparing
environmental impact statements, managing environmental review processes and managing
FEMA certification/accreditation processes; (c) cost estimation, validation and negotiation of
GMPs; and (d) serving in an owner’s advisory capacity for the design and construction of critical
infrastructure projects. The Selection Committee will evaluate the experience and expertise of
the proposed Key Personnel in these and all other aspects of the CE Services.

BPCA stresses the need for continuity and for this reason it expects that no changes of key
personnel by the selected Consulting Engineer team will be made throughout the duration of the
performance of the CE Services. As provided in the draft Consulting Engineer Services
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Agreement, substitutions or removal of key personnel on the selected Consulting Engineer team
will not be permitted without prior approval by BPCA. In the event of the permissible
unavailability of an individual serving as key personnel (as provided in the Consulting Engineer
Services Agreement), a replacement individual of equivalent skill, experience and reputation
must be proposed for approval by BPCA.

5.2.6 MBE/WBE & EEO Policy Statement and Diversity Practices Questionnaire

Proposers shall complete the MBE/WBE & EEO Policy Statement and Diversity Practices
Questionnaire included in Attachment D (MBE/WBE/SDVOB Requirements, MBE/WBE & EEO
Policy Statement and Diversity Practices Questionnaire) and provide each required utilization
plan specified in such Attachment D.

5.2.7 References

Please include the names of three references from similar projects. Reference contact information
should include the name of the project and the name of the individual providing reference, as
well as their role on the reference project, email, and phone number. By providing this
information, each Proposer authorizes BPCA and its representatives to contact any of the
provided references for any purpose, including gathering information and documentation in
connection with this RFP and the evaluation of the Proposal.

5.2.8 Financial Information
Provide a copy of your firm’s most recent audited financial statements (within the last year). In
the event you do not have audited financials you must provide a statement to that effect with

your Technical Proposal, and summary financial information for the calendar year most recently
ended.

Proposers must also provide a completed W-9 Form.
5.2.9 BPCA Mandatory Forms

Proposers must complete and include with their Technical Proposal all mandatory forms which
can be found at: https://bpca.ny.gov/wp-content/uploads/2015/03/Mandatory-Forms.pdf.

These mandatory forms include the following:

A. Vendor Responsibility Questionnaire

B. Certificate of No Change

C. Statement of Non-Collusion

D. Minority Business Enterprise/Women Business Enterprise (MBE/WBE)
Utilization Plan

E. Service Disabled Veteran-Owned Businesses (SDVOB) Utilization Plan

F. Offerer’s Affirmation of Understanding of and Agreement pursuant to State

Finance Law §139-j(3) and §139-j (6)(b)

G. Offerer’s Certification of Compliance with State Finance Law §139-k (5)
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H. Offerer’s Disclosure of Prior Non- Responsibility Determinations

In addition, any exception to any term or condition contained in Attachment C (Draft Consulting
Engineer Services Agreement) must be included in an appendix to the Technical Proposal in
accordance with Section 3.2 (Draft Consulting Engineer Services Agreement) of this RFP.

5.2.10 Cost Proposal

The Consulting Engineer will be compensated on a time and materials basis, subject to a not-to-
exceed amount in accordance with the Consulting Engineer Services Agreement. The Cost
Proposal shall include a listing of all proposed fees, including proposed hourly rates for each key
personnel, generic positions/titles that may be used in the course of performance of the CE
Services, and labor categories for support staff. The proposed hourly rates should cover all salary
costs, fringe benefits, payroll taxes, general and administrative expenses (including insurance),
and profit.

The Cost Proposal shall also list the categories of reimbursable expenses for which the Proposer
will expect separate reimbursement. Expense categories that are not identified will not be
reimbursed separately but are assumed to be included in the hourly rates. Reimbursable
expenses of the Consulting Engineer will be paid at cost and without markup in accordance with
the Consulting Engineer Services Agreement.

The Cost Proposal shall also include a proposed not-to-exceed amount for the performance of
the CE Services, including a sublimit for each CE Services task described in Attachment A
(Anticipated Scope of Services). Such proposed not-to-exceed amount shall be in the format
provided in Appendix 2 (Compensation) of the Consulting Engineer Services Agreement. In
connection with such proposed not-to-exceed amount, each Proposer shall provide a detailed
listing of all associated assumptions and qualifications, which shall be consistent with any
assumption stated in Attachment A. The proposed not-to-exceed amount should not include the
performance of services identified as Additional Services in Attachment A.

The proposed fees and reimbursable expenses, including the proposed not-to-exceed amount,
will be subject to negotiation. Hourly rates should be comparable to rates used on similar
projects for governmental agencies and non-profit organizations. Any mark up on
subcontractors and other direct expenses should be reasonable and clearly identified. Hourly
rates shall be fixed and not subject to escalation for the first twelve months after execution of
the Consulting Engineer Services Agreement, and thereafter may be increased annually based
on the percentage change from January to January in the All Urban Consumers All Items
Consumer Price Index in the New York-Newark-Jersey City area, not seasonally adjusted, as
published by the Bureau of Labor Statistics at https://www.bls.gov/regions/new-york-new-
jersey/news-release/consumerpriceindex newyorkarea.htm.

The Cost Proposal should include a discussion on how the Proposer has provided cost savings
for the services the Proposer has provided to other clients and provide specific examples of how
internal practices, processes, methods, or economies were utilized and passed along to the client.
Such discussion should be limited to the extent applicable to the Proposal and indicate the extent
similar practices will be employed in the performance of the CE Services.

6. EVALUATION AND SELECTION PROCESS
6.1 Technical Proposal Evaluation

Following the Proposal due date established in Section 4.1 (RFP Schedule) of this RFP, a
committee of BPCA employees selected by BPCA (the “Selection Committee”) will review the
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Technical Proposals. Technical Proposals that are determined to be non-responsive may be
rejected prior to being scored. Responsive Technical Proposals will be evaluated by the Selection
Committee out of a total possible score of 100 points, according to the set of submittal criteria
outlined below and set forth in Section 5 (Proposal Requirements). Information gained during
the optional interview (Section 4.4) and any reference checks (Section 5.2.7) will also be
considered in arriving at final scores. While only Selection Committee members will score
Proposals, the Selection Committee may consult with other BPCA employees or officials and with
BPCA’s advisory team (identified in Section 7.7 (BPCA Advisory Team)) in the evaluation of
Proposals. Before final selection, BPCA must determine that the proposed selected Proposer is
responsible, in accordance with applicable law and BPCA’s Procurement Guidelines, which may
be viewed at www.bpca.nvy.gov/public-information.

Evaluation Criteria Total Possible
Evaluation Points

Project Team; Organizational/ Management Structure (Section 5.2.2) 10 points

Approach (Section 5.2.3) 30 points
Firm Qualifications (Section 5.2.4) 25 points
Personnel Qualifications (Section 5.2.5) 25 points
Diversity (Section 5.2.6) 10 points
TOTAL 100 points

More detailed descriptions of the evaluation criteria can be found in the sections referenced in
the table above.

6.2 Cost Proposal Evaluation and Basis of Award

The Consulting Engineer Services Agreement will be awarded to the Proposer with the highest
scoring Technical Proposal, as determined pursuant to Section 6.1 (Technical Proposal
Evaluation) and subject to a determination by BPCA that the Proposer’s Cost Proposal is fair,
reasonable, and provides the best value to BPCA given the requirements of the Resiliency
Projects.

7. ADDITIONAL BPCA PROCUREMENT REQUIREMENTS
7.1 MBE/WBE/SDVOB Participation, Joint Ventures, and Subcontracting Goals

Contractor requirements and procedures for business participation opportunities for New York
State certified MBEs/WBEs/SDVOBs and equal employment opportunity requirements relating
to minority group members and women are attached as Attachment D (MBE/WBE/SDVOB
Requirements, MBE/WBE & EEO Policy Statement and Diversity Practices Questionnaire). For
questions relating to MBE/WBE /SDVOB participation, joint ventures and sub-contracting goals
only, please contact the “MBE/WBE/SDVOB Designated Contact”: Justin McLaughlin Williams
at Justin.McLaughlin-Williams@bpca.ny.gov or 212-417-2337.

7.2 Restricted Period

New York State’s State Finance Law Sections 139-j and 139-k apply to this RFP, restricting
Proposers’ contact with BPCA. Proposers are restricted from making contact (defined as oral,
written or electronic communications with BPCA under circumstances where a reasonable
person would infer that a communication was intended to influence BPCA’s conduct or decision
with respect to a procurement) with anyone other than the Designated Contact or the
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MBE/WBE/SDVOB Designated Contact during the period from the date of publication of the
notice of this RFP in the New York State Contract Reporter through approval of the Consulting
Engineer Services Agreement by BPCA (the “Restricted Period”). Employees of BPCA are
required to record certain contacts during the Restricted Period, including, but not limited to,
any oral, written or electronic communications that could reasonably be seen as intended to
influence BPCA’s conduct or award under this RFP. Upon notice of an improper contact, BPCA
shall make a determination regarding the Proposer’s eligibility to continue participating in this
procurement process. Failure of a Proposer to comply with these requirements may result in
disqualification of the Proposer from the procurement process.

7.3 Non-Collusion

By submitting a Proposal, Proposers warrant and represent that any ensuing Consulting
Engineer Services Agreement has not been solicited or secured directly or indirectly in a manner
contrary to the laws of the State of New York, and that said laws have not been violated and shall
not be violated as they relate to the procurement or the performance of the Consulting Engineer
Services Agreement by any conduct, including the paying or giving of any fee, commission,
compensation, gift, or gratuity or consideration of any kind, directly or indirectly, to any member
of the board of directors, employee, officer or official of BPCA.

7.4 Iran Divestment Act

By submitting a Proposal or by assuming the responsibility of any Consulting Engineer Services
Agreement awarded hereunder, Proposers certify that they are not on the “Entities Determined
To Be Non-Responsive Bidders/Offerers Pursuant to The New York State Iran Divestment Act of
20127 list (“Prohibited Entities List”) posted on the New York State Office of General Services
website at: http://www.ogs.ny.gov/about/regs/docs/ListofEntities.pdf and further certify that
they will not utilize any sub consultant that is identified on the Prohibited Entities List in
connection with the Consulting Engineer Services Agreement. The selected Proposer agrees that
should it seek to renew or extend any Consulting Engineer Services Agreement awarded
hereunder, it must provide the same certification at the time the Consulting Engineer Services
Agreement is renewed or extended. The selected Proposer also agrees that any proposed assignee
of the Consulting Engineer Services Agreement will be required to certify that it is not on the
Prohibited Entities List before BPCA may approve a request for assignment of the Consulting
Engineer Services Agreement.

During the term of any Consulting Engineer Services Agreement awarded hereunder, should
BPCA receive information that a person (as defined in State Finance Law §165-a) is in violation
of the above-referenced certifications, BPCA will review such information and offer the person an
opportunity to respond. If the person fails to demonstrate that it has ceased its engagement in
the investment activity which is in violation of the New York State Iran Divestment Act of 2012
within 90 days after the determination of such violation, then BPCA shall take such action as
may be appropriate and provided for by law, rule, or contract, including, but not limited to,
seeking compliance, recovering damages, or declaring the selected Proposer in default of the
awarded Consulting Engineer Services Agreement.

BPCA reserves the right to reject any request for renewal, extension, or assignment for an entity
that appears on the Prohibited Entities List prior to the renewal, extension, or assignment of the
Consulting Engineer Services Agreement, and to pursue a responsibility review with the selected
Proposer should it appear on the Prohibited Entities List hereafter.

7.5 Encouraging Use of New York State Businesses in Contract Performance

New York State businesses have a substantial presence in New York State contracts and strongly
contribute to the economies of the state and the nation. In recognition of their economic activity
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and leadership in doing business in New York State, Proposers for the Consulting Engineer
Services Agreement for commodities, services or technology are strongly encouraged and
expected to consider New York State businesses in the fulfillment of the requirements of the
Consulting Engineer Services Agreement. Such partnering may be as subcontractors, suppliers,
protégés or other supporting roles.

Proposers are strongly encouraged, to the maximum extent practical and consistent with legal
requirements, to use responsible and responsive New York State businesses in purchasing
commodities that are of equal quality and functionality and in utilizing services and technology.
Furthermore, Proposers are reminded that they must continue to utilize small, minority and
women-owned businesses, consistent with current New York State law.

Utilizing New York State businesses in New York State contracts will help create more private
sector jobs, rebuild New York’s infrastructure, and maximize economic activity to the mutual
benefit of the contractor and its New York State business partners. New York State businesses
will promote the Consulting Engineer’s optimal performance under the Consulting Engineer
Services Agreement, thereby fully benefiting the public sector programs that are supported by
associated procurements.

Public procurements can drive and improve New York State’s economic engine through
promotion of the use of New York State businesses by its contractors. New York State therefore
expects bidders/proposers to provide maximum assistance to New York State businesses in their
contracts. The potential participation by all kinds of New York State businesses will deliver great
value to New York State and its taxpayers.

Proposers can demonstrate their commitment to the use of New York State businesses by
responding to the question about New York State businesses included in the Proposal Cover
Sheet (Attachment B) of this RFP.

7.6 Insurance Requirements

The Consulting Engineer will be required to obtain and provide (or require their subcontractors
to obtain and provide as applicable) the insurance described in Appendix 5 (Required Insurance)
of the draft Consulting Engineer Services Agreement set forth in Attachment C (Draft Consulting
Engineer Services Agreement) of this RFP. The total cost of such insurance shall be included in
the fees set forth in the Cost Proposal.

7.7 BPCA Advisory Team

BPCA has engaged advisors to assist in the development of the Combined North and West PDB
Project. These advisors will be ineligible for participation with any respondent team in
connection with any procurement for the Combined North and West PDB Project.

The advisory team currently consists of the following:

Hawkins Delafield & Wood LLP (Procurement and Construction Counsel)

Sive Paget & Riesel, PC (Environmental Counsel)
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ATTACHMENT A
ANTICIPATED SCOPE OF SERVICES

It is BPCA'’s expectation that this Attachment A will, upon finalization with the selected Proposer,
be inserted in its entirety into Appendix 1 (Scope of Base Services) of the executed Consulting
Engineer Services Agreement.

Capitalized terms used in this Attachment and not defined herein have the meaning set forth in
this RFP.

TASK O. GENERAL PROGRAM MANAGEMENT

The Consulting Engineer shall be responsible for delivering the CE Services described in this
Task O (General Program Management) throughout the performance of all other CE Services, as
necessary or required herein. The Consulting Engineer acknowledges and agrees that due to the
generally applicable nature of the CE Services described in Task O, the costs associated with
such services are incorporated into the not-to-exceed amounts established for the other tasks
described herein, as set forth in Appendix 2 (Compensation) of the Consulting Engineer Services
Agreement.

A. General Role of the Consulting Engineer. The Consulting Engineer shall act as the
technical representative of BPCA to provide for (1) the procurement of the Combined
North and West PDB Project in accordance with best industry practice and (2) the
design and construction of the Combined North and West PDB Project by the Design-
Builder in accordance with the PDB Contract and within the established budget and
schedule. The Consulting Engineer shall work under the direction of BPCA and in
conjunction and cooperation with counsel and other consultants and contractors
retained by BPCA. BPCA will make all strategic and policy decisions concerning the
Combined North and West PDB Project. The Consulting Engineer shall also assist
BPCA, on an as needed basis, with certain aspects of the other Resiliency Projects (as
discussed below).

B. CE Services Director. Given the nature and complexity of the CE Services, BPCA has
determined that the highest possible level of management expertise must be applied
in order to carry out and complete the CE Services successfully. In order to meet the
management needs of the CE Services, the CE Services shall be directed by a full-
time senior management executive serving as the “CE Services Director,” with overall
responsibility for oversight and management of the CE Services. The CE Services
Director must be dedicated exclusively to the CE Services. The CE Services Director
may be an employee of the Consulting Engineer, an employee of a Consulting
Engineer partner or joint venture member, or an employee of a subconsultant to the
Consulting Engineer. The Consulting Engineer must agree that the individual serving
as the CE Services Director will not be proposed or assigned to other projects and will
not work on other projects prior to substantial completion of the Combined North and
West PDB Project. As further described in Section 3.6 of the Consulting Engineer
Services Agreement, in the event of the permissible unavailability of the individual
serving as the CE Services Director, a replacement individual of equivalent skill,
experience and reputation must be proposed for approval by BPCA. The CE Services
Director shall report regularly and frequently to BPCA, and advise and consult with
senior BPCA officials and management regarding schedule, status, budget, design,
work quality, preparation for operations, and any issues that may affect successful
completion of the CE Services. The CE Services Director will be responsible to BPCA
for all aspects of the CE Services. The CE Services Director is expected to establish
and supervise a streamlined and efficient administrative program for the CE Services
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with the goal of real-time decision-making and implementation that facilitates timely
completion of the CE Services and the Combined North and West PDB Project. The
CE Services Director must have the authority to manage all personnel provided by
the Consulting Engineer.

Progress Meetings. The Consulting Engineer shall attend regular progress meetings,
as needed, with BPCA and its consultants no less frequently than once every two (2)
weeks; however, the frequency of such progress meetings may at various stages of the
CE Services be greater than once every two (2) weeks, at the discretion and direction
of BPCA. The Consulting Engineer shall prepare an appropriate agenda in advance
of each such meeting and, following each such meeting, promptly submit to BPCA a
summary documenting the meeting minutes, including all attendees, key issues
discussed, decisions made and open items. The Consulting Engineer shall distribute,
upon BPCA’s approval, copies of the meeting minutes to attendees.

Monthly Reports. The Consulting Engineer shall furnish to BPCA a report when
necessary but on at least a monthly basis containing (1) the status of the Combined
North and West PDB Project; (2) a comparison of the Project Budget (as further
described below) to the actual costs incurred through the date of the report; (3) a
comparison of the Project Schedule (as further described below) to the work actually
completed through the date of the report; (4) any proposed revision to the Project
Schedule or Project Budget (each subject to BPCA approval), with an explanation of
the reasons for any such proposed revision; (5) a summary of the CE Services budget,
including amounts billed by task over the last month, amounts billed by task
cumulatively to date, and the amount of budget remaining for each task; (6) a
summary of any stakeholder or community issues or concerns that are outstanding;
(7) a description of other relevant issues, problems or concerns that BPCA should be
made aware of and how the Consulting Engineer proposes to address them; (8) a
summary of change orders made during the period covered by the report; (9) a list of
all pending change orders and all outstanding issues requiring action or approval by
BPCA; (10) the status of any governmental approvals, environmental review and other
regulatory requirements related to the Combined North and West PDB Project; (11) a
description of the CE Services planned for the next three months; and (12) any other
information concerning the CE Services as BPCA may reasonably request.

Project Management Information System. The Consulting Engineer shall establish a
project management information system for use in administering the CE Services,
which shall include but not be limited to providing an organized filing system for all
documents and records pertaining to the CE Services, storing project related data,
storing correspondence, preparing monthly variance reports, and reviewing and
forwarding to BPCA for payment invoices from the Design-Builder. Unless otherwise
approved by BPCA, the project management information system selected by the
Consulting Engineer shall utilize and/or be compatible with the Procore project
management software currently utilized by BPCA.

Cost Estimating. The Consulting Engineer shall provide an initial cost estimate of the
Combined North and West PDB Project to BPCA as part of the finalization of the
conceptual Project Definition (discussed below) and shall update and revise such cost
estimate at the subsequent intermediate and near-final stages of Project Definition
development. For each cost estimate, the Consulting Engineer shall: (1) develop cost
estimating guidelines and consistency-control for all cost estimating; (2) develop base
capital cost estimates for all components of the Combined North and West PDB
Project, including opinion of probable PDB Contract price and appropriate
contingencies; and (3) develop operations and maintenance cost estimates for the
Combined North and West PDB Project. Prior to preparing its cost estimates, the
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Consulting Engineer shall establish and review with BPCA the framework of its cost
estimates, including any assumptions regarding mark-ups and contingencies.
Throughout the PDB procurement, the Consulting Engineer shall notify BPCA of any
changes that would cause a variance between its cost estimate and the actual cost of
the Combined North and West PDB Contract and shall update and revise its cost
estimate, as appropriate, based on BPCA-approved changes. The Consulting Engineer
shall also update and revise its cost estimate, as appropriate, in connection with the
selection of the Design-Builder, which update shall include an explanation of any
changes in the established cost estimate. The Consulting Engineer shall thereafter
track its established cost estimate with the performance of the Phase 1 services by
the Design-Builder, notify BPCA (with detailed explanation) of any expected variance,
and provide BPCA with a written comparison of its established cost estimate and any
cost estimate or GMP proposal prepared by the Design-Builder pursuant to the PDB
Contract.

Project Budget. The Consulting Engineer shall assist BPCA in establishing a “Project
Budget” based, initially, on cost estimating by the Consulting Engineer, as discussed
above, and, ultimately on each GMP established under the PDB Contract. The Project
Budget will cover all costs associated with the Combined North and West PDB Project.
The Consulting Engineer shall manage the Project Budget in coordination with the
Project Schedule to monitor cash flow, maximize value, keep the work progressing in
a logical manner, and avoid or mitigate interruptions to design and construction. The
Consulting Engineer shall recommend appropriate levels of contingency to carry
during all phases of the Combined North and West PDB Project. The Project Budget
shall be updated on a quarterly basis by the Consulting Engineer (subject to BPCA
approval) until the Combined North and West PDB Project is put into operation.

Project Schedule. The Consulting Engineer shall develop a high level schedule for the
Combined North and West PDB Project including the various major activities to be
undertaken in connection with the Combined North and West PDB Project and the
timing of the commencement and completion of such activities, which the Consulting
Engineer shall monitor and revise from time to time throughout the Combined North
and West PDB Project (the "Project Schedule"). The Project Schedule shall identify
benchmark and milestone dates including time when actions or decisions are required
by BPCA for the establishment of the Project Definition and the subsequent design,
construction and substantial completion of the Combined North and West PDB
Project. The Project Schedule shall be updated on a monthly basis by the Consulting
Engineer (subject to BPCA approval) until the Combined North and West PDB Project
is put into operation and shall be coordinated with scheduling requirements to be
placed on the Design-Builder under the PDB Contract.

Stakeholder, Community and Public Engagement. The Consulting Engineer will be
required to attend meetings and prepare presentations, reports and graphics as
needed to communicate with relevant agencies, government entities, regulatory
bodies, the Battery Park City community, the Tribeca community, Manhattan
Community Board 1, impacted property owners, the public and other relevant
stakeholders. Such communications and presentations shall be subject to the
advance review and approval of BPCA. The Consulting Engineer shall formulate and
implement an approved community outreach and engagement plan that covers the
period before selection of the Design-Builder and specifies an allocation of the
respective responsibilities of the Consulting Engineer and the Design-Builder after
selection of the Design-Builder. The Consulting Engineer shall recommend an
appropriate scope for the Design-Builder’s public outreach and stakeholder
engagement efforts for approval by BPCA and coordinate with the Design-Builder in
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TASK 1.

the performance of such approved scope. The outreach and engagement plan should
allow for:

1. Frequent coordination with stakeholders and project partners;
2. Opportunities for regular community updates and feedback;

3. Design iterations that are responsive to community concerns;
4. Accommodation of stakeholder organizational review processes;
S. Interactive design opportunities and activities;

6. Active web-based interface opportunities; and

7. Periodic large- and small-scale meetings and presentations.

As part of its public outreach and stakeholder engagement efforts prior to selection of
the Design-Builder, the Consulting Engineer shall provide assistance and support to
BPCA in the formulation of legal agreements, as necessary, with impacted property
owners and other stakeholders. The Consulting Engineer will be responsible for
ensuring that the Project Definition is consistent with such agreements and informed
by its public outreach and stakeholder engagement efforts.

The Consulting Engineer shall facilitate active and regular communication and
coordination with all relevant federal, state and local agencies and entities as it
develops the Project Definition and as otherwise necessary for the performance of the
CE Services.

INITIAL START-UP ACTIVITIES

Program Management Work Plans. The Consulting Engineer shall provide a program
management work plan, including a scope management plan, staffing plan, quality
assurance/quality control plan and initial overall resiliency program schedule,
addressing the Combined North and West PDB Project planning period, the
procurement period, the design development period and the construction period.
Such materials shall be provided to BPCA within twenty (20) days of the execution of
the Consulting Engineer Services Agreement. The program management work plan
will provide a complete road map for all development and implementation aspects of
the program and will document the roles, responsibilities, policies, requirements, and
systems that will be utilized to ensure effective implementation of the Combined North
and West PDB Project and performance of the CE Services.

Introductory Meetings. Prior to commencing any other CE Services (other than Task
1(A) (Program Management Work Plans) and Task 1(C) (Review of All Currently
Available Information)), the Consulting Engineer shall conduct an introductory
meeting with BPCA and its consultants to allow for an open exchange of information
pertinent to the CE Services and the Combined North and West PDB Project.
Following such introductory meeting, the Consulting Engineer shall establish a
detailed list of contacts for, and attend initial meetings with, relevant and interested
organizations, stakeholders, governmental entities, agencies and departments,
community groups and boards, and affected businesses and property owners. It is
expected that up to ten (10) separate initial meetings may be necessary in addition to
the introductory meeting with BPCA. Further meetings with interested organizations
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TASK 2.

and stakeholders will be required during the performance of the CE Services, as
discussed under Task O (General Program Management) above.

Review of All Currently Available Information. The Consulting Engineer shall review
and familiarize itself with all currently available information relating to the Combined
North and West PDB Project and, to the extent necessary for Combined North and
West PDB Project purposes and as otherwise directed by BPCA, all other Resiliency
Projects. This is expected to include but not be limited to: existing site plans; as-built
drawings; geotechnical records; pile and relieving platform drawings and load bearing
capacity analyses; property and utility surveys; title, easement and ground lease
reports and documentation; transit maps and drawings; Lower Manhattan Coastal
Resiliency guidelines; marine and boating operations documentation; and FEMA flood
risk maps. As part of this effort, the Consulting Engineer shall familiarize itself with
all reports (including peer review reports), design documentation, drawings, modeling,
and other documentation generated to date for the North BPC Project and the South
BPC Project.

Conceptual Project Definition Development. The Consulting Engineer shall assist
BPCA in further refining and revising the Combined North and West PDB Project
definition based on all diligence, technical work, stakeholder engagement and all
other CE Services performed prior to PDB RFP issuance. This project definition,
including all technical requirements developed by the Consulting Engineer for the
PDB procurement (the “Project Definition”), will serve as the basis for the PDB
procurement and environmental review process and will guide planning and
development efforts prior to the selection of the Design-Builder. The Project Definition
will include, without limitation, flood barrier elements, interior drainage
infrastructure and site enhancements.

As part of the program management plan developed pursuant to Task 1(A) (Program
Management Work Plans), the Consulting Engineer shall develop a timeline and
process for the establishment of the Project Definition. This timeline and process shall
provide for finalization of the Project Definition on a coordinated basis with the PDB
procurement schedule reflected in the RFP, include key decision points for BPCA, and
factor in coordination with stakeholders and the performance of all other CE Services.
It is anticipated that the Project Definition will be established in two primary stages,
each subject to BPCA approval: (1) a conceptual Project Definition that will guide
further background technical information and technical requirements to be developed
by the Consulting Engineer for the PDB RFP and (2) a final Project Definition for
purposes of the PDB RFP. The conceptual Project Definition stage will need to be
established as part of this Task 1 (Initial Start-Up Activities), for purposes of PDB
RFQ issuance and will involve a preliminary submittal by the Consulting Engineer to
BPCA for approval.

COMBINED NORTH AND WEST PDB PROJECT TECHNICAL REQUIREMENTS
DEVELOPMENT (PRE-PDB CONTRACT)

Project Definition Finalization. Following BPCA approval of the conceptual Project
Definition described in Task 1(D) (Conceptual Project Definition Development), the
Consulting Engineer shall develop all documents necessary for the final Project
Definition, with (at a minimum) submittals to BPCA at both an intermediate and near-
final stage of completion. The requirements and timing for each such submittal shall
be proposed by the Consulting Engineer in its program management work plan and
updated upon BPCA approval of the conceptual Project Definition. Each Project
Definition submittal, including the preliminary, intermediate and near-final
submittal, shall be reviewed with BPCA and its consultants for approval and shall
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address comments provided in respect of the prior submittal. The final Project
Definition documentation shall be of sufficient detail to enable issuance of the PDB
RFP, as determined by BPCA in consultation with the Consulting Engineer and other
BPCA advisors, and shall be consistent with all requirements of applicable law. The
final Project Definition will be established upon approval by BPCA of all technical
information and requirements developed by the Consulting Engineer for inclusion in
the PDB RFP.

Development of Background Technical Information. The Consulting Engineer shall
develop any background information necessary for the PDB procurement in
accordance with best industry practices. This is expected to include, but not be
limited to, site surveys, hazardous substance investigations, and geotechnical
investigations deemed necessary to manage and implement a successful PDB
procurement of the Combined North and West PDB Project. Such background
technical information should, at a minimum, assess and quantify the vulnerability of
the Combined North and West PDB Project area to the risks associated with a 100-
year storm event in the year 2050 coupled with a 100-year, 24-hour rainfall event or
more than the 95th percentile precipitation event. The exact scope of the planning
efforts and extent of technical background information necessary for the PDB
procurement will be determined by BPCA in consultation with the Consulting
Engineer and other BPCA advisors as part of the finalization of the conceptual Project
Definition, taking into account the availability and reliability of existing technical
information. However, the CE Services may include, and the Consulting Engineer
must be capable of:

1. Performing any and all geotechnical, topographic, utility, and sewer surveys of the
anticipated project area and any adjacent areas that may be impacted by the
Combined North and West PDB Project;

2. Providing a geotechnical survey of the sites upon which the Combined North and
West PDB Project is expected to be constructed,;

3. Performing hydrologic modeling to confirm the extent of potential protection
afforded by any proposed flood barrier system; and

4. Creating a coastal model and an interior drainage model as aids to determining
the level of Battery Park City flood risk to be addressed by the Combined North
and West PDB Project and the effectiveness of potential risk reduction
approaches. In creating such models, the Consulting Engineer must reconcile any
real or apparent conflicts that exist with the same models created for the South
BPC Project.

Based upon the results of the completed surveys and the modeling performed, BPCA
may ask the Consulting Engineer to formulate a set of preliminary barrier, interior
drainage, and other risk reduction concepts and alignments for Battery Park City and
the anticipated sites upon which the Combined North and West PDB Project is
expected to be constructed, identifying specific advantages and disadvantages
associated with each concept and alignment with respect to considerations of (a) risk
reduction effectiveness; (b) degree of difficulty of construction; (c) cost; (d) extent and
nature of impacts to public and community accessibility, usability and visual
aesthetics; (e) non-BPCA property interest impacted; (f) complexity of permitting; (g)
expected time required to complete construction; (h) projected longevity; and (i)
flexibility and adaptability for future, increased levels of risk reduction. Such concepts
and alignments shall be presented to BPCA and other stakeholders for comment and
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TASK 3.

feedback, and then modified, revised and refined for purposes of finalizing the Project
Definition.

Technical Requirements. The Consulting Engineer shall prepare all generally
applicable technical requirements to be included in the PDB RFP and PDB Contract,
which will guide teams competing to serve as the Design-Builder and be binding on
the selected Design-Builder under the PDB Contract. As part of the scope of the CE
Services, the Consulting Engineer shall recommend technical requirements for
inclusion in the PDB RFP and PDB Contract, recognizing that BPCA seeks to
maximize the expected benefits of PDB contracting (e.g., transfer of design liability to
the Design-Builder, schedule efficiencies, innovation and cost savings) while
establishing a clear Project Definition and expediting overall project delivery. BPCA
anticipates that the Consulting Engineer will evaluate and, as appropriate, utilize the
work done to date for the North BPC Project in developing these technical
requirements. The Consulting Engineer will also be responsible for developing, in
coordination with BPCA and its other advisors, the scope of the Phase 1 services to
be performed by the Design-Builder.

As part of the technical requirements, the Consulting Engineer shall develop design
excellence requirements associated with site enhancements that balance the rich
design legacy of the public open spaces in Battery Park City with climate adaptation
needs. Additionally, in developing the technical requirements the Consulting Engineer
shall address goals outlined in the Sustainability Plan and Green Guidelines adopted
by BPCA.

Acceptance Test Procedures and Standards. The Consulting Engineer shall develop
the initial performance-based acceptance test procedures and standards for the
Combined North and West PDB Project, which will be included in the draft PDB
Contract issued in the PDB RFP. The Consulting Engineer shall assist BPCA and its
legal counsel with converting such acceptance test procedures and standards into
contractually binding performance requirements to be included in the PDB Contract.
The Design-Builder will be required to design and build the Combined North and West
PDB Project so that it meets or exceeds all established acceptance test procedures
and standards.

Property and Rights-of-Way Acquisition. The Consulting Engineer shall advise and
assist BPCA in all activities necessary to obtain any and all property or rights-of-way
necessary for the Combined North and West PDB Project and access thereto.

Risk Management. The Consulting Engineer shall meet with BPCA and its risk
management and insurance consultants to discuss, and make recommendations
regarding, the development and implementation of an effective risk management
program for the Combined North and West PDB Project.

ENVIRONMENTAL REVIEW AND OTHER PERMITTING

Environmental Impact Statement. The Consulting Engineer shall be the primary
contractor responsible for managing the environmental review process for the
Combined North and West PDB Project in coordination with BPCA and its
environmental legal counsel, including advising as to the appropriate scope of the
environmental review process. For purposes of the Cost Proposal, Proposers should
assume that this will involve preparing an environmental impact statement (“EIS”) in
accordance with SEQRA for the Combined North and West PDB Project and that such
effort will include: a formal scoping process, including a public scoping meeting;
preparation of an environmental assessment form; preparation of a draft EIS in
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accordance with SEQRA and City Environmental Quality Review Act (“CEQR”)
requirements; and preparation of a final EIS following public review and comment.
Proposers should further assume that an EIS and appropriate determinations will
need to be made for the Combined North and West PDB Project before the Design-
Builder may be authorized to proceed with construction.

Identification of Other Permitting Bodies and Related Interactions. The Consulting
Engineer shall (1) coordinate with BPCA in identifying any governmental and quasi-
governmental authorities having jurisdiction over the Combined North and West PDB
Project, as well as any other organizations that may have an interest in the Combined
North and West PDB Project; (2) coordinate with agencies having permit
responsibilities for the Combined North and West PDB Project; (3) assist BPCA and
the Design-Builder in obtaining necessary permits for the Combined North and West
PDB Project; (4) assist in determining whether and which permits should be obtained
prior to selection of the Design-Builder; (5) represent BPCA, as deemed necessary or
beneficial by BPCA, at meetings of the applicable governmental bodies and other
stakeholders; and (6) recommend to BPCA appropriate policies or decisions to be
followed on public matters affecting the Combined North and West PDB Project.

Combined North and West PDB Project Permits. The Consulting Engineer shall
manage the regulatory and permitting processes with all regulatory agencies prior to
the selection of the Design-Builder, and provide the necessary technical expertise and
advice to assist BPCA and the Design-Builder in obtaining all permits or approvals
required for the Combined North and West PDB Project. The Consulting Engineer
will advise BPCA and develop a plan for advance permitting efforts prior to Design-
Builder selection that would be appropriate based on the Project Definition and PDB
procurement process. Permitting work may include preparing draft permit
applications (including supporting graphics and technical write-ups); preparing
meeting materials; attending meetings; and general technical advice. The Consulting
Engineer will also be required to assist BPCA in determining which permits will
ultimately continue to be a Consulting Engineer/BPCA-managed permit and which
permits will become Design-Builder-managed permits following execution of the PDB
Contract.

Permits required for the Combined North and West PDB Project may include, but are
not limited to, approvals from the following agencies and other approvals: New York
State Department of Environmental Conservation, U.S. Army Corps of Engineers, U.S.
Coast Guard, FEMA, approvals required under SEQRA and CEQR, New York State
Historic Preservation Office, New York City Department of Environmental Protection,
Port Authority of New York and New Jersey, New York City Department of
Transportation, New York City Department of City Planning, New York State
Department of Transportation, and New York City Public Design Commission.

FEMA certification will be a required element of the completed Combined North and
West PDB Project. The Consulting Engineer shall identify all requirements under
Chapter 44 of the Code of Federal Regulations, Part 65.10 for certification of floodwall
and deployable sections, interior drainage systems, and operations and maintenance
plans for the Combined North and West PDB Project. The Consulting Engineer shall
ensure that all such requirements are covered by the Project Definition and included
in the technical requirements of the PDB Contract. The Consulting Engineer shall be
responsible for the monitoring and oversight of the Design-Builder’s compliance with
all required elements for FEMA certification, including, but not limited to:

1. Provision of a registered professional engineer certification of the 65.10 package.
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TASK 4.

2. Comparison of the FEMA approved coastal model with floodwall crest design
elevations and verification that the barrier system is a minimum of two (2) feet
above the surge elevation, one (1) foot above the wave elevation, and higher than
the wave run-up.

3. Design of all deployables as structural parts of the barrier system, with a
comprehensive testing plan for readiness during an event. Structural elements
and foundations must be designed with appropriate strength for the erosive
actions of currents, waves, wind, and debris. Any foundational seepage or
settlement potential will also be confirmed for acceptability against the
requirements of 65.10.

4. Evaluation of pluvial factors to calculate any significant residual ponding from
direct rainfall runoff during an event.

S. Development of an operations and maintenance plan, including the operation,
training, and readiness testing for the deployables. The plan must include
documentation of the flood warning system to be used in an event and develop
the emergency preparedness plans for the system. Maintenance activities,
frequency, and responsibilities must also be detailed as part of the plan.
Additionally, the plan will document the procedures that should be followed for
any future modifications to the system.

DEVELOPMENT OF PDB CONTRACT PROCUREMENT DOCUMENTS

Commenting on Procurement Documents. As detailed above, the Consulting
Engineer will be primarily responsible for all technical information to be included in
the procurement documents (PDB RFQ and PDB RFP) prepared by BPCA and its legal
counsel. The Consulting Engineer will also be required to review and comment on all
other aspects of such procurement documents and advise BPCA with respect to
procurement matters, including, without limitation, the establishment of appropriate
scoring and selection criteria.

Evaluation of Submittals and Proposals. The Consulting Engineer shall assist BPCA
in reviewing for responsiveness and evaluating, from a technical standpoint, all
submittals and proposals received from respondents and proposers pursuant to the
PDB RFQ and PDB RFP processes. Throughout the PDB procurement, the Consulting
Engineer shall assist BPCA in preparing responses to proposer questions,
interviewing proposers if applicable, and evaluating proposed changes to the PDB
RFQ, PDB RFP and draft PDB Contract. The Consulting Engineer shall advise BPCA
on the technical and cost implications associated with proposed changes, the
determination of the shortlist for the PDB RFP and, ultimately, selection of the Design-
Builder. The Consulting Engineer shall provide advice and consultation in respect of
technical and procurement management issues as they arise throughout the course
of the PDB procurement.

Draft PDB Contract Comments and Negotiations. The Consulting Engineer shall
(1) review and comment on the draft PDB Contract to be included in the PDB RFP;
(2) provide all technical information necessary to complete the PDB Contract; and
(3) assist BPCA’s counsel in negotiating the final PDB Contract with the selected
proposer.
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TASK 5.

A.

PDB CONTRACT PHASE 1 SERVICES PRECONSTRUCTION OVERSIGHT

Meetings with the Design-Builder. The Consulting Engineer shall attend regular
meetings with the Design-Builder related to the development of the design of the
Combined North and West PDB Project.

Review and Comment of Design-Builder’s Design Documents. The Consulting
Engineer shall review and comment on the drawings and specifications for the
Combined North and West PDB Project, as they are prepared by the Design-Builder.
The Consulting Engineer shall assist BPCA in the evaluation and recommendation of
appropriate alternatives in light of BPCA’s overall resiliency program, impacts to and
compatibility with the community, permitting and applicable legal requirements, the
Project Budget, the Project Schedule, the independent cost estimates developed by
the Consulting Engineer, incorporation of design excellence principals, and adherence
to BPCA sustainability standards; provided that the Consulting Engineer shall not
assume any of the Design-Builder’s responsibilities for design or construction means,
methods or costs.

Compliance with Technical Requirements in the PDB Contract. The Consulting
Engineer shall review and comment on the drawings and specifications for the
Combined North and West PDB Project and ensure that such design documents do
not deviate from or conflict with the technical requirements included in the PDB
Contract.

Design Development. Pursuant to the PDB Contract, the Design-Builder will be solely
responsible and liable for the design of the Combined North and West PDB Project.
The Consulting Engineer, however, shall (1) serve as the lead technical advisor to
BPCA in reviewing and coordinating the preparation by the Design-Builder of its
design documents for the Combined North and West PDB Project; and (2) make
recommendations regarding alternative solutions or appropriate course of action
whenever design details appear to conflict with any technical requirement included
in the PDB Contract or adversely affect construction feasibility, the Project Budget or
the Project Schedule.

Acceptance Test Procedures and Standards Finalization. The Consulting Engineer
shall assist BPCA in developing and negotiating with the Design-Builder any further
details associated with the performance-based acceptance test procedures and
standards for the Combined North and West PDB Project that may be necessary in
connection with the GMP negotiations and any definitive amendment to the PDB
Contract.

Early Work Packages. The Consulting Engineer shall assist BPCA in the review,
evaluation and negotiation of any early work packages proposed by the Design-
Builder for construction components requiring a long lead-time or so that
construction components ready for early commencement may begin on an expedited
basis.

GMP Negotiations. The Consulting Engineer shall, upon receipt from the Design-
Builder of each proposed GMP submittal (including the design upon which it is based),
lead BPCA in reviewing such materials and negotiating the appropriate final GMP to
be established prior to the commencement of any physical construction work
(including in connection with any work authorized by an early work package
amendment). It is likely that the Combined North and West PDB Project will be divided
into multiple GMP packages, in a staged manner, in order to accelerate the overall
construction schedule and minimize construction disturbances to surrounding
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TASK 6.

residents and businesses. The Consulting Engineer shall review and assist in the
negotiation of each such GMP package and definitive amendment to the PDB
Contract.

The Consulting Engineer must, through its own employees or through a
subconsultant, provide for an independent contractor perspective in connection with
the costing and negotiating effort associated with each GMP. BPCA will require a clear
second opinion of cost to use in evaluating GMP proposals, supported by significant
relevant contractor experience on an independent basis.

PDB CONTRACT PHASE 2 WORK CONSTRUCTION OVERSIGHT

Meetings with the Design-Builder. During construction, the Consulting Engineer
shall (1) represent BPCA as primary technical advisor in its communications with the
Design-Builder; (2) attend progress meetings with the Design-Builder and BPCA; (3)
attend regular on-site meetings to review construction progress; and (4) provide
appropriate recommendations to BPCA concerning BPCA’s decisions on construction
matters.

PDB Contract Change Orders. The Consulting Engineer shall (1) assist and review
the processing of change orders; (2) advise BPCA concerning the necessity for, scope
of and recommended cost of change orders; and (3) negotiate, on BPCA’s behalf and
as directed by BPCA, all change orders with the Design-Builder in accordance with
the PDB Contract. The Project Budget and Project Schedule, as applicable, will be
revised to reflect approved change orders. The Consulting Engineer shall assist BPCA
and its legal counsel in connection with any dispute resolution process involving the
Design-Builder.

Review of Design-Builder Payment Applications. The Consulting Engineer shall
review applications for payment by the Design-Builder based on the GMP model,
which requires substantiation of the actual cost of the work and limits compensation
to the GMP and the terms of the PDB Contract. The issuance of a certificate for
payment by the Consulting Engineer after reviewing the Design-Builder’s payment
application and associated receipts shall constitute a representation by the
Consulting Engineer that the Design-Builder is entitled to payment under the PDB
Contract in the amount certified.

Schedule Monitoring. The Consulting Engineer shall review, evaluate and advise
BPCA regarding all construction schedules developed by the Design-Builder,
including each proposed schedule of values and related documentation. The
Consulting Engineer shall monitor the Design-Builder’s progress and scheduling,
including compliance with the scheduling and schedule update requirements of the
PDB Contract. In the event of delays impacting the critical path schedule, the
Consulting Engineer shall advise BPCA as to the cause(s) of such delays and make
recommendations to BPCA for corrective action by the Design-Builder.

Notification of Deficiencies in Design-Builder Work. The Consulting Engineer shall
notify BPCA if the Consulting Engineer becomes aware that the work of the Design-
Builder is not being performed in accordance with the requirements of the PDB
Contract, including the design and construction requirements established by the PDB
Contract. As appropriate, the Consulting Engineer shall have authority, with written
authorization from BPCA, to require additional inspection or testing of the work in
accordance with the provisions of the PDB Contract. The Consulting Engineer shall
(1) review any and all test reports and notify BPCA and the Design-Builder, as
appropriate, of deficiencies in the work of which the Consulting Engineer becomes
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TASK 7.

TASK 8.

aware; (2) advise BPCA of projected consequences of such deficiencies; and (3) make
recommendations to BPCA with respect thereto. With the written authorization of
BPCA, the Consulting Engineer shall reject work which does not conform to the
requirements of the PDB Contract.

Notification of Security, Safety or Health Issues. The Consulting Engineer shall
promptly inform BPCA if the Consulting Engineer becomes aware of any security,
safety or health issues relating to the Combined North and West PDB Project.

COMBINED NORTH AND WEST PDB PROJECT COMPLETION AND PDB
CONTRACT CLOSEOUT

Substantial Completion and Punch List Items. The Consulting Engineer shall attend
on-site reviews of the Combined North and West PDB Project to confirm substantial
completion of the construction of the Combined North and West PDB Project. The
Consulting Engineer shall notify BPCA when the Consulting Engineer believes the
work under the PDB Contract is substantially complete and that a punch list should
be prepared.

Acceptance Testing and Final Completion. The Consulting Engineer shall observe all
acceptance tests required by the PDB Contract and determine when and if the Design-
Builder has met the requirements specified in the PDB Contract for the successful
completion of such acceptance tests. The Consulting Engineer shall also review
punch list items for completion and determination of final completion under the PDB
Contract and shall accompany BPCA on any final walk through.

PDB Contract Closeout. The Consulting Engineer shall monitor the final closeout of
the PDB Contract by (1) assuring the Design-Builder has obtained all government
approvals required for completion of the Combined North and West PDB Project,
including, but not limited to, FEMA certification; (2) obtaining all warranties,
guarantees, bonds, insurance certificates and other items required pursuant to the
PDB Contract; (3) obtaining all affidavits, waivers, and releases the Design-Builder is
required to provide to achieve final completion of the Combined North and West PDB
Project; (4) analyzing all claims (including change order disputes and other claims for
extra compensation) asserted by the Design-Builder; (5) collecting and otherwise
resolving any and all backcharge claims that BPCA may assert against the Design-
Builder, including assistance with any legal proceedings instituted by BPCA or the
Design-Builder; and (6) participating as BPCA technical advisor at meetings and
inspections held to resolve problems relating to the design or physical condition of
the Combined North and West PDB Project.

Transfer of Project Records to BPCA. The Consulting Engineer shall transfer all
project records to BPCA, including: (1) consent of surety or sureties to any reduction
in or partial release of retainage or the making of final payment; (2) affidavits, receipts,
releases and waivers of liens or bonds indemnifying BPCA against liens; (3) the
Design-Builder’s final record drawings of the Combined North and West PDB Project;
and (4) any other documentation required of the Design-Builder under the PDB
Contract.

OTHER CE SERVICES

General Resiliency Projects Technical Support. BPCA intends to wutilize the
Consulting Engineer as a general technical resource as it implements the Resiliency
Projects. In connection with the Ballfields Project and the South BPC Project, the
Consulting Engineer may be requested from time to time to advise on discrete
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technical, coordination and programmatic issues that may arise over the course of
the engagement. The Consulting Engineer should assume one hundred (100) hours
of time being devoted to general technical support for the Resiliency Projects. If BPCA
requires the Consulting Engineer to spend more than such assumed number of hours
on general Resiliency Projects technical support, such additional effort will be subject
to the Additional Services provisions of the Consulting Engineer Services Agreement.

Long Term Operation and Maintenance Support. BPCA has determined that a
coordinated strategy for the operations and maintenance of the completed Resiliency
Projects is necessary and expects to work with the Consulting Engineer to develop
and implement such a strategy. This is expected to involve coordination with other
public entities responsible for operations and maintenance solutions for other
resiliency projects in lower Manhattan, including public entities responsible for the
coordination of flood control deployment decisions in lower Manhattan. This may also
involve assisting BPCA in connection with a possible procurement for a separate
operations and maintenance contractor on a coordinated basis with the Combined
North and West PDB Project. The Consulting Engineer shall assist BPCA in
determining the appropriate operations and maintenance strategy. The Base Services
(as defined in the Consulting Engineer Services Agreement) do not include the
preparation of separate operation and maintenance procurement or contract
documents (i.e., documents independent of the PDB procurement and contract
documents for the Design-Builder), but such services may be authorized as Additional
Services under the Consulting Engineer Services Agreement.
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ATTACHMENT B
PROPOSAL SUBMITTAL COVER SHEET

(“the Proposer”) hereby submits its Proposal in response
to the Request for Proposals for the Consulting Engineer Services for Battery Park City Flood
Resiliency Projects (“RFP”) issued by the Battery Park City Authority (“BPCA”) on November 11,
2020. As a duly authorized representative of the Proposer, I hereby certify, represent, and
warrant, on behalf of the Proposer team, as follows in connection with the Proposal:

1. The Proposer acknowledges receipt of the RFP and the following addenda:

No. Date
2. The submittal of the Proposal has been duly authorized by, and in all respects is binding
upon, the Proposer.
3. The name of the legal entity that will execute the Consulting Engineer Services Agreement
is
4. All information and statements contained in the Proposal are current, correct and

complete, and are made with full knowledge that BPCA will rely on such information and
statements in selecting the successful Proposer and executing the Consulting Engineer Services
Agreement.

S. The Proposer and its key personnel have all current and valid licenses, registrations and
certificates required by applicable law to submit this Proposal and for provision of the services
described in the RFP.

6. The Proposer is authorized to do business in the State of New York and, in the case of
architects and engineers, is licensed to practice in the State of New York.

7. The principal contact person who will serve as the interface between BPCA and the
Proposer for all communications during the Restricted Period is:

NAME:
TITLE:
ADDRESS:

PHONE
FAX:
E-MAIL:

8. If selected, the Proposer agrees to negotiate in good faith to enter into a Consulting
Engineer Services Agreement that reflects the substantive terms and conditions of the RFP
(including the scope of services) and the Proposal.

9. The Proposer has submitted all forms required to be submitted by the RFP and such
forms are a part of this Proposal.
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10. The Proposer hereby warrants and represents that any ensuing Consulting Engineer
Services Agreement has not been solicited or secured directly or indirectly in a manner contrary
to the laws of the State of New York, and that said laws have not been violated and shall not be
violated as they relate to the procurement or the performance of the Consulting Engineer Services
Agreement by any conduct, including the paying or giving of any fee, commission, compensation,
gift, or gratuity or consideration of any kind, directly or indirectly, to any member of the board
of directors, employee, officer or official of BPCA.

11. The Proposer hereby certifies that they are not on the “Entities Determined To Be Non-
Responsive Bidders/Offerers Pursuant to The New York State Iran Divestment Act of 2012” list
(“Prohibited Entities List”) posted on the New York State Office of General Services website at:
http:/ /www.ogs.ny.gov/about/regs/docs/ListofEntities.pdf and further certify that they will not
utilize any sub consultant that is identified on the Prohibited Entities List in connection with the
Consulting Engineer Services Agreement.

12. New York State businesses [WILL BE USED/WILL NOT BE USED]| [PLEASE SELECT
ONE] in the performance of the Consulting Engineer Services Agreement.

New York State businesses to be used, if any, are:

Name of Proposer

Name and Title of Designated Signatory

Signature

Date
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ATTACHMENT C

DRAFT CONSULTING ENGINEER SERVICES AGREEMENT

[See attached.]
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RFP Issuance Draft 11/11/2020

CONSULTING ENGINEER SERVICES AGREEMENT
FOR BATTERY PARK CITY FLOOD RESILIENCY PROJECTS

between

BATTERY PARK CITY AUTHORITY
and

[CONSULTING ENGINEER]

Dated as of

[ ], 2020
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THIS CONSULTING ENGINEER SERVICES AGREEMENT (this “Agreement”) is
made and entered into as of | ] (the “Commencement Date”), between the Battery Park
City Authority, d/b/a Hugh L. Carey Battery Park City Authority (“BPCA”), a body corporate and
politic, constituting a public benefit corporation of the State of New York and having a place of

business at 200 Liberty Street, 24th Floor, New York, New York 10281, and | ], a
[ ] organized and existing under the laws of the State of | | and authorized to
do business in the State of New York, with a place of business at | ] (the

“Consulting Engineer”).
RECITALS

WHEREAS, BPCA has fee title to certain real property located in the City, County
and State of New York, generally known as Battery Park City;

WHEREAS, BPCA has developed Battery Park City, in individual parcels, with the
goal of creating a richly diversified mixed use community providing residential and commercial
space with related amenities such as parks, plazas, recreational areas and a waterfront
esplanade;

WHEREAS, BPCA has been assessing and undertaking efforts to address the
threats of damage and injury to Battery Park City and its residents as a result of future severe
storm activity, storm surge and sea level rise associated with global climate change;

WHEREAS, BPCA has determined to undertake certain urban flood resiliency
capital improvements in Battery Park City;

WHEREAS, pursuant to a competitive procurement process, BPCA determined
that the Consulting Engineer would provide the best value to BPCA in providing certain
multidisciplinary design, engineering, permitting, procurement management, contract
administration, consulting and related services in connection with BPCA’s planned resiliency
projects, as more particularly described herein; and

WHEREAS, BPCA desires to retain the Consulting Engineer to provide the
professional services described herein, and the Consulting Engineer desires to provide the
professional services described herein under the terms of this Agreement.

NOW, THEREFORE, in consideration of the mutual covenants herein contained,
the parties hereto, intending to be legally bound, agree as follows:

3506206.9 044570 AGMT



ARTICLE 1
DEFINITIONS AND INTERPRETATION

SECTION 1.1. DEFINITIONS. For the purposes of this Agreement, the following
words and terms shall have the respective meanings set forth in this Section.

“Additional Services” means those services described in subsection 3.2(A) (CE
Services Scope Changes).

“Agreement” means this Consulting Engineer Services Agreement between BPCA
and the Consulting Engineer, including the Appendices, as the same may be amended or
modified from time to time in accordance herewith.

“Appendix” means any of the appendices and, as applicable, any attachments
thereto, that are appended to this Agreement and identified as such in the table of contents
hereto.

“Applicable Law” means (1) any federal, State or local law, code, regulation;
(2) any formally adopted and generally applicable rule, requirement, determination, standard,
policy, implementation schedule, or other order of any Governmental Body having appropriate
jurisdiction; (3) any established interpretation of law or regulation utilized by an appropriate
Governmental Body if such interpretation is documented by such Governmental Body and
generally applicable; and (4) any Governmental Approval, in each case having the force of law
and applicable from time to time to the Resiliency Projects or any transaction contemplated
hereby.

“Base Services” means all services, other than Additional Services, required to
be performed by the Consulting Engineer under this Agreement, as more particularly described
in Appendix 1 (Scope of Base Services).

“BPCA” has the meaning set forth in the preamble hereto.

“BPCA Indemnitee” has the meaning set forth in subsection 6.2(A)
(Indemnification by the Consulting Engineer).

“BPCPC” means the Battery Park City Parks Conservancy Corporation.

“CE Services Director” has the meaning specified in subsection 3.6(A)
(Consulting Engineer’s CE Services Director).

“CE Services” means the Base Services and any approved Additional Services.
“Commencement Date” has the meaning set forth in the preamble hereto.
“Consulting Engineer” has the meaning set forth in the preamble hereto.

“Contract Administration Memorandum” has the meaning set forth in
subsection 7.3(B) (Contract Administration Memoranda).

“Deliverable Material” means all documents, reports, studies, surveys,
computer programs, warranties, manuals, submittals, licenses and other documents and
materials, in any form or format, developed by or on behalf of the Consulting Engineer in the
performance of the CE Services.
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Battery Park City Authority Consulting Engineer Services Agreement
Battery Park City Flood Resiliency Projects Article 1 — Definitions and Interpretation

“Design-Builder” means the design-build entity that enters into the PDB
Contract with BPCA, including the contracting entity, its subcontractors and all associated
personnel.

“Design-Build Work” means the work and services to be performed and provided
by the Design-Builder pursuant to the PDB Contract.

“Fees and Costs” means fees and expenses of employees, attorneys, architects,
engineers, expert witnesses, contractors, consultants and other persons, and costs of
transcripts, printing of briefs and records on appeal, copying and other reimbursed expenses,
and expenses incurred in connection with investigating, preparing for, defending or otherwise
responding to any Legal Proceeding.

“Governmental Approvals” means all orders of approval, permits, licenses,
authorizations, consents, certifications, exemptions, rulings, entitlements and approvals issued
by a Governmental Body of whatever kind and however described which are required under
Applicable Law to be obtained or maintained by any person with respect to the Resiliency
Projects.

“Governmental Body” means any federal, State, regional or local legislative,
executive, judicial or other governmental board, agency, authority, commission, administration,
court or other body, or any official thereof having jurisdiction.

“Key Personnel” has the meaning specified in subsection 3.6(B) (Key Personnel).

“Legal Proceeding” means every claim, action, suit, litigation, arbitration,
administrative proceeding, and other legal or equitable proceeding related to this Agreement or
the performances of the parties hereunder, and all appeals therefrom.

“Loss-and-Expense” means, and is limited to, any and all loss, demand, liability,
forfeiture, obligation, damage, settlement payment, fine, penalty, judgment, deposit, charge, tax,
cost or expense relating to third-party claims, including all Fees and Costs.

“Monthly Report” has the meaning specified in subsection 3.9(B) (Monthly
Reports).

“Non-Binding Mediation” means the voluntary system of dispute resolution
through third-party mediation established by Section 5.3 (Dispute Resolution Procedures) for the
resolution of any dispute arising under this Agreement.

“Not-to-Exceed Amount” has the meaning set forth in Section 4.1
(Compensation for Base Services).

“Notice to Proceed” means a written notice, which is identified as a “notice to
proceed” and issued by BPCA, authorizing the Consulting Engineer to commence performing a
portion of the CE Services, as specified in the applicable Notice to Proceed.

“PDB Contract” means the progressive design-build contract for the PDB Project
to be entered into by BPCA and the Design-Builder.

“PDB Project” means the Resiliency Project to be undertaken by BPCA on a

progressive design-build basis in accordance with the New York Infrastructure Investment Act,
as established in Part F of Chapter 60 of the 2015 Laws of New York as amended from time to
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Battery Park City Authority Consulting Engineer Services Agreement
Battery Park City Flood Resiliency Projects Article 1 — Definitions and Interpretation

time, to provide for the design and construction of both the North Battery Park City Resiliency
Project and the West Battery Park City Resiliency Project.

“Prompt Payment Policy” means BPCA’s prompt payment policy adopted
pursuant to Section 2880 of the Public Authorities Law, as in effect on the Commencement Date,
requiring each public benefit corporation to promulgate rules and regulations detailing its policy
with respect to making prompt payment to contractors.

“Required Insurance” has the meaning specified in Appendix 5 (Required
Insurance).

“Resiliency Projects” means all urban flood resiliency projects to be undertaken
by BPCA over the Term, including the PDB Project, the South Battery Park City Resiliency Project
and the Battery Park City Ballfield & Community Center Resiliency Project.

“Standard of Care” has the meaning specified in Section 3.4 (Standard of Care).

“State” means the State of New York.

“Subconsultant Agreement” means any contract entered into by the Consulting
Engineer with one or more persons in connection with the performance of the CE Services,

whether for the furnishing of labor, materials, equipment, supplies, services or otherwise.

“Subconsultant” means any person that enters into a Subconsultant Agreement
with the Consulting Engineer.

“Term” has the meaning set forth in Section 2.1 (Commencement Date and Term).

SECTION 1.2. INTERPRETATION. In this Agreement, unless the context
otherwise requires:

(A) Plurality. Words importing the singular number mean and include the
plural number and vice versa.

(B) Headings. The table of contents and any headings preceding the text of
the Articles, Sections and subsections of this Agreement shall be solely for convenience of
reference and shall not constitute a part of this Agreement, nor shall they affect its meaning,
construction or effect.

(@] References to Including. The words “include,” “includes” and “including”
are to be construed as meaning “include without limitation,” “includes without limitation” and
“including without limitation,” respectively.

(D) References to Documents and Standards. Each reference to an agreement,
document, standard, principle or other instrument includes a reference to that agreement,
document, standard, principle or instrument as amended, supplemented, substituted, novated
or assigned.

(E) Entire Agreement. This Agreement constitutes the entire agreement
between the parties hereto with respect to the transactions contemplated herein. Without
limiting the generality of the foregoing, this Agreement shall completely and fully supersede all
other understandings and agreements among the parties with respect to such transactions,
including any proposal previously submitted by the Consulting Engineer.
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(F) Counterparts and Delivery by Electronic Mail. This Agreement may be
executed in any number of original counterparts. All such counterparts shall constitute but one
and the same Agreement. Electronic delivery of an executed counterpart of a signature page of
this Agreement or any document or instrument delivered in connection herewith in accordance
with Section 7.10 (Notices) shall be effective as delivery of any original executed counterpart of
this Agreement or such other document or instrument, as applicable.

(G) Governing Law and Venue. This Agreement shall be construed under, and
be governed by, the laws of the State. All actions or proceedings relating, directly or indirectly,
to this Agreement shall be litigated only in courts located within the County of New York. The
Consulting Engineer and its successors and assigns hereby subject themselves to the jurisdiction
of any state or federal court located within such county, waive the personal service of any process
upon them in any action or proceeding therein and consent that such process be served by
certified or registered mail, return receipt requested, directed to the Consulting Engineer and
any successor at Consulting Engineer’s address hereinabove set forth and to any assignee at the
address set forth in the instrument of assignment. Such service shall be deemed made two days
after such process is so mailed.

(H) Provisions Required by Law. Each and every provision of law and clause
required by law to be included in this Agreement shall be deemed to be included herein, and this
Agreement shall read and shall be enforced as though such provisions or clauses were so
included.

1] Severability. Each provision of this Agreement shall be valid and
enforceable to the fullest extent permitted by law. If any provision of this Agreement is held to
be invalid, unenforceable or illegal to any extent, such provision shall be severed and such
invalidity, unenforceability or illegality shall not prejudice or affect the validity, enforceability
and legality of the remaining provisions of this Agreement, unless such continued effectiveness
as modified would be contrary to the basic understandings and intentions of the parties as
expressed herein. If any provision of this Agreement is held to be invalid, unenforceable or illegal,
the parties will promptly endeavor in good faith to negotiate new provisions to eliminate such
invalidity, unenforceability or illegality and to restore this Agreement as nearly as possible to its
original intent and effect.

J) Drafting Responsibility. The parties waive the application of any rule of
law which otherwise would be applicable in connection with the construction of this Agreement
to the effect that ambiguous or conflicting terms or provisions should be construed against the
party who (or whose counsel) prepared the executed Agreement or any earlier draft of the same.

(K) Third-Party Rights. This Agreement is exclusively for the benefit of BPCA
and the Consulting Engineer and shall not provide any third parties (with the sole exception of
the rights of any third-party BPCA Indemnitee to the extent provided in Section 6.2
(Indemnification) and Appendix 5 (Required Insurance)) with any remedy, claim, liability,
reimbursement, cause of action or other rights.

(L) BPCA Discretion. Unless otherwise expressly stated herein, BPCA may
exercise all of its rights hereunder in its sole and absolute discretion.
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ARTICLE 2
TERM

SECTION 2.1. COMMENCEMENT DATE AND TERM. This Agreement shall
become effective on the Commencement Date, and the time for performance of the CE Services
shall continue until October [__], 2025, unless this Agreement is sooner terminated as set forth
herein or the time for performance is extended by the mutual written agreement of the parties
hereto (the “Term”). The Consulting Engineer shall perform and complete the authorized CE
Services within the Term in accordance with this Agreement.

SECTION 2.2. SURVIVAL OF CERTAIN PROVISIONS UPON TERMINATION.

Notwithstanding any other provision of this Agreement, the following provisions
hereof shall survive the expiration or earlier termination of this Agreement:

(1) Section 6.1 (Insurance) and Appendix 5 (Required Insurance);
2) Section 6.2 (Indemnification);

(3) Section 7.1 (Ownership and Use of Deliverable Material);

4) Section 7.9 (Retention and Audit of Books and Records);

(5) all other provisions of this Agreement that so provide shall survive the
expiration or earlier termination of this Agreement; and

(6) any provision of this Agreement whose purpose would be defeated or
rendered meaningless by the expiration or earlier termination hereof.

No termination or expiration of this Agreement shall (a) limit or otherwise affect
the respective rights and obligations of the parties hereto accrued prior to the date of such
termination or expiration; or (b) preclude BPCA from impleading the Consulting Engineer in any
Legal Proceeding originated by a third party as to any matter occurring during the Term.
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ARTICLE 3

PERFORMANCE OF THE CE SERVICES

SECTION 3.1. SCOPE OF CE SERVICES.

(A) Generally. The Consulting Engineer shall render and perform the Base
Services for BPCA in accordance with Appendix 1 (Scope of Base Services) and the terms and
conditions of this Agreement. The Consulting Engineer shall further render and perform any
agreed to Additional Services in accordance with the terms and conditions of this Agreement.
The Consulting Engineer’s responsibility to perform the CE Services shall include the
employment of or, subject to the limitations set forth herein, the subcontracting for all necessary
professionals, technicians, architects and engineers, properly qualified, licensed and skilled in
the various aspects of the CE Services, and the performance of all services reasonably inferable
from the CE Services. Subject to Section 3.10 (Limitations on Consulting Engineer
Responsibilities), the Consulting Engineer shall manage all employees, agents and
Subconsultants, and perform all authorized CE Services in accordance with the Standard of Care
such that the Resiliency Projects can be safely and successfully completed within the established
schedule and budget.

(B) Commencement of CE Services Tasks; Notices to Proceed. As of the
Commencement Date, the Consulting Engineer is authorized to perform the Base Services
described in Task O (General Program Management) and Task 1 (Initial Start-Up Activities) of
Appendix 1 (Scope of Base Services). The Consulting Engineer shall not proceed with any other
CE Services prior to receipt of a Notice to Proceed authorizing the performance of such CE
Services. At the request of BPCA, the Consulting Engineer shall meet with BPCA prior to
issuance of any such Notice to Proceed to discuss whether, based on the CE Services performed
to date and the decisions made by BPCA regarding the PDB Project, any reduction to the
originally anticipated scope of work for such CE Services would be appropriate. If the original
scope of work for any task set forth in Appendix 1 (Scope of Base Services) is reduced, an
appropriate reduction to the overall Not-to-Exceed Amount and the not-to-exceed amount
associated with such task in Appendix 2 (Compensation) shall be negotiated by the parties and
set forth in an amendment to this Agreement. Except as may be agreed to by BPCA in its
discretion and specifically set forth in the applicable Notice to Proceed, the Consulting Engineer
shall not be entitled to any compensation or reimbursement for any costs incurred for the
performance of CE Services (excluding the Base Services authorized as of the Commencement
Date) prior to the issuance of a Notice to Proceed authorizing such performance in accordance
with this Section.

SECTION 3.2. CHANGES TO THE SCOPE OF CE SERVICES.

(A) CE Services Scope Changes. BPCA shall have the right to direct additions,
reductions and other changes to the scope of the CE Services at any time and for any reason, in
its discretion, by written notice to the Consulting Engineer. Any expansion of the scope of the
CE Services shall constitute “Additional Services”. Unless otherwise specified by BPCA in its
written notice, changes to the scope of the CE Services shall be effective upon the delivery of the
written notice by BPCA. Without limiting any other provision of this Section 3.2, in no event will
the Consulting Engineer be entitled to additional compensation for Additional Services, unless,
prior to the performance of such Additional Services, the Consulting Engineer has received
written notice from BPCA directing the performance of such Additional Services.

(B) Compensation for Additional Services. If the Consulting Engineer believes
that any work it has been directed to perform by BPCA pursuant to subsection (A) (CE Services
Scope Changes) of this Section constitutes Additional Services, the Consulting Engineer shall
promptly (within 10 business days) notify BPCA in writing. If BPCA agrees that any such work
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constitutes Additional Services, the parties shall promptly negotiate reasonable and equitable
additional compensation, including an appropriate not-to-exceed amount, for the subject
Additional Services, subject to Section 4.2 (Compensation for Additional Services). Any change
in the Consulting Engineer’s compensation for the performance of Additional Services, including
the maximum compensation that may be payable to the Consulting Engineer for such Additional
Services, shall be mutually agreed to and reflected in a written amendment to this Agreement.
In the event that the parties are unable to agree as to whether work directed by BPCA constitutes
Additional Services, or on the amount to be paid to the Consulting Engineer for any Additional
Services, the parties may proceed in accordance with Section 5.3 (Dispute Resolution
Procedures).

(®)] Exclusions from Additional Services. Additional Services shall not include
work or services necessary because of the Consulting Engineer’s: (1) errors, deficiencies or
omissions in performance of the CE Services hereunder; or (2) failure to perform, or failure to
cause Subconsultants to perform, the Consulting Engineer’s obligations hereunder in
accordance with the Standard of Care. The Consulting Engineer shall, without additional
compensation from BPCA, correct or revise any errors, deficiencies or omissions in its Deliverable
Material and take such other action as may be necessary to remedy any failure to perform the
CE Services in accordance with the requirements of this Agreement.

SECTION 3.3. ADDITIONAL CONSULTING ENGINEER RESPONSIBILITIES AND
REQUIREMENTS.

(A) Generally. The Consulting Engineer shall:

(1) be responsible for the professional quality, technical accuracy, and
coordination of all CE Services in accordance with the Standard of Care;

2) provide sufficient organization, personnel and management to perform the
CE Services in an expeditious and economical manner consistent with the interests of
BPCA and the Standard of Care; and

3) furnish all labor, services, supplies, material and equipment required to
perform the CE Services using its professional efforts, skill, judgment and abilities in
accordance with this Agreement.

B) Reliance. The Consulting Engineer acknowledges and agrees that BPCA
is entering into this Agreement in reliance on the Consulting Engineer’s expertise with respect
to the CE Services. The Consulting Engineer shall furnish the professional skill and judgment
necessary to fulfill its duties under this Agreement and maintain the Standard of Care. The
Consulting Engineer represents to BPCA that the Consulting Engineer understands the
complexity involved in the Resiliency Projects and has the ability to meet the standards of
performance required by this Agreement. The Consulting Engineer accepts the professional
services obligations to BPCA provided for by this Agreement.

(®)] Responsibility for Employees, Agents and Subconsultants. All obligations
of the Consulting Engineer under this Agreement shall be performed in compliance with the
Standard of Care by employees, agents or Subconsultants (subject to the limitations set forth in
Section 3.7 (Subconsultants)) of the Consulting Engineer who are experienced and skilled in their
business or profession and in accordance with the standards of their business or profession and
the requirements of this Agreement. The Consulting Engineer shall be fully responsible to BPCA
for the performance of all work under this Agreement, including all CE Services performed by its
employees, agents or Subconsultants.
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(D) Consulting Engineer Cooperation. The Consulting Engineer shall:
(1) perform, and shall cause its employees, agents and Subconsultants to

perform, the CE Services in cooperation with BPCA, the Design-Builder, each other
separate consultant or contractor performing work on behalf of BPCA in respect of the
Resiliency Projects, and each of their respective consultants, contractors, subcontractors,
suppliers, materialmen and personnel performing services or providing supplies,
equipment and materials in connection with the Resiliency Projects, so that all are
performed in a harmonious manner;

@) work with such firms or individuals as BPCA may designate from time to
time in connection with the CE Services, and agrees to meet with such firms or individuals
at such times as BPCA may require in order to maintain an ongoing review process so as
to expedite determinations and approvals required to be made in connection with the CE
Services; and

(3) render any assistance that BPCA may require with respect to any claim or
action arising from or in any way relating to the CE Services during or subsequent to the
Term, including review of claims, preparation of technical reports and participation in
negotiations, both before and after the Consulting Engineer has completed performance
of the CE Services and without any additional compensation therefor.

(E) Time for Performance. Time is of the essence with respect to the
Consulting Engineer’s performance of the CE Services. The Consulting Engineer shall perform,
and cause to be performed, the CE Services as expeditiously as is consistent with the Standard
of Care, as well as the orderly progress of the Design-Build Work, and at the time or times
required by BPCA.

(F) Consulting Engineer’s Limited Authority with Respect to the PDB
Contract. The Consulting Engineer shall, to the extent described herein and as directed by
BPCA, assume and perform the duties of a representative of BPCA as will be set forth in the PDB
Contract. Notwithstanding the foregoing, the Consulting Engineer shall not: (1) have authority
to enter into any amendments, change orders, or other binding arrangements on behalf of BPCA
in connection with the PDB Contract; or (2) except as may be expressly authorized in writing by
BPCA from time to time, take any action that, under such PDB Contract, may result in (a) the
granting of additional compensation or time for performance, (b) a modification to the quality of
the Design-Build Work, or (c) a change in the health, safety, security or any other requirements
of the PDB Contract.

(G) Completeness and Accuracy of Deliverable Material. Notwithstanding
anything in this Agreement to the contrary, the Consulting Engineer shall be fully responsible
for the completeness and accuracy of all Deliverable Material. In no event shall BPCA be
responsible for discovering deficiencies in any Deliverable Material. Any Deliverable Material
developed pursuant to this Agreement may be relied upon by BPCA for purposes of the Resiliency
Projects, including any studies and reports relating to geotechnical conditions, hazardous
materials and similar matters.

(H) Notices of Potential PDB Contract Claims. The Consulting Engineer shall
promptly give notice to BPCA upon becoming aware of the following: (1) any act, omission, event
or occurrence that might reasonably be anticipated to result in the allegation of a claim, lien or
other demand against the Consulting Engineer, BPCA, the Design-Builder or any of their
respective representatives, consultants, contractors, subcontractors or suppliers; and (2) any
claim, demand or request asserted, filed or made, or that the Consulting Engineer anticipates
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may be asserted, filed or made, for extensions of time or for additional compensation with respect
to the Design-Build Work.

SECTION 3.4. STANDARD OF CARE.

(A) Standard of Care. The Consulting Engineer shall perform its duties under
this Agreement in conformance with Applicable Law and the care, skill, quality and diligence
others in the profession ordinarily exercise in like circumstances (the “Standard of Care”).
Nothing to the contrary herein shall erode the Standard of Care, including any requirement that
the Consulting Engineer use its best efforts to comply with any provisions in this Agreement.

(B) Failure to Perform in Accordance with the Standard of Care. Without
limiting anything under Section 6.2 (Indemnification), the Consulting Engineer shall be
responsible for all direct damages incurred by BPCA as a result of the failure of the Consulting
Engineer to properly perform, or cause to be performed by its employees, agents and
Subconsultants, its obligations under this Agreement in accordance with the Standard of Care.
The Consulting Engineer shall not be entitled to any compensation for CE Services not performed
in accordance with the Standard of Care.

SECTION 3.5. COMPLIANCE WITH APPLICABLE LAW.

The Consulting Engineer shall perform the CE Services in compliance with all
requirements of Applicable Law, and shall cause its employees, agents and Subconsultants to
comply with Applicable Law in the performance of the CE Services. Without limiting the
generality of the foregoing, the Consulting Engineer shall ensure that all persons performing CE
Services, including all employees, agents and Subconsultants, comply with all registration,
licensing and certification requirements imposed by Applicable Law and any Governmental Body.
The Consulting Engineer shall bear all risk associated with any non-compliance with Applicable
Law and shall, at its own expense, indemnify, defend and hold harmless the BPCA Indemnitees,
as and to the extent provided in Section 6.2 (Indemnification), from claims, judgments and
liabilities, which may be incurred as a result of the Consulting Engineer’s non-compliance with
Applicable Law.

SECTION 3.6. CONSULTING ENGINEER PERSONNEL

(A) Consulting Engineer’s CE Services Director. The Consulting Engineer
shall designate an individual who shall serve as the Consulting Engineer’s principal
representative and have primary responsibility for the overall performance by the Consulting
Engineer of its obligations under this Agreement (the “CE Services Director”). The initial CE
Services Director is identified in Appendix 4 (Key Personnel and Approved Subconsultants;
Staffing Plan). The CE Services Director shall attend all meetings concerning the performance
of the CE Services, including scope meetings, review meetings, design meetings, pre-bid
meetings, pre-construction meetings and construction meetings with BPCA’s staff, consultants
and contractors (including the Design-Builder and its respective consultants and contractors),
and shall be responsible for providing executive and management expertise and oversight with
respect to the performance of the CE Services. The CE Services Director shall be considered Key
Personnel subject to the terms and conditions of this Section.

(B) Key Personnel. The Consulting Engineer acknowledges that the identity
of the key management and supervisory personnel, including the CE Services Director (the “Key
Personnel”), identified by the Consulting Engineer prior to the Commencement Date was a
material factor in the selection of the Consulting Engineer to perform the CE Services. Such Key
Personnel, their affiliations and anticipated roles in the performance of the CE Services are set
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forth in Appendix 4 (Key Personnel and Approved Subconsultants; Staffing Plan). The Consulting
Engineer shall utilize such Key Personnel to perform the services indicated in Appendix 4 (Key
Personnel and Approved Subconsultants; Staffing Plan) unless such Key Personnel are
unavailable for good cause shown. “Good cause shown” shall not include performing services
on other projects for the Consulting Engineer or any of its affiliates or Subconsultants, but shall
include removal at the request of BPCA and termination for cause, employee death, disability,
retirement, resignation or any job protected leave available under Applicable Law. In the event
of any such permissible unavailability, the Consulting Engineer shall utilize replacement key
management and supervisory personnel of equivalent skill, experience and reputation. Any Key
Personnel change shall: (1) be proposed to BPCA for its review, consideration and determination
of compliance with this subsection with reasonable advance notice; and (2) be subject to the
written approval of BPCA, which shall not be unreasonably withheld in the case of permissible
unavailability and, in all other cases, shall be in BPCA’s discretion. Failure to comply with these
requirements in respect of Key Personnel will be considered a material breach of this Agreement.
The Consulting Engineer shall replace any individual performing the CE Services, including any
Key Personnel, at the request of BPCA, after notice and a reasonable opportunity for corrective
action, in the event that BPCA determines in its discretion that an unworkable relationship has
developed between BPCA and the individual.

SECTION 3.7. SUBCONSULTANTS.

(A) Generally. Subject to the restrictions set forth in this Section, the
Consulting Engineer may use Subconsultants approved in advance in writing by BPCA for the
performance of the CE Services. The Consulting Engineer shall be fully responsible to BPCA for
the performance of all work under this Agreement performed by any Subconsultant.

(B) Approval Required. The Subconsultants identified in Appendix 4 (Key
Personnel and Approved Subconsultants; Staffing Plan) are approved by BPCA for the
performance of the specific services identified in Appendix 4 (Key Personnel and Approved
Subconsultants; Staffing Plan). The Consulting Engineer shall retain such Subconsultants to
perform such identified services. All other Subconsultants shall be subject to the advance
written approval of BPCA, which approval shall not be unreasonably withheld.

SECTION 3.8. DIVERSITY AND EMPLOYMENT REQUIREMENTS.

The Consulting Engineer acknowledges the importance to BPCA of using qualified
and diverse employees and Subconsultants located in the greater New York City area to assist in
performing the CE Services and agrees comply with all requirements set forth in Appendix 6
(Diversity and Employment Requirements).

SECTION 3.9. COORDINATION WITH BPCA.

(A) Meetings and Reports Generally. The Consulting Engineer shall hold
periodic meetings and conferences with BPCA, as specified in Appendix 1 (Scope of Base
Services), to update BPCA on the progress of the CE Services. The Consulting Engineer shall
keep BPCA regularly informed as to the progress of the CE Services through the submittal of
periodic reports in accordance with the requirements set forth in this Section and Appendix 1
(Scope of Base Services).

B) Monthly Reports. The Consulting Engineer shall provide BPCA with
monthly written reports (each, a “Monthly Report”) in a format acceptable to BPCA, covering
the aspects of the Resiliency Projects relating to the CE Services and all other information
required to be supplied on a monthly basis in Appendix 1 (Scope of Base Services). BPCA’s
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receipt or acceptance of the Monthly Report (or any revised Monthly Report) shall not bind BPCA
in any manner. Thus, BPCA’s receipt or acceptance of the Monthly Report (or any revised
Monthly Report) shall not imply BPCA approval or consent to any of the matters set forth therein
and shall not limit or otherwise affect the Consulting Engineer’s obligations with respect to this
Agreement and the CE Services.

(@] Information Provided by BPCA. BPCA shall, at the reasonable request of
the Consulting Engineer, make available for the Consulting Engineer’s use in connection with
the performance of the CE Services all existing information relative to existing facilities and the
design and construction of the Resiliency Projects that is in the possession or control of BPCA
and to the extent the preparer of the information permits. Any and all information provided by
BPCA shall remain the property of BPCA or the preparer, as applicable, and shall be returned to
BPCA or the preparer upon written demand by BPCA to the Consulting Engineer. The Consulting
Engineer shall review the provided information and advise BPCA as to whether further
examination, validation, supplementation or updating is recommended; and shall inform BPCA
if it reasonably believes or suspects that any information is inaccurate. The Consulting Engineer
shall not be responsible for the completeness or accuracy of any documents or information that
are not prepared by or on behalf of the Consulting Engineer, except to the extent that BPCA
requests the Consulting Engineer to perform work to update or validate any such documents or
information. The Consulting Engineer shall handle all information provided by BPCA in a
confidential manner, as further described in Section 7.7 (Confidentiality).

(D) BPCA Representative. BPCA shall designate in writing an employee of
BPCA assigned to administer this Agreement and act as BPCA’s representative to the Consulting
Engineer in connection with the CE Services. BPCA may from time to time notify the Consulting
Engineer in writing of changes to the person assigned as the representative hereunder. Any such
representative shall have the authority to transmit instructions, receive information and
interpret and define BPCA’s policies and decisions with respect to the performance of the CE
Services.

SECTION 3.10. LIMITATIONS ON CONSULTING ENGINEER
RESPONSIBILITIES.

BPCA recognizes that the Consulting Engineer will not have control over, charge
of, or responsibility for the Design-Build Work or the means, methods, techniques, sequences or
procedures, or safety precautions and programs employed by the Design-Builder in connection
with the Design-Build Work. Without limiting the Consulting Engineer’s monitoring and
reporting obligations hereunder, the Consulting Engineer shall not be responsible for the Design-
Builder’s failure to perform the Design-Build Work in accordance with the PDB Contract.
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ARTICLE 4

COMPENSATION

SECTION 4.1. COMPENSATION FOR BASE SERVICES.

Payments by BPCA to the Consulting Engineer hereunder shall be based on the
time and reimbursable expenses reasonably incurred by the Consulting Engineer in the
performance of the CE Services, in the manner and subject to the terms and conditions set forth
in this Agreement, including the hourly rates and all other compensation terms and conditions
set forth in Appendix 2 (Compensation) and Appendix 3 (Schedule of Fees and Charges). BPCA’s
compensation to the Consulting Engineer, including any reimbursable expenses described in
subsection 4.3(F) (Reimbursable Expenses) shall not exceed a total not-to-exceed amount equal
to $[ ] (the “Not-to-Exceed Amount”), and the Consulting Engineer agrees to accept
such amount as full compensation for the performance of all Base Services. The Consulting
Engineer shall not be entitled to compensation for the Base Services in excess of the Not-to-
Exceed Amount under any circumstance. In no event shall the Not-to-Exceed Amount be
construed to entitle the Consulting Engineer to such amount as minimum compensation for
performance of the Base Services hereunder. BPCA may reallocate the amounts between any
tasks and subtasks set forth in Appendix 2 (Compensation) at any time in its discretion

SECTION 4.2. COMPENSATION FOR ADDITIONAL SERVICES.

The Consulting Engineer shall be compensated for any Additional Services on a
time and reimbursable expense basis (subject to a not-to-exceed amount), as agreed to in writing
through an amendment to this Agreement in accordance with Section 3.2 (Changes to the Scope
of the CE Services). Hourly rates and reimbursable expenses payable for Additional Services shall
not exceed comparable hourly rates and reimbursable expenses set forth in Appendix 3 (Schedule
of Fees and Charges).

SECTION 4.3. GENERAL COMPENSATION PROVISIONS.

(A) Invoices and Payment. The Consulting Engineer shall provide BPCA with
an invoice for the performance of the CE Services on a monthly basis in a format acceptable to
BPCA. BPCA shall pay such invoice in a reasonable time, not to exceed 30 days (excluding
holidays) following BPCA'’s receipt of a Proper Invoice (pursuant to, and as such term is defined
in the Prompt Payment Policy). The Consulting Engineer shall proceed promptly with all
authorized CE Services, and shall have no right to suspend all or any part of the CE Services
regardless of the existence of any claim, dispute or failure of BPCA to approve or timely pay
amounts requisitioned by the Consulting Engineer in accordance with this Agreement. The
Consulting Engineer’s sole remedy for the failure of BPCA to make any payment on its due date
in accordance with this Agreement is the payment of interest by BPCA in accordance with the
Prompt Payment Policy.

B) Delivery of Invoices. All requests for payment should be addressed as
follows:

Office of the Treasurer

Battery Park City Authority

d/b/a Hugh L. Carey Battery Park City Authority
200 Liberty Street, 24th Floor

New York, NY 10281-1097

Attn.: Accounts Payable

A duplicate copy is to be sent to the attention of [Project Manager, Title, Address].
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(®)] Disputed Amounts. BPCA may dispute any payment, deposit or
reimbursable expense, and deduct from future payment requests the amount in dispute until
such time as the dispute is resolved in accordance with this Agreement. In accordance with and
subject to the Prompt Payment Policy, the BPCA shall endeavor to raise any dispute within 15
days of the receipt of an invoice.

(D) Withheld Payments. BPCA may, subject to the Prompt Payment Policy,
withhold all or an appropriate portion of any payment for any of the following reasons: (1) a lien
or other claim made, asserted, or filed regarding the CE Services for payments made to the
Consulting Engineer; (2) failure of the Consulting Engineer to properly make a payment to a
Subconsultant when due pursuant to a Subconsultant Agreement; (3) deviation by the
Consulting Engineer from performance of the CE Services in accordance with the Standard of
Care; (4) reimbursements are owed to BPCA in accordance with the terms and conditions of this
Agreement; (5) material breach of this Agreement by the Consulting Engineer; or (6) any other
disputed amount. Subject to subsection (E) (Non-Compliant Services) of this Section, should
BPCA dispute in good faith any portion of an invoice, BPCA shall pay the undisputed portion as
provided herein. Once the condition justifying withholding payment has been removed, the
amount withheld by BPCA shall be released with payment of the following invoice.

(E) Non-Compliant Services. Nothing contained in this Agreement shall
require BPCA to pay for any unsatisfactory or duplicative work or for work that is not in
compliance with the terms and conditions of this Agreement.

(F) Reimbursable Expenses. Payments of costs and expenses identified as
reimbursable expenses in Appendix 3 (Schedule of Fees and Charges) are reimbursable to the
Consulting Engineer to the extent such costs are: (i) necessarily and reasonably incurred by the
Consulting Engineer in the reasonable opinion of BPCA, (ii) actually paid by the Consulting
Engineer or its Subconsultants in the performance of authorized CE Services, (iii) supported by
receipts or other written evidence acceptable to BPCA in its discretion; (iv) not expenses described
in subsection (G) (Nonreimbursable Expenses) of this Section; and (v) consistent with the Not-to-
Exceed Amount. All reimbursable expenses shall be at the actual expense incurred by the
Consulting Engineer and its Subconsultants, without markup. Nothing in this subsection shall
be construed as entitling the Consulting Engineer to any compensation or reimbursement in
excess of the Not-to-Exceed Amount.

(G) Nonreimbursable Expenses. The Consulting Engineer acknowledges and
agrees that the hourly rates set forth in Appendix 3 (Schedule of Fees and Charges) are “fully
loaded” rates inclusive of any expected profit as well as any salary costs, fringe benefits, payroll
taxes, and general and administrative expenses (including insurance) payable by the Consulting
Engineer in performing the CE Services. Accordingly, such profit and expenses shall not be
separately reimbursable by BPCA to the Consulting Engineer. Additionally, travel expenses are
not reimbursable unless approved in advance by BPCA.
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ARTICLE 5

TERMINATION AND DISPUTE RESOLUTION

SECTION 5.1. BPCA SUSPENSION AND TERMINATION RIGHTS.

(A) BPCA Suspension. BPCA may, at any time and for any reason, order the
Consulting Engineer in writing to suspend, delay or interrupt performance of all or any part of
the CE Services for a reasonable period of time as BPCA may determine. Upon receipt of a
suspension order, the Consulting Engineer shall, as soon as practicable, cease performance of
the CE Services as ordered and take immediate affirmative measures to protect such CE Services
from loss or damage. The Consulting Engineer specifically agrees that such suspension, delay or
interruption of the performance of the CE Services pursuant to this subsection shall not increase
the cost of performance of the CE Services. BPCA may extend the Term to compensate the
Consulting Engineer for lost time due to suspension, delay or interruption, and such time
extension shall be the Consulting Engineer’s sole compensation for the same. The Consulting
Engineer shall resume performance of such CE Services upon the date ordered by BPCA.

(B) Termination for Convenience. BPCA, at any time, may terminate this
Agreement in whole or in part. Any such termination shall be effected by delivering to the
Consulting Engineer a written notice of termination specifying the extent to which performance
of the CE Services under this Agreement are terminated and the date upon which such
termination becomes effective. Upon receipt of the notice of termination, the Consulting Engineer
shall act promptly to minimize any expenses resulting from such termination. BPCA shall pay
the Consulting Engineer for the CE Services actually and satisfactorily performed up to the
effective date of the termination plus reasonable demobilization costs actually incurred by the
Consulting Engineer as a result of the termination, but in no event shall the Consulting Engineer
be entitled to compensation in excess of the Not-to-Exceed Amount. In the event of such a
termination, BPCA may take over the CE Services and prosecute same to completion by contract
or otherwise, and may take possession of and utilize all Deliverable Material to complete the CE
Services. Except as otherwise provided herein, all of BPCA’s liability hereunder shall cease and
terminate as of the effective date specified in such notice of termination.

(@] Termination for Cause. BPCA may terminate this Agreement for cause, by
serving written notice upon the Consulting Engineer of BPCA’s intention to terminate this
Agreement, if:

(1) the Consulting Engineer shall fail to diligently, timely and expeditiously
perform any of its obligations as set forth in this Agreement;

2) any representation or warranty made or deemed to have been made under
this Agreement by the Consulting Engineer shall prove to be untrue in any material
respect;

3) the Consulting Engineer shall make a general assignment for the benefit

of its creditors, or a receiver or trustee shall have been appointed on account of the
Consulting Engineer’s insolvency, or the Consulting Engineer otherwise shall be or
become insolvent, or an order for relief shall have been entered against the Consulting
Engineer under Chapter 7 or Chapter 11 of Title 11 of the United States Code;

4) a breach of any covenant or agreement contained in Section 7.11
(Consulting Engineer Covenants, Representations and Warranties) of this Agreement or

any other section of this Agreement shall occur; or

)] the Consulting Engineer otherwise shall be in default hereunder.
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Such BPCA written notice shall state: (i) the reasons for BPCA’s intention to terminate this
Agreement, and (ii) the effective date of termination, to be not less than three days after the date
of the notice of termination. If the Consulting Engineer shall fail to cure the reasons for
termination or make arrangements satisfactory to BPCA on or before the effective date of
termination, this Agreement shall terminate on the date specified by BPCA in the notice of
termination. In the event of any such termination, BPCA may take over the CE Services (including
by taking possession of and utilizing all Deliverable Material) and prosecute same to completion
by contract or otherwise, and the Consulting Engineer shall be liable to BPCA for all costs
incurred by BPCA by reason of said termination, including all additional costs and expenses that
BPCA may incur in providing for the completion of the CE Services over those which BPCA would
have incurred in connection with the CE Services if BPCA had not so terminated this Agreement
for cause. Nothing contained in this Agreement shall limit in any manner any and all rights or
remedies otherwise available to BPCA by reason of a default by the Consulting Engineer under
this Agreement, including, without limitation, the right to seek full reimbursement from the
Consulting Engineer for all costs and expenses incurred by BPCA by reasons of the Consulting
Engineer’s default hereunder and which BPCA would not have otherwise incurred if the
Consulting Engineer had not defaulted hereunder.

(D) Consulting Engineer Actions Upon Termination. Upon any termination of
this Agreement in accordance with the provisions of this Section 5.1 (BPCA Suspension and
Termination Rights), the Consulting Engineer shall, with respect to the CE Services which are
the subject of such termination:

(1) discontinue all its services from and after the date of the notice of
termination, except to attempt to cure any reasons for termination for cause prior to the
effective date of any such termination or as may be required to complete any item or
portion or services to a point where discontinuance will not cause unnecessary waste of
duplicative work or cost;

2) cancel, or if so directed by BPCA, transfer to BPCA all commitments and
agreements made by the Consulting Engineer relating to the CE Services, to the extent
same are cancelable or transferable by the Consulting Engineer;

3) transfer to BPCA in the manner, to the extent, and at the time directed by
BPCA, all Deliverable Material produced as a part of, or acquired in the performance of
the CE Services; and

4) take other actions as BPCA may reasonably direct.

(E) Invalid Terminations. In the event that the Consulting Engineer having
been terminated for cause, thereafter obtains a determination, in a judicial or other action or
proceeding, that such termination was unwarranted, without basis, or invalid for any reason,
then the termination shall be deemed to have been one for the convenience of BPCA and the
Consulting Engineer shall be entitled to be reimbursed and paid as provided in subsection (C)
(Termination for Cause) of this Section but to no other payments or damages.

SECTION 5.2. NO SPECIAL, CONSEQUENTIAL OR PUNITIVE DAMAGES.

In no event shall either party hereto be liable to the other or obligated in any
manner to pay to the other any special, incidental, consequential, punitive or similar damages
based upon claims arising out of or in connection with the performance or non-performance of
its obligations or otherwise under this Agreement, or the material falsity or inaccuracy of any
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representation made in this Agreement, whether such claims are based upon contract, tort,
negligence, warranty or other legal theory; provided, however, that the waiver of the foregoing
damages under this Section is intended to apply only to disputes and claims as between BPCA
and the Consulting Engineer. Nothing in this Section shall limit the obligation of the Consulting
Engineer to indemnify, defend and hold harmless the BPCA Indemnitees for any consequential
or punitive damages payable to third parties resulting from any negligent act or willful
misconduct, including any failure to meet the Standard of Care, for which the Consulting
Engineer is obligated to indemnify the BPCA Indemnitees hereunder.

SECTION 5.3. DISPUTE RESOLUTION PROCEDURES.

(A) Informal Negotiations. Representatives of BPCA and the Consulting
Engineer with day-to-day involvement in the administration of this Agreement and the
performance of the CE Services shall initially and promptly enter into negotiations to attempt to
address and resolve any disputes that may arise concerning this Agreement. In connection with
such negotiations, the party asserting the dispute shall provide the other with a written
description of the nature of the dispute, along with reasonable supporting documentation. The
parties shall consider involving senior representatives and other upper management personnel
of each party in the informal negotiation process, as well as other representatives of the parties
not actively involved in the day-to-day activities associated with the dispute who might be able
to take a broader look at the dispute in the context of the overall objectives of the CE Services
and this Agreement. At BPCA’s request, the Consulting Engineer shall involve senior
representatives of any of its Subconsultants in such negotiations. Upon the expenditure of
reasonable efforts towards resolution of a dispute through such informal negotiations without
reaching agreement, a party may declare that the informal negotiations have been exhausted
and such party may request Non-Binding Mediation.

(B) Rights to Request and Decline Non-Binding Mediation. Subject to the
requirements of subsection (A) (Informal Negotiations) of this Section, either party may request
Non-Binding Mediation of any dispute arising under this Agreement, whether technical or
otherwise. Non-Binding Mediation is voluntary and will not be a condition precedent to initiating
the institution of Legal Proceedings by either party. The non-requesting party may decline the
request in its discretion. If there is concurrence that any particular matter shall be mediated,
the provisions of this Section shall apply. The costs of such Non-Binding Mediation shall be
divided equally between BPCA and the Consulting Engineer.

(@] Non-Binding Effect of Non-Binding Mediation. Non-Binding Mediation is
intended to assist the parties in resolving disputes over the correct interpretation of this
Agreement. No mediator shall be empowered to render a binding decision.

(D) Relation to Judicial Legal Proceedings. Nothing in this Section shall
operate to limit, interfere with or delay the right of either party under this Article to commence
judicial Legal Proceedings upon a breach of this Agreement by the other party, whether in lieu
of, concurrently with, or at the conclusion of any Non-Binding Mediation.

(E) Continued Performance. Notwithstanding any dispute that may arise
between BPCA and the Consulting Engineer with respect to the Consulting Engineer’s
compensation or otherwise under this Agreement, the Consulting Engineer shall continue to
perform its responsibilities hereunder, subject to Section 5.1 (BPCA Suspension and Termination
Rights).
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ARTICLE 6
INSURANCE AND INDEMNIFICATION
SECTION 6.1. INSURANCE.
(A) Required Insurance. At all times during the Term and thereafter as more
fully set forth in Appendix 5 (Required Insurance), the Consulting Engineer shall obtain,

maintain and comply with the terms and conditions of the Required Insurance, and shall pay all
premiums with respect thereto as the same become due and payable.

(B) Subconsultants. The Consulting Engineer shall ensure that all
Subconsultants secure and maintain all insurance coverage as more fully set forth in Appendix
S (Required Insurance) and as required by Applicable Law in connection with their presence on
any project site and the performance of their duties concerning the CE Services.

(@] Compliance with Insurer Requirements. The Consulting Engineer shall,
and shall cause its Subconsultants to, comply promptly with the requirements of all insurers
pertaining to the CE Services. The Consulting Engineer shall not knowingly do or permit anything
to be done that results in the cancellation or the reduction of coverage under any policy of
Required Insurance.

(D) Failure to Provide Insurance Coverage. The failure of the Consulting
Engineer to obtain and maintain any Required Insurance or any denial of coverage by its
insurance carriers shall not relieve the Consulting Engineer of its liability for any losses intended
to be insured thereby, be a satisfaction of any Consulting Engineer liability under this Agreement
or in any way limit, modify or satisfy the Consulting Engineer’s indemnity obligations hereunder.

SECTION 6.2. INDEMNIFICATION.

(A) Indemnification by the Consulting Engineer. The Consulting Engineer
agrees to defend, indemnify and hold harmless BPCA, BPCPC, the State and each such entity’s
respective officers, board members, employees, agents and representatives (each a “BPCA
Indemnitee”) from any and all claims, judgments and liabilities for damage to property or
injuries to persons natural or otherwise, and including without limitation death and other
damages, if and to the extent the same results from the negligence or willful misconduct of the
Consulting Engineer or its Subconsultants, or their agents, employees, servants, independent
contractors and subcontractors including, but not limited to, claims for compensation, injury or
death, and agree to reimburse the BPCA Indemnitees for reasonable attorneys' fees incurred in
connection with the above. The Consulting Engineer shall be solely responsible for the safety
and protection of all its Subconsultants, or the employees, agents, servants, independent
contractors, or subcontractors of the Consulting Engineer or its Subconsultants, and shall
assume all liability for injuries, including death, that may occur to said persons to the extent
caused by the negligence, fault or default of the Consulting Engineer, its Subconsultants, or their
respective agents, employees, servants, independent contractors or subcontractors. The
Consulting Engineer’s indemnity obligations hereunder shall not be limited by any coverage
exclusions or other provisions in any insurance policy maintained by the Consulting Engineer
which is intended to respond to such events. The Consulting Engineer shall not, however, be
required to reimburse or indemnify any BPCA Indemnitee for any Loss-and-Expense to the extent
resulting from the willful misconduct or the negligence of any BPCA Indemnitee. These
indemnification provisions shall extend to Loss-and-Expense for damage or injuries occurring
after the termination of this Agreement relating to the performance of the services hereunder.
These indemnification provisions are for the protection of the BPCA Indemnitees only and shall
not establish, of themselves, any liability to other third parties.
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(B) Notification. A BPCA Indemnitee shall promptly notify the Consulting
Engineer of the assertion of any claim against it for which it is entitled to be indemnified
hereunder, and the Consulting Engineer shall have the right to assume the defense of the claim
in any Legal Proceeding and to approve any settlement of the claim. The Consulting Engineer
and its Subconsultants shall notify BPCA of any claim made against it for money or damages
relating to any services performed under this Agreement.
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ARTICLE 7

MISCELLANEOUS

SECTION 7.1. OWNERSHIP AND USE OF DELIVERABLE MATERIAL.

The Consulting Engineer acknowledges and agrees that BPCA shall own
exclusively any and all Deliverable Material in whatsoever form and character produced or
maintained in accordance with, pursuant to, or as a result of this Agreement. The Consulting
Engineer hereby irrevocably transfers and assigns to BPCA all of the Consulting Engineer’s right,
title and interest, throughout the world, in and to the Deliverable Material, including all of the
Consulting Engineer’s right, title and interest in the copyrights to the Deliverable Material, and
the unrestricted right to make modifications, adaptations and revisions to the Deliverable
Material and to display the Deliverable Material. The Consulting Engineer hereby waives any so-
called “moral rights” with respect to the Deliverable Material. For any intellectual property
relating to the Deliverable Material that the parties agree cannot be transferred to BPCA, the
Consulting Engineer grants to BPCA a royalty free, worldwide perpetual, irrevocable,
nonexclusive license to reproduce, modify, and publicly display any intellectual property relating
to the Deliverable Material. BPCA shall have the right, notwithstanding any expiration or
termination of this Agreement, to use (or permit use of) and rely upon any Deliverable Material
in connection with the Resiliency Projects without further verification or authorization by the
Consulting Engineer and the Consulting Engineer shall be responsible for the accuracy and
correctness of such Deliverable Material, and all ideas or methods represented by such
Deliverable Material, without additional compensation. BPCA’s use of any such Deliverable
Material for any purpose other than in connection with the implementation of the applicable
Resiliency Project shall be at its own risk and the Consulting Engineer shall have no liability
therefor.

SECTION 7.2. RELATIONSHIP OF THE PARTIES.

The Consulting Engineer is an independent contractor of BPCA and the
relationship between the parties shall be limited to performance of this Agreement in accordance
with its terms. Neither party shall have any responsibility with respect to the services to be
provided or contractual benefits assumed by the other party. Nothing in this Agreement shall
be deemed to constitute either party a partner, agent or legal representative of the other party.
No liability or benefits, such as workers compensation, pension rights or liabilities, or other
provisions or liabilities arising out of or related to a contract for hire or employer/employee
relationship shall arise or accrue to any party’s agent or employee as a result of this Agreement
or the performance thereof.

SECTION 7.3. CONTRACT ADMINISTRATION.

(A) Administrative Communications. The parties recognize that a variety of
contract administrative matters will routinely arise throughout the Term. These matters will by
their nature involve requests, notices, questions, assertions, responses, objections, reports,
claims, and other communications made personally, in meetings, by phone, by mail and by
electronic and computer communications. The purpose of this Section is to set forth a process
by which the resolution of the matters, once resolution is reached, can be formally reflected in
the common records of the parties so as to permit the orderly and effective administration of this
Agreement.

(B) Contract Administration Memoranda. The principal formal tool for the
administration of routine matters arising under this Agreement between the parties shall be a
“Contract Administration Memorandum”. A Contract Administration Memorandum shall be
prepared, once all preliminary communications have been concluded, to evidence the resolution
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reached by BPCA and the Consulting Engineer as to matters of interpretation and application
arising during the course of the performance of their obligations hereunder. Such matters may
include, for example: (1) issues as to the meaning, interpretation or application of this Agreement
in particular circumstances or conditions; (2) calculations required to be made; (3) notices,
waivers, releases, satisfactions, confirmations, further assurances, consents and approvals given
hereunder; and (4) other similar routine contract administration matters. An example form of a
Contract Administration Memorandum is set forth in Appendix 7 (Form of Contract
Administration Memorandum).

(@] Procedure. Either party may request the execution of a Contract
Administration Memorandum. When resolution of the matter is reached, a Contract
Administration Memorandum shall be prepared by or at the direction of BPCA reflecting the
resolution. Contract Administration Memoranda shall be serially numbered, dated, and signed
by an authorized officer for the Consulting Engineer and by an authorized officer for BPCA. BPCA
and the Consulting Engineer each shall maintain a parallel, identical file of all Contract
Administration Memoranda, separate and distinct from all other documents relating to the
administration and performance of this Agreement.

(D) Effect. Executed Contract Administration Memoranda shall serve to guide
the ongoing interpretation and application of the terms and conditions of this Agreement.

SECTION 7.4. ASSIGNMENT AND CHANGE IN CONTROL.

This Agreement is based upon the Consulting Engineer’s special qualifications for
the performance of the CE Services contemplated herein. Accordingly, the Consulting Engineer
shall not assign or transfer any interest in this Agreement without the prior written consent of
BPCA. The Consulting Engineer acknowledges and agrees that, except as may be otherwise
provided under Applicable Law, such prohibition on assignment includes any assignment
associated with a sale, consolidation, reorganization or merger involving the Consulting
Engineer. BPCA, however, may assign this Agreement in whole or in part without the Consulting
Engineer’s prior written consent.

SECTION 7.5. FURTHER ACTIONS.

The Consulting Engineer shall take all such action as may be required to preserve
the enforceability of this Agreement.

SECTION 7.6. BINDING EFFECT.

This Agreement shall be binding upon and inure to the benefit of BPCA and the
Consulting Engineer, and each of their respective permitted successors and assigns.

SECTION 7.7. CONFIDENTIALITY.

The Consulting Engineer hereby agrees that data, recommendations, reports and
other materials developed in the course of the CE Services or provided by BPCA to the Consulting
Engineer are strictly confidential between the Consulting Engineer and BPCA and except as
specifically provided herein, the Consulting Engineer may not at any time reveal or disclose such
data, recommendations, reports or BPCA-provided information in whole or in part to any third
party without first obtaining written approval from BPCA.
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SECTION 7.8. AMENDMENTS, CHANGES AND MODIFICATIONS.

This Agreement may not be amended, changed or modified and none of its
provisions may be waived, except with the prior written consent of BPCA and the Consulting
Engineer. No oral statements of any person shall, in any manner or degree, modify or otherwise
affect the terms of this Agreement. Furthermore, neither party's failure or neglect to enforce any
right under this Agreement will be deemed to be a waiver of such right or any other right at such
time or in the future.

SECTION 7.9. RETENTION AND AUDIT OF BOOKS AND RECORDS.

(A) Books and Records. The Consulting Engineer shall prepare and maintain
proper, accurate and complete books and records regarding the CE Services and all other
transactions related to the CE Services, including all books of account, bills, vouchers, invoices,
personnel rate sheets, cost estimates and bid computations and analyses, Subconsultant
Agreements, time books, daily job diaries and reports, correspondence, and any other documents
showing all acts and transactions in connection with or relating to or arising by reason of the CE
Services, any Subconsultant Agreement or any operations or transactions in which BPCA has or
may have a financial or other material interest hereunder. The Consulting Engineer and its
Subconsultants shall produce such books and records for inspection, audit and reproduction for
all such purposes within 10 days of request by BPCA and any of their authorized representatives.
All financial records of the Consulting Engineer and its Subconsultants shall be maintained in
accordance with generally accepted accounting principles and generally accepted auditing
standards. The Consulting Engineer shall retain and keep accessible all books, documents,
papers and records that are directly related to this Agreement or the Resiliency Projects for a
minimum of six years, or such longer period as may be required by Applicable Law, following the
termination or expiration of this Agreement. If there are unresolved disputes or audit questions
at the end of the retention period, the Consulting Engineer shall retain the records until the
disputes or questions are resolved.

B) Audit. BPCA and any of their authorized representatives may perform an
audit, investigation or otherwise independently verify at any time any payment request or
certification by the Consulting Engineer; provided, however, that such audit, investigation and
verification rights with respect to lump sum prices, unit rates, fixed percentages, established
charges or hourly rates agreed to by the parties hereto shall be limited to the application of such
amounts, charges, percentages and rates and shall not result in an audit of the makeup of the
agreed upon amount, charge, percentage or rate itself. The Consulting Engineer shall not be
entitled to reimbursement or other compensation for costs associated with such audit,
investigation, verification or certification. The Consulting Engineer will provide the evidence
necessary to substantiate charges related to the CE Services and allow BPCA reasonable access
to the Consulting Engineer’s books and records. The Consulting Engineer shall require all
Subconsultants to comply with the provisions of this Section and include the requirements
hereof in the written contract between the Consulting Engineer and the Subconsultant. The
Consulting Engineer shall also require all Subconsultants to include the requirements of this
Section in any lower tier Subconsultant Agreements relating to the CE Services.

(®)] Overpayment. In the event an audit conducted pursuant to subsection (B)
(Audit) of this Section shall determine that the Consulting Engineer cannot document a cost or
expense for which payment has been made, or that BPCA has overpaid the Consulting Engineer,
the Consulting Engineer, upon demand, shall refund to BPCA the amounts overpaid or
undocumented. If the overpayment exceeds 5% of the total amount that should have been
properly paid by BPCA during the period audited, then the Consulting Engineer shall, in addition,
reimburse BPCA for any and all reasonable Fees and Costs incurred in connection with the
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inspection or audit. Payments to the Consulting Engineer or approval by BPCA of any request
for payment submitted by the Consulting Engineer, shall in no way affect the Consulting
Engineer’s obligation hereunder or the right of BPCA to obtain a refund of any payment to the
Consulting Engineer which is in excess of that to which it was lawfully entitled.

SECTION 7.10. NOTICES.

(A) Procedure. All notices permitted or required hereunder shall be in writing
and shall be transmitted either:

(1) by certified or registered United States mail, return receipt requested;
(2) by personal delivery;
(3) by FedEx, UPS or other recognized expedited delivery service; or

4) by e-mail (provided that receipt of electronic mail is acknowledged by the
recipient).

Such notices shall be addressed to the parties as set forth in subsections (B) and (C) of this
Section, or to such different addresses as the parties may from time-to-time designate in writing
transmitted as set forth above. Any such notice shall be deemed to have been given either at the
time of personal delivery or, in the case of expedited delivery service or certified or registered
United States mail, as of the date of first attempted delivery at the address and in the manner
provided herein, or in the case of email, upon receipt; provided that any delivery that is not
during business hours (and in any event, at or before 5:00 pm local time in the place of receipt)
on a business day, shall be deemed to have been given upon the commencement of business
hours on the next business day.

(B) BPCA Notice Address. Notices required to be given to BPCA shall be
addressed as follows:

Battery Park City Authority

200 Liberty Street, 24th Floor
New York, NY 10281

Attn: Real Property Department
with a copy to: General Counsel.

©) Consulting Engineer Notice Address. Notices required to be given to the
Consulting Engineer shall be addressed as follows:

[CONSULTING ENGINEER TO SUPPLY]

SECTION 7.11. CONSULTING ENGINEER COVENANTS,
REPRESENTATIONS AND WARRANTIES.

(A) Consulting Engineer Covenants. The Consulting Engineer covenants and

agrees that:

(1) recognizing that time for completion of the CE Services is of the essence,
the Consulting Engineer shall perform all of its obligations hereunder in a prompt and
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workmanlike manner and in accordance with the time periods for the CE Services set
forth herein;

2) the personnel assigned and any Subconsultants used by the Consulting
Engineer in the performance of the CE Services hereunder shall be qualified in all respects
for such assignment, employment and use;

(3) the Consulting Engineer, in the performance of the CE Services, shall
utilize the most efficient available methodology and technology for the purpose of
reducing the cost and time of such performance;

4) the Consulting Engineer shall comply with the provisions of all federal,
State and local statutes, laws, rules, ordinances and regulations that are applicable to
the performance of this Agreement;

(5) should any claim be made or any action be brought against BPCA that is
in any way related to the CE Services, the Consulting Engineer shall diligently render to
BPCA any and all assistance that may be reasonably required by BPCA as a result thereof;
and

(6) the Consulting Engineer shall not commit its personnel to, nor engage in,
any other projects during the term of this Agreement to the extent that such projects may
adversely affect the quality or efficiency of the CE Services or would otherwise be
detrimental to the conduct and completion of the CE Services, and the Consulting
Engineer shall provide sufficient numbers of qualified personnel as shall be required to
perform the CE Services in the time requested by BPCA.

(B) Consulting Engineer Representations and Warranties. The Consulting
Engineer represents and warrants that:

(1) no public official is directly or indirectly interested in this Agreement, or
in the supplies, materials, equipment, work, labor or services to which it relates or in any
of the profits thereof;

2) except as set forth in this Agreement, the Consulting Engineer has, and
shall have, no interest, direct or indirect, in the Resiliency Projects to which the CE
Services relates;

3) to the best of its knowledge, upon due inquiry, no officer, member, partner
or employee of Consulting Engineer has, prior to the date of this Agreement, been called
before a grand jury, head of a state agency, head of a city department or other city agency
to testify in an investigation concerning any transaction or contract had with the State,
any political subdivision thereof, a public authority, or with any public department,
agency or official of the State of or any political subdivision thereof, and refused to sign a
waiver of immunity against subsequent criminal prosecution or to answer any relevant
question concerning such transaction or contract;

4) to the best of its knowledge, any materials provided by the Consulting
Engineer for inclusion in the CE Services shall not infringe upon the copyright or
trademark of any third party; and

(5) the Consulting Engineer is a | ] duly organized, validly
existing and in good standing under the laws of the State of | ] and has authority
24
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to do business in the State and in any other state in which it conducts its activities, with
the full legal right, power and authority to enter into and perform its obligations under
this Agreement.

SECTION 7.12. EXECUTORY CONTRACT.

It is understood by and between the parties hereto that this Agreement shall be
deemed executory to the extent of the monies available to BPCA and no liability on account
thereof shall be incurred by BPCA beyond monies available for the purpose thereof. In no event
shall any claim be asserted under this Agreement by the Consulting Engineer or any
Subconsultant against any member, officer, employee, lessee, consultant or agent of BPCA or
the State. By execution of this Agreement, the Consulting Engineer agrees to look solely to BPCA
with respect to any claim that may arise.

SECTION 7.13. PARTICIPATION IN INTERNATIONAL BOYCOTT
PROHIBITED.

The Consulting Engineer agrees, as a material condition of this Agreement, that
neither the Consulting Engineer nor any substantially owned or affiliated person, firm,
partnership or corporation has participated or is participating or shall participate in an
international boycott in violation of the provisions of the United States Export Administration
Act of 1969, as amended, or the United States Export Administration Act of 1979, as amended,
or the Regulations of the United States Department of Commerce promulgated thereunder. This
Agreement shall be rendered forfeited and void by the Comptroller of the State if, subsequent to
execution, such person, firm, partnership or corporation has been convicted of a violation of the
provisions of either of such federal acts or such regulations or has been found upon the final
determination of the United States Commerce Department or any other appropriate agency of
the United States to have violated the provisions of either of such federal acts or such regulations.

SECTION 7.14. MACBRIDE FAIR EMPLOYMENT PRINCIPLES.

The Consulting Engineer hereby certifies that it and any individual or legal entity
in which it holds a 10% or greater ownership interest, and any individual or legal entity that
holds a 10% or greater ownership in it, either have no business operations in Northern Ireland,
or shall take lawful steps in good faith to conduct any business operations they have in Northern
Ireland in accordance with the MacBride Fair Employment Principles relating to
nondiscrimination in employment and freedom of workplace opportunity regarding such
operations in Northern Ireland, as set forth in Section 165(5) of the New York State Finance Law,
and shall permit independent monitoring of their compliance with such principles.

SECTION 7.15. LIMITATION PERIODS.

Any legal action or proceeding against BPCA must be commenced no later than
one year after the earlier of: (a) the termination of this Agreement, or (b) the last day the
Consulting Engineer performed any CE Services.

SECTION 7.16. IRAN DIVESTMENT ACT.

By signing this Agreement, each person and each person signing on behalf of any
other party certifies, and in the case of a joint bid or partnership each party thereto certifies as
to its own organization, under penalty of perjury, that to the best of its knowledge and belief that
each person is not on the list created pursuant to paragraph (b) of subdivision 3 of Section 165-
a of the State Finance Law.
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SECTION 7.17. TERMINATION FOR FAILURE TO DISCLOSE UNDER NYS
FINANCE LAW §139K.

BPCA reserves the right to terminate this Agreement in the event it is found that
the certification filed by the Consulting Engineer pursuant to New York State Finance Law §139-
k was intentionally false or intentionally incomplete. Upon such finding, BPCA may exercise its
termination right by providing written notification to the Consulting Engineer in accordance with
the written notification terms of this contract.

SECTION 7.18. COMPTROLLER’S APPROVAL.

If this contract is considered an eligible contract as defined by Title 2 of NYCRR
Part 206, it is subject to the New York State Comptroller’s approval, and therefore shall not be
valid and enforceable until that approval has been obtained. A contract is considered “eligible”
as defined by Title 2 of NYCRR Part 206, if it is not a specifically exempt contract, is executed by
a state authority on or after March 1, 2010 where the aggregate consideration under the contract
may reasonably be valued in excess of one million dollars, and the contract is either (1) awarded
on a single-source basis, sole-source basis or pursuant to any other method of procurement that
is not a competitive procurement or (2) supported in whole or part with funds appropriated from
the Community Projects Fund (007).
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IN WITNESS WHEREOF, BPCA and the Consulting Engineer have caused this
Agreement to be executed by their duly authorized representatives as of the Commencement
Date.

HUGH L. CAREY BATTERY PARK CITY [CONSULTING ENGINEER]
AUTHORITY
By: By:
Printed Name: Printed Name:
Title: Title:
FEIN#:

[SIGNATURE PAGE TO CONSULTING ENGINEER SERVICES AGREEMENT)]



APPENDICES
TO THE

CONSULTING ENGINEER SERVICES AGREEMENT
FOR BATTERY PARK CITY FLOOD RESILIENCY PROJECTS

between
BATTERY PARK CITY AUTHORITY
and

[CONSULTING ENGINEER]

Dated as of

I
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APPENDIX 1
SCOPE OF BASE SERVICES
[NOTE TO PROPOSERS: Scope of Base Services to be included here based on Attachment

A (Anticipated Scope of Services) to the RFP, as the same may be modified through
negotiations between BPCA and the selected Proposer.]
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Battery Park City Authority

Battery Park City Flood Resiliency Projects

Consulting Engineer Services Agreement

Appendix 2 — Compensation

APPENDIX 2

COMPENSATION

[NOTE TO PROPOSERS: To be completed based on selected Proposer’s Cost Proposal.]

Task sgs
Number Task Description Budget
0 General Program Management N/A
1 Initial Start-Up Activities $[ ]
9 Combined North and West PDB Project Technical $ ]
Requirements Development (Pre-PDB Contract) -
3 Environmental Review and Other Permitting $[ ]
4 Development of PDB Contract Procurement $[ ]
Documents -
PDB Contract Phase 1 Services Preconstruction
5 Overs: S ]
versight
6 PDB Contract Phase 2 Work Construction Oversight $[ ]
7 Combined North and West PDB Project Completion $ ]
and PDB Contract Closeout -
8 Other CE Services $[ ]
TOTAL $L ]

A2-1
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APPENDIX 3
SCHEDULE OF FEES AND CHARGES

[NOTE TO PROPOSERS: Rates and categories of reimbursable expenses to be supplied
based on selected Proposer’s proposal.]

The hourly rates set forth herein shall be eligible for an increase every January 1, beginning on
January 1, 2022, to account for general inflation based on the percentage change from January
to January in the All Urban Consumers All Iltems Consumer Price Index in the New York-Newark-
Jersey City area, not seasonally adjusted, as published by the Bureau of Labor Statistics at
https://www.bls.gov/regions/new-york-new-jersey/news-

release/consumerpriceindex newyorkarea.htm.
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APPENDIX 4
KEY PERSONNEL AND APPROVED SUBCONSULTANTS; STAFFING PLAN

Organizational Chart:

[NOTE TO PROPOSERS: To be supplied based on selected proposer’s proposal.]

Key Personnel:

CE Services Director - [NOTE TO PROPOSERS: To be supplied based on selected proposer’s
proposal.]

Approved Subconsultants:

[NOTE TO PROPOSERS: To be supplied based on selected proposer’s proposal.]
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APPENDIX 5
REQUIRED INSURANCE
5.1. REQUIRED INSURANCE IN GENERAL

The Consulting Engineer shall obtain, pay for and maintain (and cause its Subconsultants to
obtain, pay for and maintain, as required in this Appendix), the insurance coverage listed below
(the “Required Insurance”) during the Term and thereafter as specifically set forth below. Failure
to provide and maintain the Required Insurance will constitute a material breach of this
Agreement.

5.2. CONSULTING ENGINEER REQUIRED INSURANCE
The Required Insurance for the Consulting Engineer is as follows:

(a) Worker’s compensation, employer’s liability insurance (including United
States Longshoreman & Harbor Workers and Jones Act coverages) and disability benefits
during the Term for the benefit of such employees as are required to be insured by the
applicable provisions of law and voluntary compensation for employees excluded from
statutory benefits.

(b) Commercial general liability insurance, as follows:

1. Coverage must be written on ISO Form CG 00 001 or its equivalent
and with no modification to the contractual liability coverage provided therein,
and shall be provided on an occurrence basis with limits not less than: $1,000,000
per occurrence; $2,000,000 general aggregate, which must apply on a per
location/per project basis; and $2,000,000 products/completed operations
aggregate;

2. BPCA, BPCPC and the State must be protected as additional
insureds on ISO Form CG 2010 (11/85) or its equivalent on policies held by the
Consulting Engineer. The policy must provide coverage for defense and
indemnification of claims and lawsuits, including third party actions, claims and
lawsuits for bodily injury to the employees of the Consulting Engineer or
Subconsultants arising from the injured worker’s employment with the
Consulting Engineer or any of its Subconsultants

3. The Consulting Engineer must maintain products/completed
operations coverage for no less than three years after the CE Services are
completed and continue to include additional insured protection for BPCA, BPCPC
and the State for the prescribed timeframe and coverage shall contain, in addition
to any other provisions required hereby, a provision that the policy shall not be
changed, canceled or reduced by the policy holder. As a condition precedent to
the making of final payment, the Consulting Engineer shall furnish BPCA with a
then current certificate of insurance that confirms the completed operations
coverage is in effect.

4. When providing evidence of this insurance the Consulting Engineer
must include a completed Acord 855 NY form.
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S. Securing the required limits via a combination of primary and
umbrella/excess liability policies is allowed. The general aggregate limit must
apply on a per project basis on the primary general liability policy should a
combination of primary and umbrella/excess liability policies be utilized to secure
the required total limits of coverage.

(c) Automobile liability insurance covering the use in connection with the CE
Services of all owned, non-owned and hired vehicles. The coverage must protect BPCA,
BPCPC, and the State as additional insureds under such policy and shall not be less than
a $1,000,000 combined single limit.

(d) Professional liability insurance must be maintained at a limit of not less
than $10,000,000 per claim.

5.3. SUBCONSULTANT REQUIRED INSURANCE
The Required Insurance for each Subconsultant is as follows:

(a) Worker’s compensation, employer’s liability insurance (including United
States Longshoreman & Harbor Workers and Jones Act coverages) and disability benefits
during the Term for the benefit of such employees as are required to be insured by the
applicable provisions of law and voluntary compensation for employees excluded from
statutory benefits.

(b) Commercial general liability insurance, as follows:

1. Coverage must be written on ISO Form CG 00 001 or its equivalent
and with no modification to the contractual liability coverage provided therein,
and shall be provided on an occurrence basis with limits not less than: $1,000,000
per occurrence; $2,000,000 general aggregate, which must apply on a per
location/per project basis; and $2,000,000 products/completed operations
aggregate;

2. BPCA, BPCPC and the State must be protected as additional
insureds on ISO Form CG 2010 (11/85) or its equivalent on policies held by any
Subconsultants. Subconsultants may not use blanket additional insured
endorsements to provide additional insured protection to BPCA, BPCPC, and the
State “by written contract” but must use ISO Form CG 2010 (11/85) or its
equivalent. The policy must provide coverage for defense and indemnification of
claims and lawsuits, including third party actions, claims and lawsuits for bodily
injury to the employees of the Consulting Engineer or Subconsultants arising from
the injured worker’s employment with the Consulting Engineer or any of its
Subconsultants

3. If any physical work at a project site is to be performed,
Subconsultants must maintain products/completed operations coverage for no
less than three years after the CE Services are completed and continue to include
additional insured protection for BPCA, BPCPC and the State for the prescribed
timeframe and coverage shall contain, in addition to any other provisions required
hereby, a provision that the policy shall not be changed, canceled or reduced by
the policy holder. As a condition precedent to the making of final payment, the
Consulting Engineer shall furnish BPCA with a then current certificate of
insurance that confirms the completed operations coverage is in effect.
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5.4.

4. When providing evidence of this insurance Subconsultants must
include a completed Acord 855 NY form.

(c) Automobile liability insurance covering the use in connection with the CE
Services for the Subconsultant of all owned, non-owned and hired vehicles. The coverage
must protect BPCA, BPCPC, and the State as additional insureds under such policy and
shall not be less than a $1,000,000 combined single limit.

GENERAL INSURANCE REQUIREMENTS

(@) The Consulting Engineer shall not commence performance of the CE
Services until the Consulting Engineer has obtained, and required each Subconsultant
to obtain, all the insurance required under this Appendix and until it has furnished to
BPCA the certificate or certificates of insurance required by Section 5.4(b) of this
Appendix.

(b) The Consulting Engineer shall furnish to BPCA, before or upon execution
of this Agreement, a certificate or certificates of the insurance required under this
Appendix and, upon BPCA'’s request, certified copies of the original policies of insurance,
within the time period required by BPCA and before commencing performance of the CE
Services. Such certificate or certificates shall be in form satisfactory to BPCA, shall list
the various coverages and shall contain, in addition to any other provisions required
hereby, a provision that the policy shall not be changed, canceled or reduced by the policy
holder and that it shall be automatically renewed upon expiration and continued in force
until two years after the CE Services are completed, unless BPCA is given 90 days’ written
notice to the contrary. Such certificates shall also include riders providing that violation
of any of the terms of any policy shall not by itself invalidate such policy. Such policies
and certificates must name as additional insureds BPCA, BPCPC and the State.

(c) The Required Insurance must provide direct written notice of cancellation
or non-renewal to BPCA, BPCPC, and the State at least 30 days before such cancellation
or non-renewal is effective, except for cancellations due to non-payment of premium, in
which case 10 days written notice is acceptable

(d) All insurance required to be procured and maintained must be procured
from insurance companies that have a financial rating by A.M. Best Company as
published in the most current key rating guide of rating level of A- or better, Class VII or
better and which are authorized to do business in the State.

(e) If at any time any of the required insurance policies should be canceled,
terminated or modified so that insurance is not in effect as required, then the Consulting
Engineer shall suspend performance of the CE Services. If the CE Services is suspended
then BPCA may, at BPCA’s option, obtain insurance affording coverage equal to that
required herein and the cost of such insurance shall be payable by the Consulting
Engineer to BPCA.

® All additional insured protection afforded BPCA, BPCPC, and the State
must be on a primary and non-contributory basis and all policies must include a waiver
of subrogation in favor of BPCA, BPCPC, and the State. No policies may contain any
limitations / exclusions for New York Labor Law claims, and cross liability coverage must
be provided for BPCA, BPCPC, and the State.
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(g The insurance required under Section 5.2(b), Section 5.2(c), Section 5.3(b)
and 5.3(c) of this Appendix shall provide that the insurance company or an attorney
approved and retained by the insurance company shall defend any suit or proceeding
against BPCA or any officers, agents or employees of BPCA whether or not such suit is
groundless, false or fraudulent. Notwithstanding the foregoing, BPCA shall have the right
to engage its own attorneys for the purpose of defending any suit or proceeding against
it or its respective officers, agents or employees, and, in such event, the Consulting
Engineer shall, indemnify BPCA for all attorneys’ fees and disbursements and other costs
incurred by it arising out of, or incurred in connection with, any such defense.

(h) BPCA, at BPCA’s cost and expense, may, at its sole option, procure and
maintain such insurance as shall in the opinion of BPCA, protect BPCA from contingent
liability of BPCA to others for damages arising from bodily injury, including death and
property damages which may arise from operations under this Agreement. The
procurement and maintenance of such insurance by BPCA shall not in any way be
construed or be deemed to relieve the Consulting Engineer from, or to be a limitation on
the nature or extent of, such obligations and risk.

(i) Regardless of the consent to exclusions, coverage limitations or deductible
amounts by BPCA, the Consulting Engineer shall be responsible for the payment of any
deductibles.
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6.1.

6.1.1

6.1.2

APPENDIX 6
DIVERSITY AND EMPLOYMENT REQUIREMENTS
PARTICIPATION BY MINORITY AND WOMEN OWNED BUSINESS ENTERPRISES

General Provisions

(a) BPCA is required to implement the provisions of New York State Executive
Law Article 15-A and Parts 140-145 of Title 5 of the New York Codes, Rules and
Regulations (“NYCRR”) for all contracts, as defined therein, with a value (1) in excess of
$25,000 for labor, services, equipment, materials, or any combination of the foregoing or
(2) in excess of $100,000 for real property renovations and construction.

(b) The Consulting Engineer agrees, in addition to any other
nondiscrimination provision herein and at no additional cost to BPCA, to fully comply
and cooperate with BPCA in the implementation of New York State Executive Law Article
15-A and the regulations promulgated thereunder. These requirements include equal
employment opportunities for minority group members and women (“EEO”) and
contracting opportunities for New York State-certified minority and women-owned
business enterprises (“MWBESs”). The Consulting Engineer’s demonstration of “good faith
efforts” pursuant to 5 NYCRR § 142.8 shall be a part of these requirements. These
provisions shall be deemed supplementary to, and not in lieu of, the nondiscrimination
provisions required by New York State Executive Law Article 15 (the “Human Rights
Law”) and other applicable federal, state, and local laws.

(c) Failure to comply with all of the requirements herein may result in a
finding of non-responsiveness, non-responsibility or a breach of contract, leading to the
assessment of liquidated damages pursuant to Section 6.1.7 of this Appendix and such
other remedies as are available to BPCA.

MWBE Contract Goals

(a) For purposes of this Agreement, BPCA hereby establishes an overall goal
of 30% for MWBE participation, 15% for New York State-certified minority-owned
business enterprise (“MBE”) participation and 15% for New York State-certified women-
owned business enterprise (“WBE”) participation (collectively, “MWBE Contract Goals”)
based on the current availability of MBEs and WBEs.

(b) For purposes of providing meaningful participation by MWBEs on this
Agreement and achieving the MWBE Contract Goals established immediately above, the
Consulting Engineer should reference the directory of MWBEs at the following internet
address: https://ny.newnycontracts.com.

(c) Additionally, the Consulting Engineer is encouraged to contact the
Division of Minority and Women’s Business Development at (212) 803-2414 to discuss
additional methods of maximizing participation by MWBEs on this Agreement.

(d) The Consulting Engineer understands that only sums paid to MWBEs for
the performance of a commercially useful function, as that term is defined in 5 NYCRR §
140.1, may be applied towards the achievement of the applicable MWBE participation
goal. The portion of a contract with an MWBE serving as a broker that shall be deemed
to represent the commercially useful function performed by the MWBE shall be 25% of
the total value of the contract.
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(e) The Consulting Engineer must document “good faith efforts,” pursuant to
S NYCRR §142.8, to provide meaningful participation by MWBEs as Subconsultants and
suppliers in the performance of this Agreement. Such documentation shall include, but
not necessarily be limited to:

1. Evidence of outreach to MWBEsSs;

2. Any responses by MWBEs to the Consulting Engineer’s outreach;

3. Copies of advertisements for participation by MWBEs in
appropriate general circulation, trade, and minority or women-oriented
publications;

4. The dates of attendance at any pre-bid, pre-award, or other

meetings, if any, scheduled by BPCA with MWBESs; and,
S. Information describing specific steps undertaken by the Consulting
Engineer to reasonably structure the CE Services to maximize opportunities for

MWBE participation.

6.1.3 Equal Employment Opportunity

(a) The provisions of Article 15-A of the Executive Law and the rules and
regulations promulgated thereunder pertaining to equal employment opportunities for
minority group members and women shall apply to this Agreement.

(b) In performing this Agreement, the Consulting Engineer shall:

1. Ensure that each the Consulting Engineer and Subconsultant
performing work on this Agreement shall undertake or continue existing EEO
programs to ensure that minority group members and women are afforded equal
employment opportunities without discrimination because of race, creed, color,
national origin, sex, age, disability or marital status. For these purposes, EEO
shall apply in the areas of recruitment, employment, job assignment, promotion,
upgrading, demotion, transfer, layoff, or termination and rates of pay or other
forms of compensation.

2. The Consulting Engineer shall submit an EEO policy statement to
BPCA within seventy-two (72) hours after the date of the notice by BPCA to award
this Agreement to the Consulting Engineer.

3. If the Consulting Engineer, or any of its Subconsultants, does not
have an existing EEO policy statement, BPCA may require the Consulting
Engineer or Subconsultant to adopt a model statement based on Attachment 6A
(M/WBE and EEO Policy Statement) hereto.

4. The Consulting Engineer’s EEO policy statement shall include the
following language:

(i) The Consulting Engineer will not discriminate against any
employee or applicant for employment because of race, creed, color,
national origin, sex, age, disability, or marital status, will undertake or
continue existing EEO programs to ensure that minority group members
and women are afforded equal employment opportunities without
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discrimination, and shall make and document its conscientious and active
efforts to employ and utilize minority group members and women in its
work force.

(ii) The Consulting Engineer shall state in all solicitations or
advertisements for employees that, in the performance of the contract, all
qualified applicants will be afforded equal employment opportunities
without discrimination because of race, creed, color, national origin, sex,
age, disability or marital status.

(iii) The Consulting Engineer shall request each employment
agency, labor union, or authorized representative of workers with which it
has a collective bargaining or other agreement or understanding, to
furnish a written statement that such employment agency, labor union, or
representative will not discriminate on the basis of race, creed, color,
national origin, sex age, disability or marital status and that such union
or representative will affirmatively cooperate in the implementation of the
Consulting Engineer's obligations herein.

(iv) The Consulting Engineer will include the provisions of this
subsection 6.1.3(b)(4), which provides for relevant provisions of the
Human Rights Law, in every subcontract in such a manner that the
requirements of the subdivisions will be binding upon each Subconsultant
as to the CE Services.

(c) To ensure compliance with this Section, the Consulting Engineer shall
submit a staffing plan to document the composition of the proposed workforce to be
utilized in the performance of this Agreement by the specified categories listed, including
ethnic background, gender, and Federal occupational categories. The Consulting
Engineer shall complete the staffing plan form
(https:/ /www.ogs.ny.gov/MWBE /Docs/EEO100.docx) and submit it as part of their bid
or proposal or within a reasonable time, as directed by BPCA.

(d) The Consulting Engineer shall submit a Workforce Utilization Report
(https://its.ny.gov/sites /default/files/documents/eeo workforce utilization_ report.xlsx
) and shall require each of its Subconsultants to submit a Workforce Utilization Report,
in such form as shall be required by BPCA on a quarterly basis during the term of this
Agreement. Separate forms shall be completed by the Consulting Engineer and any
Subconsultants. Pursuant to Executive Order #162, the Consulting Engineers and
Subconsultants are also required to report the gross wages paid to each of their
employees for the work performed by such employees on the contract on a quarterly basis.

(e) The Consulting Engineer shall comply with the provisions of the Human
Rights Law, and all other State and Federal statutory and constitutional non-
discrimination provisions. the Consulting Engineer and its Subconsultants shall not
discriminate against any employee or applicant for employment because of race, creed
(religion), color, sex, national origin, sexual orientation, military status, age, disability,
predisposing genetic characteristic, marital status or domestic violence victim status, and
shall also follow the requirements of the Human Rights Law with regard to non-
discrimination on the basis of prior criminal conviction and prior arrest.

6.1.4 MWBE Utilization Plan
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6.1.5

6.1.6

(@) The Consulting Engineer represents and warrants that the Consulting
Engineer has submitted an MWBE Utilization Plan, or shall submit an MWBE Utilization
Plan at such time as shall be required by BPCA, through the New York State Contract
System (“NYSCS”), which can be viewed at https://ny.newnycontracts.com, provided,
however, that the Consulting Engineer may arrange to provide such evidence via a non-
electronic method to BPCA, either prior to, or at the time of, the execution of the contract.

(b) The Consulting Engineer agrees to adhere to such MWBE Utilization Plan
in the performance of the CE Services

(c) The Consulting Engineer further agrees that failure to submit or adhere to
such MWBE Utilization Plan shall constitute a material breach of the terms of this
Agreement. Upon the occurrence of such a material breach, BPCA shall be entitled to any
remedy provided herein, including but not limited to, a finding that the Consulting
Engineer is non-responsive.

Waivers

(@) If the Consulting Engineer, after making good faith efforts, is unable to
achieve the MWBE Contract Goals stated herein, the Consulting Engineer may submit a
request for a waiver through the NYSCS, or a non-electronic method provided by BPCA.
Such waiver request must be supported by evidence of the Consulting Engineer’s good
faith efforts to achieve the maximum feasible MWBE participation towards the applicable
MWBE Contract Goals. If the documentation included with the waiver request is
complete, BPCA shall evaluate the request and issue a written notice of approval or denial
within twenty (20) business days of receipt.

(b) If BPCA, upon review of the MWBE Utilization Plan, quarterly MWBE the
Consulting Engineer Compliance Reports described in Section 6.1.3(d) of this Appendix,
or any other relevant information, determines that the Consulting Engineer is failing or
refusing to comply with the MWBE Contract Goals, and no waiver has been issued in
regards to such non-compliance, BPCA may issue a notice of deficiency to the Consulting
Engineer. The Consulting Engineer must respond to the notice of deficiency within seven
business days of receipt. Such response may include a request for partial or total waiver
of MWBE Contract Goals.

Compliance Report

The Consulting Engineer is required to submit a quarterly MWBE the Consulting

Engineer Compliance Report through the NYSCS, provided, however, that the Consulting
Engineer may arrange to provide such report via a non-electronic method to BPCA by the 10th
day following the end of each quarter during the term of this Agreement.

6.1.7

Liquidated Damages — MWBE Participation

(a) Where BPCA determines that the Consulting Engineer is not in compliance
with the requirements of this Appendix and the Consulting Engineer refuses to comply
with such requirements, or if the Consulting Engineer is found to have willfully and
intentionally failed to comply with the MWBE participation goals, the Consulting Engineer
shall be obligated to pay to BPCA liquidated damages.

(b) Such liquidated damages shall be calculated as an amount equaling the
difference between:
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1. All sums identified for payment to MWBEs had the Consulting
Engineer achieved the contractual MWBE goals; and

2. All sums actually paid to MWBEs for work performed or materials
supplied under this Agreement.

(c) In the event a determination has been made which requires the payment
of liquidated damages and such identified sums have not been withheld by BPCA, the
Consulting Engineer shall pay such liquidated damages to BPCA within sixty days after
they are assessed. Provided, however, that if the Consulting Engineer has filed a
complaint with the Director of the Division of Minority and Women’s Business
Development pursuant to 5 NYCRR § 142.12, liquidated damages shall be payable only
in the event of a determination adverse to the Consulting Engineer following the
complaint process.

6.2. PARTICIPATION BY SERVICE-DISABLED VETERAN-OWNED BUSINESSES

6.2.1 General Provisions

Article 17-B of the New York State Executive Law provides for more meaningful
participation in public procurement by New York State-certified Service-Disabled Veteran-
Owned Businesses (“SDVOB”), thereby further integrating such businesses into New York
State’s economy. BPCA recognizes the need to promote the employment of service-disabled
veterans and to ensure that certified service-disabled veteran-owned businesses have
opportunities for maximum feasible participation in the performance of BPCA contracts. In
recognition of the service and sacrifices made by service-disabled veterans and in recognition
of their economic activity in doing business in New York State, the Consulting Engineers are
expected to consider SDVOBs in the fulfillment of the requirements of this Agreement. Such
participation may be as Subconsultants or suppliers, as protégés, or in other partnering or
supporting roles.

6.2.2 SDVOB Contract Goals

(a) BPCA hereby establishes an overall goal of 6% for SDVOB participation,
based on the current availability of qualified SDVOBs. For purposes of providing
meaningful participation by SDVOBs, the Consulting Engineer should reference the
directory of New York State Certified SDVOBs found at:
http://ogs.ny.gov/Core/docs/CertifiedNYS SDVOB.pdf. Questions regarding
compliance with SDVOB participation goals should be directed to Anthony Peterson at
anthony.peterson@bpca.ny.gov or (212) 417-2337. Additionally, following execution of
this Agreement, the Consulting Engineer is encouraged to contact the Office of General
Services’ Division of Service-Disabled Veterans’ Business Development at 518-474-2015
or VeteransDevelopment@ogs.ny.gov to discuss additional methods of maximizing
participation by SDVOBs on this Agreement.

(b) The Consulting Engineer must document “good faith efforts” to provide
meaningful participation by SDVOBs as subcontractors or suppliers in the performance
of this Agreement.

6.2.3 SDVOB Utilization Plan

(a) In accordance with 9 NYCRR § 252.2(i), the Consulting Engineers are
required to submit a completed “SDVOB Utilization Plan” on Form SDVOB 100
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(https://ogs.ny.gov/Veterans/Docs/2016/SDVOB_100_Utilization Plan.docx) with their
bid.

(b) The Utilization Plan shall list the SDVOBs that the Consulting Engineer
intends to use to perform the CE Services, a description of the CE Services that the
Consulting Engineer intends the SDVOB to perform to meet the goals on this Agreement,
the estimated dollar amounts to be paid to an SDVOB, or, if not known, an estimate of
the percentage of CE Services the SDVOB will perform. By signing the Utilization Plan,
the Consulting Engineer acknowledges that making false representations or providing
information that shows a lack of good faith as part of, or in conjunction with, the
submission of a Utilization Plan is prohibited by law and may result in penalties
including, but not limited to, termination of a contract for cause, loss of eligibility to
submit future bids, and/or withholding of payments. Any modifications or changes to the
agreed participation by SDVOBs after the contract award and during the term of this
Agreement must be reported on a revised SDVOB Utilization Plan and submitted to BPCA.

(c) BPCA will review the submitted SDVOB Utilization Plan and advise the
Consulting Engineer of BPCA acceptance or issue a notice of deficiency within 20 days of
receipt.

(d) If a notice of deficiency is issued, the Consulting Engineer agrees that it
shall respond to the notice of deficiency, within seven business days of receipt, by
submitting to BPCA a written remedy in response to the notice of deficiency. If the written
remedy that is submitted is not timely or is found by BPCA to be inadequate, BPCA shall
notify the Consulting Engineer and direct the Consulting Engineer to submit, within five
business days of notification by BPCA, a request for a partial or total waiver of SDVOB
participation goals on Form SDVOB 200
(https://ogs.ny.gov/Veterans/Docs/2016/SDVOB 200 Waiver Form.docx). Failure to
file the waiver form in a timely manner may be grounds for disqualification of the bid or
proposal.

(e) BPCA may disqualify a the Consulting Engineer’s bid or proposal as being
non-responsive under the following circumstances:

1. If the Consulting Engineer fails to submit an SDVOB Utilization
Plan;

2. If the Consulting Engineer fails to submit a written remedy to a
notice of deficiency;

3. If the Consulting Engineer fails to submit a request for waiver; or

4. If BPCA determines that the Consulting Engineer has failed to
document good faith efforts.

® The Consulting Engineer certifies that it will follow the submitted SDVOB
Utilization Plan for the performance of SDVOBs on this Agreement pursuant to the
prescribed SDVOB contract goals set forth above.

(g) The Consulting Engineer further agrees that a failure to use SDVOBs as
agreed in the Utilization Plan shall constitute a material breach of the terms of this
Agreement. Upon the occurrence of such a material breach, BPCA shall be entitled to any
remedy provided herein, including but not limited to, a finding of the Consulting Engineer
non-responsibility.

A6-6
3506206.9 044570 AGMT


https://ogs.ny.gov/Veterans/Docs/2016/SDVOB_100_Utilization_Plan.docx
https://ogs.ny.gov/Veterans/Docs/2016/SDVOB_200_Waiver_Form.docx

Battery Park City Authority Consulting Engineer Services Agreement
Battery Park City Flood Resiliency Projects Appendix 6 — Diversity and Employment Requirements

6.2.4 Waivers

(@) Prior to submission of a request for a partial or total waiver, the Consulting
Engineer shall speak to Anthony Peterson at anthony.peterson@bpca.ny.gov or (212) 417-
2337 for guidance.

(b) In accordance with 9 NYCRR § 252.2(m), a the Consulting Engineer that
is able to document good faith efforts to meet the goal requirements, as set forth in Section
6.2.5 of this Appendix, may submit a request for a partial or total waiver on Form SDVOB
200 (https://ogs.ny.gov/Veterans /Docs/2016/SDVOB_200_Waiver Form.docx),
accompanied by supporting documentation. The Consulting Engineer may submit the
request for waiver at the same time it submits its SDVOB Utilization Plan. If a request for
waiver is submitted with the SDVOB Utilization Plan and is not accepted by BPCA at that
time, the provisions of Section 6.2.3(c), Section 6.2.3(d) and Section 6.2.3(e) will apply. If
the documentation included with the Consulting Engineer’s waiver request is complete,
BPCA shall evaluate the request and issue a written notice of acceptance or denial within
20 days of receipt.

(c) The Consulting Engineer shall attempt to utilize, in good faith, the
SDVOBs identified within its SDVOB Utilization Plan, during the performance of the CE
Services. Requests for a partial or total waiver of established goal requirements made
subsequent to award of this Agreement may be made at any time during the term of this
Agreement to BPCA, but must be made no later than prior to the submission of a request
for final payment.

(d) If BPCA, upon review of the SDVOB Utilization Plan and Monthly SDVOB
Compliance Report determines that the Consulting Engineer is failing or refusing to
comply with the contract goals and no waiver has been issued in regards to such non-
compliance, BPCA may issue a notice of deficiency to the Consulting Engineer. The
Consulting Engineer must respond to the notice of deficiency within seven business days
of receipt. Such response may include a request for partial or total waiver of SDVOB
contract goals. Waiver requests should be sent to BPCA.

6.2.5 Required Good Faith Efforts

In accordance with 9 NYCRR § 252.2(n), the Consulting Engineers must document their
good faith efforts toward utilizing SDVOBs on this Agreement. Evidence of required good faith
efforts shall include, but not be limited to, the following:

(@) Copies of solicitations to SDVOBs and any responses thereto.

(b) Explanation of the specific reasons each SDVOB that responded to the
Consulting Engineers’ solicitation was not selected.

(c) Dates of any pre-bid, pre-award or other meetings attended by the
Consulting Engineer, if any, scheduled by BPCA with certified SDVOBs whom BPCA
determined were capable of fulfilling the SDVOB goals set in this Agreement.

(d) Information describing the specific steps undertaken to reasonably
structure the CE Services for the purpose of subcontracting with, or obtaining supplies

from, certified SDVOBs.

(e) Other information deemed relevant to the waiver request.
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6.2.6 Monthly SDVOB the Consulting Engineer Compliance Report

In accordance with 9 NYCRR § 252.2(q), the Consulting Engineer is required to report
monthly SDVOB Consulting Engineer compliance to BPCA during the term of this Agreement
for the preceding month’s activity, documenting progress made towards achieving the SDVOB
goals. This information must be submitted using form SDVOB 101 available at
https://ogs.ny.gov/Veterans/Docs/2016/SDVOB _101_Monthly Compliance%20_ Report.docx
and should be completed by the Consulting Engineer and submitted to BPCA, by the 10th day
of each month during the term of this Agreement, for the preceding month’s activity to: Anthony
Peterson at anthony.peterson@bpca.ny.gov.

6.2.7 Breach of Contract and Damages

In accordance with 9 NYCRR § 252.2(s), any the Consulting Engineer found to have
willfully and intentionally failed to comply with the SDVOB participation goals set forth in this
Agreement, shall be found to have breached this Agreement and the Consulting Engineer shall
pay damages as set forth therein.
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ATTACHMENT 6A

M/WBE AND EEO POLICY STATEMENT

The Consulting Engineer agrees to adopt the following policies with respect to the CE Services:

This organization will and will cause its

MBE/WBE

contractors and subcontractors to take

good faith actions to achieve the MBE/WBE contract participations
goals set by the State for that area in which the State-funded project
is located, by taking the following steps:

)]

@

©)

4)

®)

(6)

Actively and affirmatively soliciting bids for contracts and
subcontracts from qualified State certified MBEs or WBEs,
including solicitations to MBE/WBE contractor associations.

Requesting a list of State-certified MBES/WBEs from BPCA
and soliciting bids from these MBES/WBEs directly.

Ensuring that plans, specifications, request for proposals and
other documents used to secure bids will be made available in
sufficient time for review by prospective MBEsS/WBEs.

Where feasible, dividing the work into smaller portions to
enhance participations by MBEs/WBEs and encourage the
formation of joint venture and other partnerships among
MBE/WBE contractors to enhance their participation.

Documenting and maintaining records of bid solicitation,
including those to MBES/WBEs and the results thereof. The
Consulting Engineer will also maintain records of actions that
its subcontractors have taken toward meeting MBE/WBE
contract participation goals.

Ensuring that progress payments to MBES/WBEs are made on
a timely basis so that undue financial hardship is avoided, and
that bonding and other credit requirements are waived or
appropriate alternatives are developed to encourage
MBE/WBE participation.

ABA-1

(b)

©

(d)

)

(a) This organization will not
discriminate against any
employee or applicant for employment because of race,
creed, color, national origin, sex, age, disability or
marital status, will undertake or continue existing
diversity programs to ensure that minority group
members are afforded equal employment opportunities
without discrimination, and shall make and document its
conscientious and active efforts to employ and utilize
minority group members and women in its work force on
State contracts.

EEO

This organization shall state in all solicitation or
advertisements for employees that in the performance of
the State contract all qualified applicants will be afforded
equal employment opportunities without discrimination
because of race, creed, color, national origin, sex
disability or marital status.

At the request of BPCA, this organization shall request
that each employment agency, labor union, or authorized
representative will not discriminate on the basis of race,
creed, color, national origin, sex, age, disability or
marital status and that such union or representative will
affirmatively cooperate in the implementation of this
organization’s obligations herein.

The Consulting Engineer shall comply with the
provisions of the Human Rights Law, all other State and
Federal statutory and constitutional non-discrimination
provisions. The Consulting Engineer and subcontractors
shall not discriminate against any employee or applicant
for employment because of race, creed (religion), color,
sex, national origin, sexual orientation, military status,
age, disability, predisposing genetic characteristic,
marital status or domestic violence victim status, and
shall also follow the requirements of the Human Rights
Law with regard to non-discrimination on the basis of
prior criminal conviction and prior arrest.

This organization will include the provisions of sections
(a) through (d) of this agreement in every subcontract in
such a manner that the requirements of the subdivisions
will be binding upon each subcontractor as to work in
connection with the State contract.
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APPENDIX 7
FORM OF CONTRACT ADMINISTRATION MEMORANDUM

CONSULTING ENGINEER SERVICES AGREEMENT FOR THE
BATTERY PARK CITY FLOOD RESILIENCY PROJECTS
Contract Administration Memorandum No. [ ]

Date: , 20

[Note: Dates and numbers to be adjusted as appropriate; Attachment pages to reference
CAM number and date on the initial line of each sheet.]

This CONTRACT ADMINISTRATION MEMORANDUM (“CAM”) is made pursuant to
Section 7.3 (Contract Administration) of the Consulting Engineer Services Agreement for Battery
Park City Flood Resiliency Projects, between the Battery Park City Authority between the Battery
Park City Authority, d/b/a Hugh L. Carey Battery Park City Authority (“BPCA”), a body corporate
and politic, constituting a public benefit corporation, and | ], a corporation organized
and existing under the laws of the State of | ] (the “Consulting Engineer”), dated as of
[ | (the “Agreement”), for the purpose of confirming the agreement of the parties as
to matters of interpretation and application which have arisen under the performance and
application of the Agreement. All capitalized terms used, but not defined herein, shall have the
meanings defined in the Agreement.

Subject: [ ]

Set forth below is a joint acknowledgment of BPCA and the Consulting Engineer with
respect to the | ] of the Agreement.

The parties hereby jointly acknowledge and agree as follows:

1. | I;

2. | l;and

3. [ ].

This CAM contains the entire agreement between the parties with respect to the
[ ] under the Agreement and supersedes all oral negotiations and prior
writings with respect thereto.

This CAM may be executed in any number of original counterparts. All such counterparts
shall constitute one and the same CAM.

[Signature page follows]
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IN WITNESS WHEREOF, the parties have caused this CAM to be executed by their duly
authorized representatives as of the day and year first above written.

BATTERY PARK CITY AUTHORITY

By:

[Name]
[Title]

[CONSULTING ENGINEER]

By:

[Name]
[Title]
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ATTACHMENT D

MBE/WBE/SDVOB REQUIREMENTS, MBE/WBE & EEO POLICY STATEMENT AND DIVERSITY
PRACTICES QUESTIONNAIRE

CONTRACTOR REQUIREMENTS AND PROCEDURES FOR PARTICIPATION BY NEW YORK
STATE-CERTIFIED MBEs/WBEs/SDVOBs AND EQUAL EMPLOYMENT OPPORTUNITIES FOR
MINORITY GROUP MEMBERS AND WOMEN

NEW YORK STATE LAW

Pursuant to New York State Executive Law Article 15-A and Parts 140-145 of Title 5 of the New York Codes, Rules
and Regulations BPCA is required to promote opportunities for the maximum feasible participation of New York
State-certified MBEs/WBEs (collectively, “MWBE(s)”) and the employment of minority group members and women
in the performance of BPCA contracts. Pursuant to New York State Executive Law Article 17-B and 9 NYCRR §252,
BPCA recognizes its obligation under the law to promote opportunities for maximum feasible participation of
certified SDVOB:s.

Business Participation Opportunities for MWBES

For purposes of this solicitation, BPCA hereby establishes the following MWBE participation goals, based on the
current availability of MWBEsS:

Overall goal for total MWBE participation: 30%
NYS-Certified Minority-Owned Business (“MBE”) Participation: 15%
NYS-Certified Women-Owned Business (“WBE”) Participation: 15%

A contractor (“Contractor”) on any contract resulting from this procurement (“Contract”) must document its good
faith efforts to provide meaningful participation by MWBES as subcontractors and suppliers in the performance of
the Contract. To that end, by submitting a response to this RFP, the Proposer agrees that BPCA may withhold payment
pursuant to any Contract awarded as a result of this RFP pending receipt of the required MWBE documentation. The
directory of MWBESs can be viewed at: https:/ny.newnycontracts.com. For guidance on how BPCA will evaluate a
Contractor’s “good faith efforts,” refer to S NYCRR § 142.8.

The Proposer understands that only sums paid to MWBES for the performance of a commercially useful function, as
that term is defined in 5 NYCRR § 140.1, may be applied towards the achievement of the applicable MWBE
participation goal. The portion of a contract with an MWBE serving as a broker that shall be deemed to represent the
commercially useful function performed by the MWBE shall be 25 percent of the total value of the contract.

In accordance with 5 NYCRR § 142.13, the Proposer further acknowledges that if it is found to have willfully and
intentionally failed to comply with the MWBE participation goals set forth in a Contract resulting from this RFP,
such finding constitutes a breach of contract and BPCA may withhold payment as liquidated damages.

Such liquidated damages shall be calculated as an amount equaling the difference between: (1) all sums identified for
payment to MWBEs had the Contractor achieved the contractual MWBE goals; and (2) all sums actually paid to
MWABEs for work performed or materials supplied under the Contract.

By submitting a bid or proposal, a Proposer agrees to demonstrate its good faith efforts to achieve the applicable
MWRBE participation goals by submitting evidence thereof through the New York State Contract System (“NYSCS”),
which can be viewed at https://ny.newnycontracts.com, provided, however, that a Proposer may arrange to provide
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such evidence via a non-electronic method by contacting Justin McLaughlin Williams at justin.mclaughlin-
williams@bpca.ny.gov or 212-417-2337. Please note that the NYSCS is a one-stop solution for all of your
MBE/WBE and Article 15-A contract requirements. For additional information on the use of the NYSCS to meet the
Proposer’s MBE/WBE requirements, please see the attached MBE/WBE guidance from the New York State Division
of Minority and Women’s Business Development, “Your MWBE Utilization and Reporting Responsibilities Under
Article 15-A.”.

Additionally, a Proposer will be required to submit the following documents and information as evidence of
compliance with the foregoing:

A. An MWBE Utilization Plan with their bid or proposal. Any modifications or changes to an accepted
MWBE Utilization Plan after the Contract award and during the term of the Contract must be
reported on a revised MWBE Utilization Plan and submitted to BPCA for review and approval.

B. BPCA will review the submitted MWBE Utilization Plan and advise the selected Proposer of BPCA
acceptance or issue a notice of deficiency within 30 days of award or receipt of any revision.

C. Ifanotice of deficiency is issued, the Proposer will be required to respond to the notice of deficiency
within seven (7) business days of receipt by submitting to Justin McLaughlin-WIllliams at BPCA, by
email at justin.mclaughlin-willaims@bpca.ny.gov, a written remedy in response to the notice of
deficiency. If the written remedy that is submitted is not timely or is found by BPCA to be inadequate,
BPCA shall notify the Proposer and direct the Proposer to submit, within five (5) business days, a
request for a partial or total waiver of MWBE participation goals. Failure to file the waiver form in
a timely manner may be grounds for disqualification of the bid or proposal.

D. BPCA may disqualify a Proposer as being non-responsive under the following circumstances:

1) If a Proposer fails to submit an MWBE Utilization Plan;

2) If a Proposer fails to submit a written remedy to a notice of deficiency;

3) If a Proposer fails to submit a request for waiver; or

4) If BPCA determines that the Proposer has failed to document good faith efforts.
The successful Proposer will be required to attempt to utilize, in good faith, any MBE or WBE identified within its
MWABE Utilization Plan, during the performance of the Contract. Requests for a partial or total waiver of established
goal requirements made subsequent to Contract Award may be made at any time during the term of the Contract to
BPCA, but must be made no later than prior to the submission of a request for final payment on the Contract.
The successful Proposer will be required to submit a quarterly M/WBE Contractor Compliance & Payment Report
to BPCA, by the 10" day following each end of quarter over the term of the Contract documenting the progress made

toward achievement of the MWBE goals of the Contract.

Business Participation Opportunities for SDVOBs

For purposes of this solicitation, BPCA hereby establishes an overall goal of 6% for SDVOB participation. A
Proposer must document good faith efforts to provide meaningful participation by SDVOBs as subcontractors or
suppliers in the performance of the Contract and Proposer agrees that BPCA may withhold payment pending receipt
of the required SDVOB documentation. The directory of New York State Certified SDVOBSs can be viewed at:
http://www.ogs.ny.gov/Core/docs/CertifiedNYS_SDVOB.pdf. For guidance on how BPCA will determine a
Contractor’s “good faith efforts,” refer to 9 NYCRR §252.2(f)(2).
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In accordance with 9 NYCRR 8252.2(s), the Proposer acknowledges that if it is found to have willfully and
intentionally failed to comply with the SDVOB participation goals set forth in the Contract, such finding constitutes
a breach of Contract and Contractor shall be liable for damages as specified in the Contract.

Such damages shall be calculated based on the actual cost incurred by BPCA related to BPCA’s expenses for
personnel, supplies and overhead related to establishing, monitoring and reviewing certified SDVOB programmatic
goals.

A. Additionally, a Proposer agrees to submit a Utilization Plan with their bid or Proposal as evidence of
compliance with the foregoing. Any modifications or changes to the Utilization Plan after the Contract award
and during the term of the Contract must be reported on a revised Utilization Plan and submitted to BPCA.

B. BPCA will review the submitted Utilization Plan and advise the selected Proposer of BPCA’s acceptance or
issue a notice of deficiency within 30 days of award or receipt of any revision.

C. If a notice of deficiency is issued, Proposer agrees that it shall respond to the notice of deficiency within
seven (7) business days of receipt by submitting to Justin McLaughlin-Williams at BPCA, by email at
justin.mclaughlin-williams@bpca.ny.gov, a written remedy in response to the notice of deficiency. If the
written remedy that is submitted is not timely or is found by BPCA to be inadequate, BPCA shall notify the
Proposer and direct the Proposer to submit, within five (5) business days, a request for a partial or total waiver
of SDVOB participation goals. Failure to file the waiver form in a timely manner may be grounds for
disqualification of the bid or Proposal.

D. BPCA may disqualify a Proposer as being non-responsive under the following circumstances:

1) If a Proposer fails to submit a Utilization Plan;

2) If a Proposer fails to submit a written remedy to a notice of deficiency;

3) If a Proposer fails to submit a request for waiver; or

4) If BPCA determines that the Proposer has failed to document good faith efforts.

The successful Proposer shall attempt to utilize, in good faith, any SDVOB identified within its Utilization Plan,
during the performance of the Contract. Requests for a partial or total waiver of established goal requirements made
subsequent to the Contract award may be made at any time during the term of the Contract to BPCA, but must be
made no later than prior to the submission of a request for final payment on the Contract.

The successful Proposer is required to submit a Contractor’s SDVOB Contractor Compliance & Payment Report to
BPCA on a monthly basis over the term of the Contract documenting the progress made toward achievement of the
SDVOB goals of the Contract.

Equal Employment Opportunity Requirements

By submission of a bid or proposal in response to this solicitation, the Proposer agrees with all of the terms and
conditions of the attached MWBE Equal Employment Opportunity Policy Statement. The Proposer is required to
ensure that it and any subcontractors awarded a subcontract for the construction, demolition, replacement, major
repair, renovation, planning or design of real property and improvements thereon (the "Work'"), except where the
Work is for the beneficial use of the Proposer, undertake or continue programs to ensure that minority group members
and women are afforded equal employment opportunities without discrimination because of race, creed, color,
national origin, sex, age, disability or marital status. For these purposes, equal opportunity shall apply in the areas of
recruitment, employment, job assignment, promotion, upgrading, demotion, transfer, layoff, termination, and rates of
pay or other forms of compensation. This requirement does not apply to: (i) work, goods, or services unrelated to the
Contract; or (ii) employment outside New York State.
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The Proposer will be required to submit a Minority and Women-owned Business Enterprise and Equal Employment
Opportunity Policy Statement, Form # 4, to BPCA with its bid or proposal.

If awarded a Contract, Proposer shall submit a Workforce Utilization Report and shall require each of its
Subcontractors to submit a Workforce Utilization Report, in such format as shall be required by BPCA on a monthly
basis during the term of the Contract.

Pursuant to Executive Order #162, contractors and subcontractors will also be required to report the gross wages paid
to each of their employees for the work performed by such employees on the contract utilizing the Workforce
Utilization Report on a quarterly basis.

Further, pursuant to Article 15 of the Executive Law (the “Human Rights Law”), all other State and Federal statutory
and constitutional non-discrimination provisions, the Contractor and sub-contractors will not discriminate against
any employee or applicant for employment because of race, creed (religion), color, sex, national origin, sexual
orientation, military status, age, disability, predisposing genetic characteristic, marital status or domestic violence
victim status, and shall also follow the requirements of the Human Rights Law with regard to non-discrimination on
the basis of prior criminal conviction and prior arrest.

Please Note: Failure to comply with the foregoing requirements may result in a finding of non-responsiveness,

non-responsibility and/or a breach of the Contract, leading to the withholding of funds, suspension or
termination of the Contract or such other actions or enforcement proceedings as allowed by the Contract.
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NEWYORK | Division of Minority
OPPORTUNITY and Women'’s
Business Development

Your MBE/WBE Utilization and Reporting Responsibilities
Under Article 15-A

The New York State Contract System (“NYSCS”) is your one stop tool compliance with New York State’s
MBE/WBE Program. It is also the platform New York State uses to monitor state contracts and MBE/WBE
participation.

GETTING STARTED

To access the system, please login or create a user name and password at
https://ny.newnycontracts.com/FrontEnd/VVendorSearchPublic.asp? TN=ny&XID=7562. If you are uncertain whether
you already have an account set up or still need to register, please send an email to the customer service contact listed
on the Contact Us & Support page, or reach out to Justin McLaughlin-Williams at justin.mclaughlin-
williams@bpca.ny.gov or 212-417-2337. For verification, in the email, include your business name and contact
information.

VENDOR RESPONSIBILITIES

As a vendor conducting business with New York State, you have a responsibility to utilize minority- and/or women-
owned businesses in the execution of your contracts, per the MBE/WBE percentage goals stated in your solicitation,
incentive proposal or contract documents. NYSCS is the tool that New York State uses to monitor MBE/WBE
participation in state contracting. Through the NYSCS you will submit utilization plans, request subcontractors,
record payments to subcontractors, and communicate with your project manager throughout the life of your awarded
contracts.

There are several reference materials available to assist you in this process, but to access them, you need to first be
registered within the NYSCS. Once you log onto the website, click on the Help & Support >> link on the lower left
hand corner of the Menu Bar to find recorded trainings and manuals on all features of the NYSCS. You may also
click on the Help & Tools icon at the top right of your screen to find videos tailored to primes and subcontractors.
There are also opportunities available to join live trainings, read up on the “Knowledge Base” through the Forum
link, and submit feedback to help improve future enhancements to the system. Technical assistance is always
available  through  the Contact Us &  Support link on the NYSCS  website
(https://ny.newnycontracts.com/FrontEnd/VendorSearchPublic.asp?TN=ny&XID=7562).

For more information, contact Justin McLaughlin-Williams at justin.mclaughlin-williams@bpca.ny.gov or 212-417-
2337.
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MINORITY AND WOMEN-OWNED BUSINESS ENTERPRISES

EQUAL EMPLOYMENT OPPORTUNITY POLICY STATEMENT

MBE/WBE AND EEO POLICY STATEMENT

(the "Contractor”), agree to adopt the following policies with respect to the project

being developed at, or services rendered to, the Battery Park City Authority ("BPCA").

MBE/WBE

This organization will and will cause its

contractors and subcontractors to take good
faith actions to achieve the MBE/WBE

contract participations goals set by the State for that area in which
the State-funded project is located, by taking the following steps:

()

@

©)

4)

®)

(6)

Actively and affirmatively soliciting bids for contracts and
subcontracts from qualified State certified MBEs or WBEs,
including solicitations to MBE/WBE contractor associations.

Requesting a list of State-certified MBEs/WBEs from BPCA
and soliciting bids from these MBES/WBEs directly.

Ensuring that plans, specifications, request for proposals and
other documents used to secure bids will be made available in
sufficient time for review by prospective MBES/WBEs.

Where feasible, dividing the work into smaller portions to
enhance participations by MBES/WBEs and encourage the
formation of joint venture and other partnerships among
MBE/WBE contractors to enhance their participation.

Documenting and maintaining records of bid solicitation,
including those to MBES/WBEs and the results thereof. The
Contractor will also maintain records of actions that its
subcontractors have taken toward meeting MBE/WBE contract
participation goals.

Ensuring that progress payments to MBES/WBEs are made on
a timely basis so that undue financial hardship is avoided, and
that bonding and other credit requirements are waived or
appropriate alternatives are developed to encourage
MBE/WBE participation.
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(b)

©

(d)

©)

EEO (@ This organization will not

discriminate against any employee
or applicant for employment because of race, creed, color,
national origin, sex, age, disability or marital status, will
undertake or continue existing diversity programs to
ensure that minority group members are afforded equal
employment opportunities without discrimination, and
shall make and document its conscientious and active
efforts to employ and utilize minority group members and
women in its work force on State contracts.

This organization shall state in all solicitation or
advertisements for employees that in the performance of
the State contract all qualified applicants will be afforded
equal employment opportunities without discrimination
because of race, creed, color, national origin, sex
disability or marital status.

At the request of BPCA, this organization shall request
that each employment agency, labor union, or authorized
representative will not discriminate on the basis of race,
creed, color, national origin, sex, age, disability or marital
status and that such union or representative will
affirmatively cooperate in the implementation of this
organization’s obligations herein.

The Contractor shall comply with the provisions of the
Human Rights Law, all other State and Federal statutory
and constitutional non-discrimination provisions. The
Contractor and subcontractors shall not discriminate
against any employee or applicant for employment
because of race, creed (religion), color, sex, national
origin, sexual orientation, military status, age, disability,
predisposing genetic characteristic, marital status or
domestic violence victim status, and shall also follow the
requirements of the Human Rights Law with regard to
non-discrimination on the basis of prior criminal
conviction and prior arrest.

This organization will include the provisions of sections
(a) through (d) of this agreement in every subcontract in
such a manner that the requirements of the subdivisions
will be binding upon each subcontractor as to work in
connection with the State contract.
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Agreed to this day of , 2016

By

Print: Title:

is designated as the Consultant’s Minority Business Enterprise
Liaison responsible for administering the Minority and Women-Owned Business Enterprises - Equal
Employment Opportunity (MBE/WBE - EEQO) program.

MBE/WBE Contract Goals

30% Minority and Women's Business Enterprise Participation
___% Minority Business Enterprise Participation
___9% Women'’s Business Enterprise Participation

EEOQO Contract Goals (if applicable)

___ 9% Minority Labor Force Participation

___ % Female Labor Force Participation

(Authorized Representative)

Title:

Date:
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Diversity Practices Questionnaire

I, , as (title) of company (the
“Company”), swear and/or affirm under penalty of perjury that the answers submitted to the following
questions are complete and accurate to the best of my knowledge:

1. Does your Company have a Chief Diversity Officer or other individual who is tasked with supplier
diversity initiatives? Yes or No

If Yes, provide the name, title, description of duties, and evidence of initiatives performed by this individual
or individuals.

2. What percentage of your Company’s gross revenues (from your prior fiscal year) was paid to New York
State certified MBES/WBEs as subcontractors, suppliers, joint-ventures, partners or other similar
arrangement for the provision of goods or services to your Company’s clients or customers?

3. What percentage of your Company’s overhead (i.e. those expenditures that are not directly related to the
provision of goods or services to your Company’s clients or customers) or non-contract-related expenses
(from your prior fiscal year) was paid to New York State certified MBES/WBEs as suppliers/contractors?*
4. Does your Company provide technical training? to MBES/WBESs? Yes or No

If Yes, provide a description of such training which should include, but not be limited to, the date the
program was initiated, the names and the number of MBES/WBEs participating in such training, the number
of years such training has been offered and the number of hours per year for which such training occurs.
5. Is your Company participating in a government approved M/WBE mentor-protégé program?

If Yes, identify the governmental mentoring program in which your Company participates and provide
evidence demonstrating the extent of your Company’s commitment to the governmental mentoring
program.

6. Does your Company include specific quantitative goals for the utilization of MBES/WBEsS in its non-
government procurements? Yes or No

If Yes, provide a description of such non-government procurements (including time period, goal, scope and
dollar amount) and indicate the percentage of the goals that were attained.

7. Does your Company have a formal M/WBE supplier diversity program? Yes or No
If Yes, provide documentation of program activities and a copy of policy or program materials.

8. Does your Company plan to enter into partnering or subcontracting agreements with New York State
certified MBES/WBEs if selected as the successful Proposer? Yes or No

If Yes, complete the attached Utilization Plan

1 Do not include onsite project overhead.

2 Technical training is the process of teaching employees how to more accurately and thoroughly perform

the technical components of their jobs. Training can include technology applications, products, sales and

service tactics, and more. Technical skills are job-specific as opposed to soft skills, which are transferable.
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All information provided in connection with the Diversity Practices Questionnaire is subject to audit and
any fraudulent statements are subject to criminal prosecution and debarment.

Signature of
Owner/Official

Printed Name of
Signatory

Title

Name of Business

Address

City, State, Zip

STATE OF

COUNTY OF ) ss:

On the day of , 20__, before me, the undersigned, a Notary Public in and for the State
of , personally appeared , personally known to me or

proved to me on the basis of satisfactory evidence to be the individual whose name is subscribed to this
certification and said person executed this instrument.

Notary Public
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ATTACHMENT E
FORM OF CONFIDENTIALITY AND NON-DISCLOSURE AGREEMENT

This CONFIDENTIALITY AND NON-DISCLOSURE AGREEMENT (this “Agreement”) is
entered into as of , 2020, by and between THE BATTERY PARK CITY AUTHORITY
(d/b/a Hugh L. Carey Battery Park City Authority, “BPCA”) and (the
“Proposer”), each a “Party” and together the “Parties.”

WHEREAS, BPCA issued a Request for Proposals for Consulting Engineer Services for
Battery Park City Flood Resiliency Projects (“RFP”) on November 11, 2020;

WHEREAS, the Proposer is interested in submitting a proposal responsive to the RFP (a
“Proposal”); and

WHEREAS, in connection therewith BPCA is willing to disclose certain information to the
Proposer, but only upon the terms and conditions set forth herein.

NOW THEREFORE, in consideration of and as a condition for furnishing the Confidential
Information (as defined below), the Proposer and BPCA agree to the following, it being understood
that they are also agreeing to direct their officers, employees, partners, representatives, advisors,
agents, attorneys, and associates (“Representatives”) to comply with the provisions hereof:

1. Confidential Information. For purposes of this Agreement, the term “Confidential
Information” means any information that is made available to the Proposer by BPCA, or one of its
Representatives, that is disclosed on BPCA’s secure data website or any other folder or material
marked as “Confidential”.

Notwithstanding anything in this Section 1 to the contrary, the term “Confidential
Information” does not include any information that at the time of disclosure by BPCA, or any time
thereafter (i) is generally available to and known by the public (other than as a result of a disclosure
made directly or indirectly by the Proposer or its Representatives in violation of this Agreement), (ii)
is available to the Proposer or its Representatives on a non-confidential basis from a source other
than BPCA, or (iii) is already known to the Proposer or has been independently acquired or developed
by the Proposer without violating any of the Proposer's obligations under Section 2 of this
Agreement.

2. Confidentiality; Disclosure. The Confidential Information will be kept confidential
by the Proposer, and the Proposer agrees to protect the Confidential Information using the same
degree of care, but no less than a reasonable degree of care, as the Proposer uses to protect its own
confidential information of a like nature. Any analysis or work product that is based on the
Confidential Information and developed by the Proposer is to be prepared for the exclusive use of
BPCA, or any designee of BPCA. As a result, any such analysis or work product may not be
reproduced or used by the Proposer for any other purpose without the express written consent of
BPCA

The Proposer may disclose the Confidential Information or portions thereof to those of the
Proposer’s Representatives who need to know such information for the purpose of analysis or
preparing a Proposal. The Proposer is not authorized to disclose Confidential Information to any
Representative without (i) informing the Representative of the confidential nature of the Confidential
Information, and (i) securing the agreement of the Representative to a similar confidentiality
obligation.

If the Proposer or one of its Representatives becomes legally compelled (by law, rule,
E-1
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regulation, order, deposition, interrogatory, request for documents, subpoena, civil investigative
demand or similar process) to disclose any of the Confidential Information, the Proposer must,
where practical, provide BPCA with prompt prior written notice of the disclosure requirement so
that BPCA may seek a protective order or other appropriate remedy or waive compliance with the
terms of this Section 2. If a protective order or other remedy is not obtained, or BPCA waives
compliance with the provisions of this Section 2, the Proposer, when compelled to disclose, must (i)
furnish only that portion of the Confidential Information that, in accordance with the advice of its
own legal counsel, is legally required to be furnished, and (ii) exercise reasonable efforts to obtain
assurances that confidential treatment will be accorded the Confidential Information so furnished.

3. Return. Upon request from BPCA, the Proposer promptly will return or destroy (at
the Proposer’s option) all copies of the Confidential Information in the Proposer’s possession in any
form. The Proposer will keep confidential any Confidential Information contained in all copies of
any analyses, compilations, studies or other documents prepared by or for the Proposer that contain
or reflect any Confidential Information. If BPCA requests the return of its Confidential Information,
then the Proposer must destroy all copies of its analyses, compilations, studies or other documents
prepared by or for it that contain the confidential information in a manner that would allow its
extraction or that would allow the identification of BPCA as the source of the Confidential
Information or inputs to the analysis, etc. Upon notice that BPCA requests the return of its
Confidential Information, the Proposer is not permitted to use it for any purpose.

Without limiting the generality of the foregoing, the Proposer agrees to erase, delete or
destroy (in a manner satisfactory to BPCA in its sole discretion) any notes, documents, magnetic
media and other computer storage, including but not limited to system backups, which contain any
Confidential Information or information derived in whole or in part from any Confidential
Information. The Proposer shall certify in writing such return or destruction, as the case may be,
within fifteen days of BPCA’s request.

4. Intellectual Property Rights. Nothing contained in this Agreement will be
construed to grant or imply any right to the Proposer or any of its Representatives with respect to
any intellectual property of BPCA (whether or not copyrighted or patented), including any uses
related thereto, and all Confidential Information is the sole property of BPCA.

5. Entire Agreement; Amendment; Waiver. This Agreement constitutes the entire
agreement of the Parties regarding access to and treatment of Confidential Information, and this
Agreement supersedes all prior communications, representations, or agreements, verbal or written,
among the Parties relating to the Agreement’s subject matter. No provision in this Agreement may
be waived or amended except by written consent of each Party. It is further understood and agreed
that no failure or delay by either Party in exercising any right, power or privilege hereunder will
operate as a waiver thereof, nor will any single or partial exercise or waiver of a right, power or
privilege preclude any other or further exercise thereof.

6. Remedies. If the Proposer commits a breach, or threatens to commit a breach of,
of any material terms or conditions of this Agreement, BPCA will have the right to seek and obtain
all judicial relief (including but not limited to specific monetary damages and interest, except that
each Party waives any claim for consequential damages resulting from a breach of this Agreement)
as may be ordered or awarded by a court of competent jurisdiction. The Proposer hereby
acknowledges that legal remedies may be inadequate to fully compensate BPCA for a breach of this
Agreement.

7. Beneficiary; Assignment; Governing Law. This Agreement is for the benefit of
each Party and will be governed by and construed in accordance with the laws of the State of New
York. No Party may assign or otherwise transfer its rights or delegate its duties under this
Agreement without the prior written consent of the other Parties, and any attempt to do so without
consent is void.
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8. Term. This Agreement and all obligations under this Agreement continue into
perpetuity.

9. No Warranty. For any information, including but not limited to Confidential
Information, that BPCA furnishes or otherwise discloses to the Proposer, it is understood and
agreed that BPCA does not make any representations or warranties as to the information’s
accuracy, completeness, or fitness for a particular purpose.

10. Authority. The undersigned individuals executing this Agreement represent and
warrant that they are duly authorized to execute this Agreement on behalf of the Party on whose
behalf they are executing this Agreement.

IN WITNESS WHEREOF, the undersigned parties have executed this Agreement as of the
date first written above.

PROPOSER:

By:

Name:

Title:

BPCA:

BATTERY PARK CITY AUTHORITY

By:

Name:

Title:
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